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PREFACE 

 

 This Standard Tender Document (STD) document has been prepared by the Public Procurement Regulatory 

Authority (PPRA) for use by Procuring Entities (PEs) for procurement of large contracts for building works under 

Open, Restricted Competitive Tendering Methods, including international competition, as defined in the Public  
Procurement and Asset Disposal Act, 2015 (the Act). 

 

 On Joint Ventures, (JVs), the Procuring Entity should allow not too high a number of JV members, a 

number above 5 is considered an unmanageable crowd, perhaps a crowd of small tenderers gathered to 

meet the qualification criteria; two or three JV Members are considered reasonable numbers. 
 
 Regarding cases being considered for abnormally low or high tenders, the benchmark should be the Procuring 

Entity's estimate in the Procurement Plan or other estimate based on commercial rates. It is expected that a Procuring 

Entity should call for Tenders with a clear idea of what to expect as a reasonable tender price. Incase of abnormally 

low or high tenders, the Procurement Entity should (a) review the specifications, and conditions of tender, or 

correctness of the estimate or (b) possibility of a collusion, formation of cartels, or other form of fraudulent and 

corrupt activity in the tendering process or (c) perception of the firms on the credibility of the  
ProcuringEntity. The Procuring Entity shall treat abnormally low and high tenders in accordance with 

procedures provided for in this tender document. 
 

 The procedures and practices presented in this STD reflect the requirements in the Act and its Regulations 

and best practices. This STD will be used by Procuring Entities on a mandatory basis. Lack of its use 

could be basis for challenging decision on contract award. Procuring Entities and other Users should 

ensure that they are using the latest version of the STD, which can be verified with PPRA. 
 
 The STD is comprised of the parts indicated on the Table of Contents. Before using this STD, the User is 

advised to or should be familiar with the Act and its Regulations and any manuals prepared and issued by 

PPRA to guide Public Entities in the conduct of the public procurement process. 
 
 This document will be customized to suit the needs of the Procuring Entity. No changes should be made 

to Instructions to Tenderers (ITT) and to the General Conditions of Contract (GCC). These two sections 

will be modified to suit the Procuring Entity's requirement in the Tender Data Sheets (TDS) and in the 

Special Conditions of Contract (SCC), respectively. The Cover Page of this document, the Preface, 

Guidelines or notes to users and the Invitation to Tender should not be part of the tender Document to be 

issued to Tenderers. Refer to Appendix to the Preface for more details. 
 
 During preparation of the tender document, the Procuring Entity should specify whether to allow the following:  

 International Tender,  
 Margin of Preference,  
 Reservations  
 Pre-qualification  
 Alternative tenders  
 requirement on Foreign tenderers to source at least 40% of their supplies from citizen contractors 

 
 This STD is to be used for the procurement of large works of ad measurement (unit price or rate) type with 

or without a pre-qualification process having taken place. 
 
 The Public Procurement Regulatory Authority welcomes any comments from the Users of this STD which 

will assist in revising (if need be) and improving the structure and contents of the STD. 
 
 
 
 
 
 

Director General 
Public Procurement Regulatory Authority (PPRA)  
 

iv 



APPENDIX TO THE PREFACE: 
 
 

GUIDELINESFORPREPARATIONOFTENDERDOCUMENTS 

1.0 GENERAL 

 
1.1 Page 1(The Heading of the Document), the Preface and this Appendix shall not be included in the Document to be 

issued to Tenderers. The Document to be issued to Tenderers shall start with the page titled “This Page,  
NAME, LOGO AND ADDRESS OF THE PROCURING ENTITY, NAME AND IDENTIFICATION 

OF TENDER”, including all the other materia lon the page completed appropriately. 
 

1.2 If in the course of preparing a Tender Document or evaluating a tender/tenders following the criteria in the 

standard tender document, a Procuring Entity finds a provision it does not understand, it shall contact PPRA for 

clarifications before it changes anything, otherwise it will be considered as violating procurement rules. 

 

1.3 The Procuring Entity should confirm that the works to be procured is in its approved Procurement Plan and 

budgeted for. It should also confirm the estimated cost of the contract(s), including the estimated time for 

executing the contract. The cost estimate helps the Procuring Entity determine the applicable procurement method 

to be used and the determination if the lowest evaluated cost is unrealistically too low or too high. Prior to 

finalizing the Tender Document, it is advisable for the Procuring Entity to recheck these estimates 

 

1.4 The estimates must be prepared by an expert in the field of the subject contract i.e. by Engineers, 

Quantity Surveyors, and architects. The Estimates should be based on current market prices or on data 

collected by the Procuring Entity based on past (but not historic) contracts. 
 

1.5 The purpose of the estimates is to enable the Procuring Entity determine amounts of money to be 
inserted in the Tender Document for: 

 

 The Tender Security to be inserted in the Tender Document should be expressed in absolute value which 

should not be more than 2% of the tender as valued by the Procuring Entity. It is advisable that the larger 

the estimated contract value, the smaller the required percent age of the tender security. 

 

 The minimum amount of money required for the tenderer to demonstrate that the tenderer has 

access to, or has available, liquid assets, unencumbered real assets, lines of credit, and other 

financial means (independent of any contractual advance payment) sufficient to meet the contract 

execution cash flow requirements, net of the Tenderer's other commitments. Usually the assets 

should be about 2-3 months cashflow requirements based on the estimated completion time. 
 

 The minimum amount of money required as an average annual turnover for the tenderer to 

demonstrate that the tenderer is a prime contractor. Usually the minimum amount of money is 

about 2.50 times the estimated cost of the contract(s). 
 

 The amount of money required to determine specific experience of the tenderer based on the minimum size 

of contract(s) substantially completed and that are similar to the proposed contract. Normally the minimum 

amount of money required is about 80% of the estimated cost of the contract. 

 

 

2.0 PART 1 – TENDERING PROCEDURES 
 

 Section I - Instructions toTenderers (ITT) 
This Section provides relevant information to help tenderers prepare their tenders. Information is also 

provided on the submission, opening, and evaluation of tenders and on the award of Contracts. Section I 

contains provisions that are to be used without modification by the Procuring Entity or by a Tenderer. 
 

 Section II - Tender Data Sheet (TDS) 
This Section includes provisions that are specific to each procurement and that supplement Section 
I, Instructions to Tenderers. This section shall be completed appropriately by the Procuring Entity 
and not by  
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 Tenderer. In any case, the Procuring Entity shall not add any item in the TDS not included in the 
Standard Tender Document. 

 

 Section III – Evaluation and Qualification Criteria 
This Section specifies the criteria to determine the Lowest Evaluated Tender that would be 
considered for contract award; that is the tenderer that meets the qu alification criteria and whose 
tender has been determined to be:  
 Substantially responsive to the bidding document, and 
 The lowest evaluated cost. 

 

No other criterion shall be added by the Procuring Entity. Some parts of this section may be omitted by the 

Procuring Entity (and not by a Tenderer) to suit the subject procurement. For example, in some cases 

evaluation may not include Margin of Preference, so any reference to considerations for Margin of 

Preference will be omitted. The Procuring Entity will complete the parts of the Criterion only as guided and 

allowed in this section. For example, if the criterion provides “Postqualification and Contract ward” and lists 

an item that says “Other conditions…….”, the Entity shall only include the conditions that are 

allowed in the Standard Tender Document. 
 

 Section IV - Tendering Forms 
This Section includes the Form of Tender and other forms to be submitted; e.g. priced Schedules of 
Requirements, Bills of Quantities, Schedules of technical proposal, including technical and 
financial qualifications, personnel, financial resources, equipment, Tender Security and others to be 
completed and submitted by the Tenderer as par to fits Tender. 

 

 PART 2 – PROCUREMENT ENTITY'S REQUIREMENTS 
 

This Section contains the Procuring Entity's Schedules of Requirements, Specifications, Drawings, and supplementary 

information that describe the items to be procured. The Requirements shall also include (if so required) the 

environmental, social, health and safety requirements to be satisfied by the Tenderer in executing the contract. 

 

 PART 3 – CONDITIONS OF CONTRACT AND CONTRACT FORMS 
 

 Section VIII - General Conditions of Contract(GCC) 
 

This Section contains the general clauses to be applied in all contracts. This Section contains provisions 
that are to be used without modification by the Procuring Entity or by a Tenderer. 

 

iii) Section IX - Special Conditions of Contract (SCC) 
The contents of this Section supplement the General Conditions of Contract and shall be prepared by the 

Procuring Entity. 
 

iv) Section X- Contract Forms 
This Section contains forms which, once completed, will form part of the Contract. The forms, when 

required, shall only be completed by the successful Tenderer after Contract award.  
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COUNTY GOVERNMENT OF NANDI  
 

 

TELEPHONE  0535252355 
P.O. BOX 802-30300 

KAPSABET 
Email:   info@nandi.go.ke  

Website: www.nandi.go.ke  
 
 

 

DEPARTMENT OF TRANSPORT AND INFRASTRUCTURE 
 

 

NAME AND IDENTIFICATION OF TENDER: 
 

NDCG/T&I/TND/001/2021-2022 
 

TENDER DOCUMENTS FOR:  
PROPOSED UPGRADING TO BITUMEN STANDARDS OF NANDIHILLS TOWN 

 
 

 

 NAME AND CONTACT ADDRESSES OF PROCURING ENTITY 
 

             DEPARTMENT OF TRANSPORT AND INFRASTRUCTURE  
P.O.BOX 802-30300 KAPSABET 

 

info@nandi.go.ke 
 

  

 Invitation to Tender (ITT) No.: NDCG/T&I/TND/001/2021-2022 
 

 
 Tender Name: PROPOSED UPGRADING TO BITUMEN STANDARDS OF NANDIHILLS 

TOWN 
 

 

.  
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INVITATION TO TENDER 
 

 

PROCURING ENTITY: DEPARTMENT OF TRANSPORT AND INFRASTRUCTURE OF P.O.BOX 802-30300 

KAPSABET 
 
 

 

CONTRACT NAME AND DESCRIPTION: PROPOSED UPGRADING TO BITUMEN STANDARDS OF 

NANDIHILLS TOWN 
 

 
 

 The DEPARTMENT OF TRANSPORT AND INFRASTRUCTURE invites sealed tenders for the 
construction of PROPOSED UPGRADING TO BITUMEN STANDARDS OF NANDIHILLS 
TOWN 

 
 Tendering will be conducted under open competitive method National using a standardized tender 

document. Tendering is open to all qualified and interested Tenderers. 
 
 Qualified and interested tenderers may obtain further information and inspect the Tender Documents 

during office hours at the address given below. Not Applicable (N/A) 
 
 A complete set of tender documents may be purchased or obtained by interested tenders upon payment of 

a non- refundable fees of in cash or Banker's Cheque and payable to the address given below. Tender 
documents may be obtained electronically from the Website(s) www.nandicounty.go.ke and PPIP 
Website address - www.tenders.go.ke. Tender documents obtained electronically will be free of charge. 

 
 Tender documents may be viewed and downloaded for free from the website www.nandicounty.go.ke 

and PPIP Website address -www.tenders.go.ke. Tenderers who download the tender document must 
forward their particulars immediately to info@nandicounty.go.ke; P.O.Box 802-30300 kapsabet and Tel 
No. 0535252355 to facilitate any further clarification or addendum. 

 
 Tenders shall be quoted be in Kenya Shillings and shall include all taxes. Tenders shall remain valid for 

(120) days from the date of opening of tenders. 
 
 All Tenders must be accompanied by a tender security of Kshs 1,500,000 for all contractors except the small and 

micro-enterprises or enterprises owned by women, youth, persons with disabilities and other disadvantaged groups. 

A Tender-Securing Declaration form “shall be” required for small and micro-enterprises or enterprises owned by 

women, youth, persons with disabilities and other disadvantaged groups  
 

 The Tenderer shall chronologically serialize all pages of the tender documents submitted. 
 
 Completed tenders must be delivered to the address below on or before 10am on  03/03/2022. Electronic 

Tenders will be permitted. 
 
 Tenders will be opened immediately after the deadline date and time specified above or any deadline 

date and times specified later. Tenders will be publicly opened in the presence of the Tenderers' 
designated representatives who choose to attend at the address below. 

 
 Late tenders will be rejected. 
 
 The addresses referred to above are: 

 

  

mailto:info@nandicounty.go.ke


A. Address for obtaining further information and for purchasing tender documents 

 

 Name of Procuring Entity. Department of Transport and Infrastructure 

 

 Physical address for hand Courier Delivery to an office or Tender Box: Department of Transport and                        

Infrastructure Headquarters opposite St. Mary's Girls school 

 

 

B.  ADDRESS FOR SUBMISSION OF TENDERS SHALL BE ONLINE 

THROUGH THE IFMIS PORTAL  
 

 Name of Procuring Entity.  
 Postal Address:,  

 

C. Physical address for hand Courier Delivery to an office or Tender Box  NOT APPLICABLE 

   Name of Procuring Entity.  
 Physical address for the location to: 
  

 
 

Chief Officer 

Department of Transport and Infrastructure 

 

Date for Advertisement: 22/02/2022 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

PART1:TENDERING PROCEDURES 
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SECTION I - INSTRUCTIONS TO TENDERERS 
 

 GENERAL PROVISIONS 

1.0 Scope of tender 

 
1.1 The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for Works 

Contract as described in the tender documents. The name, identification, and number of lots (contracts) 
of this Tender Document are specified in the TDS. 

 

1.2 Throughout this tendering document: 

 The term “inwriting” means communicated in written form (e.g. by mail, e-mail, fax, including if 
specified in the TDS, distributed or received through the electronic-procurement system used by the 
Procuring Entity) with proof of receipt;  

 if the context so requires, “singular” means “plural” and vice versa; 
 “Day” means calendar day, unless otherwise specified as “Business Day”. A Business Day is any 

day that is an official working day of the Procuring Entity. It excludes official public holidays. 
 

2.0 Fraud and corruption 
 

2.1    The Procuring Entity requires compliance with the provisions of the Public Procurement and Asset Disposal Act, 

2015, Section 62 “Declaration not to engage in corruption”. The tender submitted by a person shall include 

 declaration that the person shall not engage in any corrupt or fraudulent practice and a declaration that the 

person or his or her sub-contractors are not debarred from participating in public procurement proceedings. 
 

2.2 The Procuring Entity requires compliance with the provisions of the Competition Act 2010, regarding collusive 

practices in contracting. Any tenderer found to have engaged in collusive conduct shall be disqualified and 

criminal and/or civil sanctions may be imposed. To this effect, Tenders shall be required to complete and sign the 

“Certificate of Independent Tender Determination” annexed to the Form of Tender. 
 
2.3 Tenderers shall permit and shall cause their agents (whether declared or not), subcontractors, sub-

consultants, service providers, suppliers, and their personnel, to permit the Procuring Entity to inspect all 
accounts, records and other documents relating to any initial selection process, pre -qualification 
process, tender submission, proposal submission, and contract performance (in the case of award), and 
to have them audited by auditors appointed by the Procuring Entity. 

 

2.4 Unfair Competitive Advantage - Fairness and transparency in the tender process require that the firms or 
their Affiliates competing for a specific assignment do not derive a competitive advantage from having 
provided consulting services related to this tender. To that end, the Procuring Entity shall indicate in the 
Data Sheet and make available to all the firms together with this tender document all in formation that 
would in that respect give such firm any unfair competitive advantage over competing firms. 

 

3.0 Eligible tenderers 
 

3.1 A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject to ITT 3.8, or an 

individual or any combination of such entities in the form of a joint venture (JV) under an existing agree mentor 

with the intent to enter in to such an agreement supported by a letter of intent. In the case of a joint venture, all 

members shall be jointly and severally liable for the execution of the entire Contract in accordance with the 

Contract terms. The JV shall nominate a Representative who shall have the authority to conduct all business for 

and on behalf of any and all the members of the JV during the tendering process and, in the event the JV is 

awarded the Contract, during contract execution. Members of a joint venture may not also make an individual 

tender, be a subcontractor in a separate tender or be part of another joint venture for the purposes of the same 

Tender. The maximum number of JV members shall be specified in the TDS. 
 

3.2 Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child, Parent, 

Brother or Sister of a Spouse, their business associates or agents and firms/organizations in which they 
have a substantial or controlling interest shall not be eligible to tender or be awarded a contract. 

Public Officers are also not allowed to participate in any procurement proceedings. 

 

3.3 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest shall be 
disqualified. A tenderer may be considered to have a conflict of interest for the purpose of this tendering 
process, if the tenderer:  
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 Directly or indirectly controls, is controlled by or is under common control with an other tenderer;  
 Receives or has received any director indirect subsidy from another tenderer;  
 Has the same legal representative as an other tenderer; 

 
 Has a relationship with an other tenderer, directly or through common third parties, that puts it in 

a position to influence the tender of an other tenderer, or influence the decisions of the Procuring 
Entity regarding this tendering process;  

 Any of its affiliates participated as a consultant in the preparation of the design or 
technical specifications of the goods or works that are the subject of the tender;  

 Any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as a 
consultant for Contract implementation;  

 Would be providing goods, works, or non-consulting services resulting from or directly related to 
consulting services for the preparation or implementation of the contract specified in this Tender 
Document;  

 Has a close business or personal relationship with senior management or professional staff of 
the Procuring Entity who has the ability to influence the bidding process and:  
 Are directly or indirectly involved in the preparation of the Tender document or 

specifications of the Contract, and/or the Tender evaluation process of such contract; or  
 May be involved in the implementation or supervision of such Contract unless the conflicts 

temming from such relationship has been resolved in a manner acceptable to the Procuring 
Entity throughout the tendering process and execution of the Contract. 

 

3.4 A tenderer shall not be involved in corrupt, coercive, obstructive or fraudulent practice. A tenderer that 
is proven to have been involved in any of these practices shall be automatically disqualified 

 

3.5 A Tenderer (either individually or as a JV member) shall not participate in more than one Tender, except 
for permitted alternative tenders. This includes participation as a subcontractor in other Tenders. Such 
participation shall result in the disqualification of all Tenders in which the firm is involved. Members of 
a joint venture may not also make an individual tender, be a sub-contractor in a separate tender or be 
part of another joint venture for the purposes of the same Tender. A firm that is not a tenderer or a JV 
member may participate as a subcontractor in more than one tender. 

 

3.6 A Tenderer may have the nationality of any country, subject to the restrictions pursuant to ITT3.9. ATenderer shall 

be deemed to have the nationality of a country if the Tenderer is constituted, incorporated or registered in and 

operates in conformity with the provisions of the laws of that country, as evidenced by its articles of incorporation 

(or equivalent documents of constitution or association) and its registration documents, as the case may be. This 

criterion also shall apply to the determination of the nationality of proposed sub-contractors or sub-consultants for 

any part of the Contract including related Services. 

 

3.7 A Tenderer that has been debarred from participating in public procurement shall be ineligible to tender 
or be awarded a contract. The list of debarred firms and individuals is available from the website of 
PPRA www.ppra.go.ke. 

 

3.8 A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible to tender and 
be awarded Contract(s) only if it is determined by the Procuring Entity to meet the following conditions, 
i.e. if it is:  
 A legal public entity of Government and/or public administration,  
 financially autonomous and not receiving any significant subsidies or budget support from any 

public entity or Government, and; 
 

 operating under commercial law and vested with legal rights and liabilities similar to any 
commercial enterprisetoenableitcompetewithfirmsintheprivatesectoronanequalbasis. 

 

3.9 Firms and individuals shall be ineligible if their countries of origin are: 
 

 As a matter of law or official regulations, Kenya prohibits commercial relations with that country; 
 

 byanactofcompliancewith a decision of the United Nations Security Council taken under Chapter VII of 

theCharterof the United Nations, Kenya prohibits any import of goods or contracting of works or services 

from that country, or any payments to any country, person, or entity in that country.  
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A tenderer shall provide such documentary evidence of eligibility satisfactory to the Procuring 
Entity, as the Procuring Entity shall reasonably request. 

 
3.10 Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in supplies, 

local sub-contracts and labor) from citizen suppliers and contractors. To this end, a foreign tenderer shall 
provide in its tender documentary evidence that this requirement is met. Foreign tenderers not meeting 
this criterion will be automatically disqualified. Information required to enable the Procuring Entity 
determine if this condition is met shall be provided for this purpose in “SECTIONI II - EVALUATION 
AND QUALIFICATION CRITERIA, Item 9”. 

 

3.11 Pursuant to the eligibility requirements of ITT 3.10, a tender is considered a foreign tenderer, If it is 
registered in Kenya and has less than 51 percent ownership by nationals of Kenya and if it does not 
subcontract to foreign firms or individuals more than 10 percent of the contract price, excluding 
provisional sums. JVs are considered as foreign tenderers if the individual member firms registered in 
Kenya have less 51 percent ownership by nationals of Kenya. The JV shall not subcontract to foreign 
firms more than 10 percent of the contract price, excluding provisional sums. 

 

3.12 The National Construction Authority Act of Kenya requires that all local and foreign contractors be 
registered with the National Construction Authority and be issued with a Registration Certificate before 
they can undertake any construction works in Kenya. Registration shall not be a condition for tender, but 
it shall be a condition of contract award and signature. A selected tenderer shall be given opportunity to 
register before such award and signature of contract. Application for registration with National 
Construction Authority may be accessed from the website www.nca.go.ke. 

 
3.13 The Competition Act of Kenya requires that firms wishing to tender as Joint Venture undertakings which 

may prevent, distort or lessen competition in provision of services are prohibited unless they are e xempt 
in accordance with the provisions of Section 25 of the Competition Act, 2010. JVs will be required to 
seek for exemption from the Competition Authority. Exemption shall not be a condition for tender, but it 
shall be a condition of contract award and signature. A JV tenderer shall be given opportunity to seek 
such exemption as a condition of award and signature of contract. Application for exemption from the 
Competition Authority of Kenya may be accessed from the website www.cak.go.ke. 

 

4.14 A kenyan tenderer shall be eligible to tender if it provides evidence of having fulfilled his/her tax 
obligations by producing valid tax compliance certificate or tax exemption certificate issued by the 
Kenya Revenue Authority. 

 

4.0 Eligible goods, equipment, and services 
 
4.1 Goods, equipment and services to be supplied under the Contract may have their origin in any country 

that is not ineligible under ITT 3.9. At the Procuring Entity's request, Tenderers may be required to 
provide evidence of the origin of Goods, equipment and services. 

 

4.2 Any goods, works and production processes with characteristics that have been declared by the relevant 
national environmental protection agency or by other competent authority as harmful to human beings 
and to the environment shall not be eligible for procurement. 

 

5.0 Tenderer's responsibilities 
 
5.1 The tenderer shall bear all costs associated with the preparation and submission of his/her tender, and 

the Procuring Entity will in no case be responsible or liable for those costs. 
 

5.2 The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine and 
inspect the Site of the Works and its surroundings and obtain all information that may be necessary for 
preparing the tender and entering into a contract for construction of the Works. The costs of visiting the 
Site shall beat the tenderer's own expense. 

 

5.3 The Tenderer and any of its personnel or agents will be granted permission by the Procuring Entity to 
enter upon its premises and lands for the purpose of such visit. The Tenderer shall indemnify the 
Procuring Entity again stall liability arising from death or personal injury, loss of or damage to property, 
and any other losses and expenses incurred as a result of the examination and inspection.  
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5.4 The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary 
description of the proposed work method and schedule, including charts, as necessary or required. 

 

 CONTENTS OF TENDER DOCUMENTS 

 

6.0 Sections of Tender Document 

 

6.1 The tender document consists of Parts 1, 2, and 3, which includes all the sections specified below, and 
which should be read in conjunction with any Addenda issued in accordance with ITT 10. 

 

PART 1: Tendering Procedures 
Section I – Instructions toTenderers 
Section II – Tender Data Sheet (TDS)  

Section III- Evaluation and Qualification Criteria 
Section IV – Tendering Forms 

 

PART 2: Works' Requirements 
Section V - Bills of Quantities 
Section VI - Specifications 
Section VII - Drawings 

 

PART 3: Conditions of Contract and Contract Forms 

Section VIII - General Conditions (GCC) 
Section IX - Special Conditions of Contract 
Section X- Contract Forms 

 

6.2 The Invitation to Tender Notice issued by the Procuring Entity is not part of the Contract documents. Unless 

obtained directly from the Procuring Entity, the Procuring Entity is not responsible for the completeness of the 

Tender document, responses to requests for clarification, the minutes of a pre-arranged site visit and those of the 

pre-Tender meeting (if any), or Addenda to the Tender document in accordance with ITT 10. Incase of any 

contradiction, documents obtained directly from the Procuring Entity shall prevail. 

 

6.3 The Tenderer is expected to examine all instructions, forms, terms, and specifications in the Tender Document and 

to furnish with its Tender all information and documentation as is required by the Tender document. 

 

7.0 Clarification of Tender Document, Site Visit, Pre-tender Meeting 

 

7.1 A Tenderer requiring any clarification of the Tender Document shall contact the Procuring Entity in 
writing at the Procuring Entity's address specified in the TDS or raise its enquiries during the pre-Tender 
meeting if provided for in accordance with ITT 7.2. The Procuring Entity will respond in writing to any 
request for clarification, provided that such request is received no later than the period specified in the 
TDS prior to the deadline for submission of tenders. The Procuring Entity shall forward copies of its 
response to all tenderers who have acquired the Tender documents in accordance with ITT 7.4, 
including a description of the inquiry but without identifying its source. If so specified in the TDS, the 
Procuring Entity shall also promptly publish its response at the web page identified in the TDS. Should 
the clarification result in changes to the essential elements of the Tender Documents, the Procuring 
Entity shall amend the Tender Documents following the procedure under ITT 8 and ITT 22.2. 

 

7.2 The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine and 
inspect the site(s) of the required contracts and obtain all information that may be necessary for 
preparing a tender. The costs of visiting the Site shall be at the Tenderer's own expense. The Procuring 
Entity shall specify in the TDS if a pre-arranged Site visit and or a pre-tender meeting will be held, 
when and where. The Tenderer's designated representative is invited to attend a pre-arranged site visit 
and a pre-tender meeting, as the case may be. The purpose of the site visit and the pre-tender meeting 
will be to clarify issues and to answer questions on any matter that may be raised at that stage. 

 

7.3 The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not later than 
the period specified in the TDS before the meeting. 

 

7.4 Minutes of a pre-arranged site visit and those of the pre-tender meeting, if applicable, including the text of the  
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questions asked by Tenderers and the responses given, together with any responses prepared after the 
meeting, will be transmitted promptly to all Tenderers who have acquired the Tender Documents. 
Minutes shall not identify the source of the questions asked. 

 

7.5 TheProcuring Entity shall al so promptly publish anonymized (no names) Minutes of the pre-arranged site visit 

and those of the pre-tender meeting at the web page identified in the TDS. Any modification to the Tender 

Documents that may become necessary as a result of the pre -arranged site visit and those of the pre-tender 

meeting shall be made by the Procuring Entity exclusively through the issue of an Addendum pursuant to ITT  
 and not through the minutes of the pre-Tender meeting. Non-attendance at the pre-arranged site visit 
and the pre-tender meeting will not be a cause for disqualification of a Tenderer. 

 

8.0 Amendment of Tender Documents 

 

8.1 At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend the 
Tender Documents by issuing addenda. 

 

8.2 Any addendum issued shall be part of the Tender Documents and shall be communicated in writing to 
all who have obtained the Tender Documents from the Procuring Entity. The Procuring Entity shall also 
promptly publish the addendum on the Procuring Entity's website in accordance with ITT 7.5. 

 

8.3 To give Tenderers reasonable time in which to take an addendum into account in preparing their Tenders, the 

Procuring Entity should extend the dead line for the submission of Tenders, pursuant to ITT 22.2. 
 

 PREPARATION OF TENDERS 
 

 Cost of Tendering 
 

The Tenderer shall bear all costs associated with the preparation and submission of its Tender, and the 
Procuring Entity shall not be responsible or liable for those costs, regardless of the conduct or outcome 
of the tendering process. 

 

10.0 Language of Tender 
 

The Tender, as well as all correspondence and documents relating to the tender exchanged by the 
tenderer and the Procuring Entity, shall be written in the English Language. Supporting documents and 
printed literature that are part of the Tender may be in another language provided they are accompanied 
by an accurate and notarized translation of the relevant passages into the English Language, in which 
case, for purposes of interpretation of the Tender, such translation shall govern. 

 

11.0 Documents Comprising the Tender 
 

11.1 The Tender shall comprise the following: 
 

 

 Form of Tender prepared in accordance with ITT 12;  
 Schedules including priced Bill of Quantities, completed in accordance with ITT 12 and ITT 14;  
 Tender Security or Tender-Securing Declaration, in accordance with ITT 19.1;  
 Alternative Tender, if permissible, in accordance with ITT 13;  
 Authorization: written confirmation authorizing the signatory of the Tender to commit the 

Tenderer, in accordancewithITT20.3;  
 Qualifications: documentary evidence in accordance with ITT 17 establishing the 

Tenderer's qualifications to per form the Contract if its Tender is accepted;  
 Conformity: a technical proposal in accordance with ITT 16;  
 Any other document required in the TDS. 

 

11.2 In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy of the 
Joint Venture Agreement entered into by all members. Alternatively, a letter of intent to execute a Joint 
Venture Agreement in the event of a successful Tender shall be signed by all members and submitted 
with the Tender, together with a copy of the proposed JV Agreement. Change of membership and 
conditions of the JV prior to contract signature will render the tenderliable for disqualification.  
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12.0 Form of Tender and Schedules 
 

12.1 The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using the relevant 
forms furnished in Section IV, Tendering Forms. The forms must be completed with out any alterations 
to the text, and no substitutes shall be accepted except as provided under ITT 20.3. All blank spaces 
shall be filled in with the information requested. The Tenderer shall chronologically serialize all pages 
of the tender documents submitted. 

 

12.2 The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if any, 
paid or to be paid to agents or any other party relating to this Tender. 

 

 Alternative Tenders 
 

13.1 Unless otherwise specified in the TDS, alternative Tenders shall not be considered. 
 

13.2 When alternative times for completion are explicitly invited, a statement to that effect will be included 
in the TDS, and the method of evaluating different alternative times for completion will be described in 
Section III, Evaluation and Qualification Criteria. 

 

13.3 Except as provided under ITT 13.4 below, Tenderers wishing to offer technical alternatives to the 
requirements of the Tender Documents must first price the Procuring Entity's design as described in the 
Tender Documents and shall further provide all information necessary for a complete evaluation of the 
alternative by the Procuring Entity, including drawings, design calculations, technical specifications, 
breakdown of prices, and proposed construction methodology and other relevant details. Only the 
technical alternatives, if any, of the Tenderer with the Winning Tender conforming to the basic technical 
requirements shall be considered by the Procuring Entity. 

 

13.4 When specified in the TDS, Tenderers are permitted to submit alternative technical solutions for 
specified parts of the Works, and such parts will be identified in the TDS, as will the method for their 
evaluating, and described in Section VII, Works' Requirements. 

 

14.0 Tender Prices and Discounts 

 

14.1 The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of Tender 
and in the Billof Quantities shall conform to the requirements specified below. 

 

14.2 The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of Quantities. 
Items against which no rate or price is entered by the Tenderer shall be deemed covered by the rates for 
other items in the Bill of Quantities and will not be paid for separately by the Procuring Entity. An item 
not listed in the priced Bill of Quantities shall be assumed to be not included in the Tender, and 
provided that the Tender is determined substantially responsive notwithstanding this omission, the 
average price of the item quoted by substantially responsive Tenderers will be added to the Tender price 
and the equivalent total cost of the Tender so determined will be used for price comparison. 

 

14.3 The price to be quoted in the Form of Tender, in accordance with ITT 12.1, shall be the total price of the 
Tender, including any discounts offered. 

 

14.4 The Tenderer shall quote any discounts and the methodology for their application in the Form of Tender, 
in accordance with ITT 12.1. 

 

14.5 It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not subject to 
adjustment during the performance of the Contract in accordance with the provisions of the Conditions 
of Contract, except incases where the contract is subject to fluctuations and adjustments, not fixed price. 
In such a case, the Tenderer shall furnish the indices and weightings for the price adjustment formulae in 
the Schedule of Adjustment Data and the Procuring Entity may require the Tenderer to justify its 
proposed indices and weightings. 

 

14.6 Where tenders are being invited for individual lots (contracts)or for any combination of lots (packages), 
tenderers wishing to offer discounts for the award of more than one Contract shall specify in their 
Tender the price reductions applicable to each package, or alternatively, to individual Contracts within 
the package. Discounts shall be submitted in accordance with ITT 14.4, provided the Tenders for all lots 
(contracts) are opened at the sametime.  
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14.7 All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other cause, as 
of the date 30 days prior to the deadline for submission of Tenders, shall be included in the rates and 
prices and the total Tender Price submitted by the Tenderer. 

 

15.0 Currencies of Tender and Payment 
 

15.1 The currency(ies) of the Tender and the currency(ies) of payments shall be the same. 
 
15.2 Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted by the 

Tenderer in the Bill of Quantities, entirely in Kenya shillings.  
 A Tenderer expecting to incur expenditures in other currencies for inputs to the Works supplied from 

outside Kenya (referred to as “the foreign currency requirements”) shall (if so allowed in the TDS) 
indicate in the Appendix to Tender the percentage(s) of the Tender Price (excluding Provisional 
Sums), needed by the Tenderer for the payment of such foreign currency requirements, limited to no 
more than two foreign currencies.  

 The rates of exchange to be used by the Tenderer in arriving at the local currency equivalent and the 

percentage(s) mentioned in (a) above shall be specified by the Tenderer in the Appendix to Tender and shall 

be based on the exchange rate provided by the Central Bank of Kenya on the date 30 days prior to  
the actual date of tender opening. Such exchange rate shall apply for all foreign payments under the 
Contract. 

15.3 Tenderers may be required by the Procuring Entity to justify, to the Procuring Entity's satisfaction, their 
local and foreign currency requirements, and to substantiate that the amounts included in the unit rates 
and prices and shown in the Schedule of Adjustment Data in the Appendix to Tender are reasonable, in 
which case a detailed break down of the foreign currency requirements shall be provided by Tenderers. 

 

16.0 Documents Comprising the Technical Proposal 

 

The Tenderer shall furnish a technical proposal including a statement of work methods, equipment, personnel, 

schedule and any other information as stipulated in Section IV, Tender Forms, insufficient detail to demonstrate 

the adequacy of the Tenderer's proposal to meet the work's requirements and the completion time. 

 

17.0 Documents Establishing the Eligibility and Qualifications of the Tenderer 
 
17.1 Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish 

Tenderer's eligibility in accordance with ITT 4. 
 
17.2 In accordance with Section III, Evaluation and Qualification Criteria, to establish its qualifications to 

perform the Contract the Tenderer shall provide the information requested in the corresponding 
information sheets included in Section IV, Tender Forms. 

 
17.3 If a marg in of preference applies as specified in accordance with ITT 33.1, nation al tenderers, 

individually or in joint ventures, applying for eligibility for national preference shall supply all 
information required to satisfy the criteria for eligibility specified in accordance with ITT 33.1. 

 

17.4 Tenderers shall be asked to provide, as part of the data for qualification, such information, including details of 

ownership, as shall be required to determine whether, according to the classification established by the Procuring 

Entity, a particular contractor or group of contractors qualifies for a margin of preference. Further the information 

will enable the Procuring Entity identify any actual or potential conflict of interest in relation to the procurement 

and/or contract management processes, or a possibility of collusion between tenderers, and thereby help to prevent 

any corrupt influence in relation to the procurement process or contract management. 
 
17.5 The purpose of the information described in ITT 17.4 above overrides any claims to confidentiality 

which a tenderer may have. There can be no circumstances in which it would be justified for a tenderer 
to keep information relating to its ownership and control confidential where it is tendering to undertake 
public sector work and receive public sector funds. Thus, confidentiality will not be accepted by the 
Procuring Entity as a justification for a Tenderer's failure to disclose, or failure to provide required 
information on its ownership and control. 

 
17.6 The Tenderer shall provide further documentary proof, information or authorizations that the Procuring 

Entity may request in relation to owner ship and control which in formation on any changes to the 
information which was provided by the tenderer under ITT 6.4. The obligations to require this 
information shall continue for the duration of the procurement process and contract performance and 
after completion of the contract, if any change to the information previously provided may reveal a 
conflict of interest in relation to the award or management of the contract. 

 

17.7 All information provided by the tenderer pursuant to these requirements must be complete, current and accurate  
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as at the date of provision to the Procuring Entity. In submitting the information required pursuant to 
these requirements, the Tenderer shall warrant that the information submitted is complete, current and 
accurate as at the date of submission to the Procuring Entity. 

 

17.8 If a tenderer fails to submit the information required by these requirements, its tender will be rejected. 
Similarly, iftheProcuring Entity is unable, after taking reasonable steps, to verify to a reasonable degree 
the information submitted by a tenderer pursuant to these requirements, then the tender will be rejected. 

 

17.9 If information submitted by a tenderer pursuant to these requirements, or obtained by the Procuring 
Entity (whether through its own enquiries, through notification by the public or otherwise), shows any 
conflict of interest which could materially and improperly benefit the tenderer in relation to the 
procurement or contract management process, then: 

 
 If the procurement process is still ongoing, the tenderer will bed is qualified from the procurement process,  
 if the contract has been awarded to that tenderer, the contract award will be set as idepending 

the outcome of (iii),  
 the tenderer will be referred to the relevant law enforcement authorities for investigation of 

whether the tenderer or any other person shave committed any criminal offence. 
 

17.10 If a tenderer submits information pursuant to these requirements that is in complete, in accurate or out-of-date, or 

attempts to obstruct the verification process, then the consequences ITT 17.8 will ensue unless the tenderer can 

show to the reasonable satisfaction of the Procuring Entity that any such act was not material, or was due to 

genuine error which was not attributable to the intentional act, negligence or recklessness of the tender. 
 

18.0 Period of Validity of Tenders 
 

18.1. Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender Validity period starts 

from the date fixed for the Tender submission deadline (as prescribed by the Procuring Entity in accordance with 

ITT 22). At ender valid for a shorter period shall be rejected by the Procuring Entity as non-responsive. 

 

18.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring Entity may 

requestTendererstoextendtheperiodofvalidityoftheirTenders.Therequestandtheresponsesshallbemadein writing. If a 

Tender Security is requested in accordance with ITT 19, it shall also be extended for thirty (30) days beyond the 

deadline of the extended validity period. A Tenderer may refuse the request without forfeiting its 

Tendersecurity.ATenderergrantingtherequestshallnotberequiredorpermittedtomodifyitsTender. 
 

19.0 Tender Security 

 

19.1 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender Security as 

specified in the TDS, in original form and, in the case of a Tender Security, in the amount and currency specified 

in the TDS. A Tender-Securing Declaration shall use the form included in Section IV, Tender Forms. 

 

19.2 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security shall be a demand guarantee 
in any of the following forms at the Tenderer's option:  
 cash;  
 a bank guarantee;  
 a guarantee by an insurance company registered and licensed by the Insurance Regulatory 

Authority listed by the Authority; 
 

 a guarantee issued by a financial institution approved and licensed by the Central Bank of Kenya, 
from a reputable source, and an eligible country. 

 

19.3 If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank shall 
have a correspondent bank located in Kenya to make it enforceable. The Tender Security shall be valid 
for thirty (30) days beyond the original validity period of the Tender, or beyond any period of extension 
if requested under ITT 18.2. 

 

19.4 If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any Tender not 
accompanied by a substantially responsive Tender Security or Tender-Securing Declaration shall be 
rejected by the Procuring Entity as non-responsive. 

 

19.5 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security of unsuccessful Tenderers shall be 

returned as promptly as possible upon the successful Tenderer's signing the Contract and furnishing the 

Performance Security and any other documents required in the TDS. The Procuring Entity shall also promptly   
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return the tender security to the tenderers where the procurement proceedings are terminated, all tenders 
were determined non-responsive or a bidder declines to extend tender validity period. 

 

19.6 The Tender Security of the successful Tenderer shall be returned as promptly as possible once the 
successful Tenderer has signed the Contract and furnished the required Performance Security, and any 
other documents required in the TDS. 

 

19.7 The Tender Security may be forfeited or the Tender-Securing Declaration executed:  
 if a Tenderer withdraws its Tender during the period of Tender validity specified by the Tenderer 

on the Form of Tender, or any extension there to provided by the Tenderer; or  
 if the successful Tenderer fails to: -  

 signthe Contract in accordance with ITT47; or  
 furnish a Performance Security and if required in the TDS, and any other documents 

required in the TDS. 
 

19.8 Where tender securing declaration is executed, the Procuring Entity shall recommend to the PPRA to 
debars the Tenderer from participating in public procurement as provided in the law. 

 

19.9 The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV that 
submits the Tender. If the JV has not been legally constituted into a legally enforceable JV at the time 
of tendering, the Tender Security or the Tender-Securing Declaration shall be in the names of all future 
members as named in the letter of intent referred to in ITT 4.1 and ITT 11.2. 

 

19.10 A tenderer shall not issue a tender security to guarantee itself. 
 

20.0 Format and Signing of Tender 

 

20.1 The Tenderer shall prepare one original of the documents comprising the Tender as described in ITT 11 
and clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with ITT 13, shall be 
clearly marked “ALTERNATIVE.” In addition, the Tenderer shall submit copies of the Tender, in the 
number specified in the TDS and clearly mark them “COPY.” In the event of any discrepancy between 
the origin a landthe copies, the original shall prevail. 

 

20.2 Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is confidential to 
their business. This may include proprietary information, trade secrets, or commerc ial or financially 
sensitive information. 

 

20.3 The original and all copies of the Tender shall be typed or written in indelible ink and shall be signed by a person 

duly authorized to sign on behalf of the Tenderer. This authorization shall consist of a written confirmation as 

specified in theTDS and shall be attached to the Tender. The name and position held by each person signing the 

authorization must be typed or printed below the signature. All pages of the Tender where entries or amendments 

have been made shall be signed or initialed by the person signing the Tender. 

 

20.4 Incase the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV on 
behalf of the JV, and so as to be legally binding on all the members as evidenced by a power of 
attorney signed by their legally authorized representatives. 

 

20.5 Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the 
person signing the Tender. 

 

D. SUBMISSION AND OPENING OF TENDERS 
 

21.0 Sealingand Marking of Tenders: - NOT APPLICABLE: - IFMIS SUBMISSION ONLY 

 

21.1 The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed package, or in a 
single sealed container bearing the name and Reference number of the Tender, addressed to the 
Procuring Entity and a warning not to open before the time and date for Tender opening date. Within the 
single envelope, package or container, the Tenderer shall place the following separate, sealed envelopes: 

 
 in an envelope or package or container marked “ORIGINAL”, all documents comprising the 

Tender, as described in ITT 11; and  
 in an envelope or package or container marked “COPIES”, all required copies of the Tender; and  
 if alternative Tenders are permitted in accordance with ITT 13, and if relevant:  
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 in an envelope or package or container marked “ORIGINAL –ALTERNATIVE 
TENDER”, the alternative Tender; and  

 in the envelope or package or container marked “COPIES- ALTERNATIVE TENDER”, all 
required copies of the alternative Tender. 

 

The inner envelopes or packages or containers shall: 
 bear the name and address of the Procuring Entity, 
 bear the name and address of the Tenderer; and  
 bear the name and Reference number of the Tender. 

 

21.2 If an envelope or package or container is not sealed and marked as required, the Procuring Entity will 
assume no responsibility for the misplacement or premature opening of the Tender. Tenders misplaced 
or opened prematurely will not be accepted. 

 

22.0 Deadline for Submission of Tenders 

 

22.1 Tenders must be received by the Procuring Entity at the address specified in the TDS and no later than 
the date andtimealsospecifiedinthe TDS. When so specified in the TDS, tenderers shall have the option 
of submitting their Tenders electronically. Tenderers submitting Tenders electronically shall follow the 
electronic Tender submission procedures specified in the TDS. 

 

22.2 The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by amending the 

TenderDocumentsinaccordance with ITT 8, in which case all rights and obligations of the Procuring Entity and 

Tenderers previously subject to the deadline shall there after be subject to the deadline as extended. 
 

23.0 Late Tenders 
 

The Procuring Entity shall not consider any Tender that arrives after the deadline for submissionof 
tenders, in accordance with ITT 22. Any Tender received by the Procuring Entity after the deadline for 
submission of Tenders shall be declared late, rejected, and returned unopened to the Tenderer. 

 

24.0 Withdrawal, Substitution, and Modification of Tenders 

 

24.1 A Tenderer may withdraw, substitute, or modify its Tenderafterith as been submitted by sending a written notice, 

duly signed by an authorized representative, and shall include a copy of the authorization in accordance with ITT 

20.3, (except that withdrawal notices do not require copies). The corresponding substitution or modification of the 

Tender must accompany the respective written notice. All notices must be: 
 

 prepared and submitted in accordance with ITT 20 and ITT 21 (except that withdrawals notices do 
not require copies), and in addition, the respective envelopes shall be clearly marked 
“WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION;” and  

 received by the Procuring Entity prior to the deadline prescribed for submission of 
Tenders, in accordance with ITT 22. 

 

24.2 Tenders requested to be withdrawn in accordance with ITT 24.1 shall be returned unopened to the Tenderers. 
 

24.3 No Tender may be withdrawn, substituted, or modified in the interval between the deadline for 
submission of Tenders and the expiration of the period of Tender validity specified by the Tenderer on 
the Form of Tender or any extension thereof. 

 

 Tender Opening 
 

25.1 Except in the cases specified in ITT 23 and ITT 24.2, the Procuring Entity shall publicly open and read out all 

Tenders received by the deadline, at the date, time and place specified in the TDS, in the presence of Tenderers' 

designated representatives who chooses to attend. Any specific electronic Tender opening procedures required if 

electronic Tendering is permitted in accordance with ITT 22.1, shall be as specified in the TDS. 

 

25.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes with the 
corresponding Tender shall not be opened but returned to the Tenderer. No Tender withdrawal shall be 
permitted unless the corresponding withdrawal notice contains a valid authorization to request the 
withdrawal and is read out at Tender opening. 

 

25.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with the corresponding 

Tender being substituted, and the substituted Tender shall not be opened, but returned to the   
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Tenderer. No Tender substitution shall be permitted unless the corresponding substitution notice 
contains a valid authorization to request the substitution and is read out at Tender opening. 

 

25.4 Next, envelopes marked “MODIFICATION” shall be opened and read out with the corresponding 
Tender. No Tender modification shall be permitted unless the corresponding modification notice 
contains a valid authorizationtorequestthemodificationandisreadoutatTenderopening. 

 

25.5 Next, all remaining envelopes shall be opened one at a time, reading out: the name of the Tenderer and 
whether there is a modification; the total Tender Price, per lot (contract) if applicable, including any 
discounts and alternative Tenders; the presence or absence of a Tender Security or Tender-Securing 
Declaration, if required; and any other details as the Procuring Entity may consider appropriate. 

 

25.6 Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening shall be 
considered further for evaluation. The Form of Tender and pages of the Bill of Quantities (to be decided 
on by the tender opening committee) are to be initialed by the members of the tender opening committee 
attending the opening. 

 

25.7 At the Tender Opening, the Procuring Entitys hall neither discuss the merits of any Tender nor reject any 
Tender (except for late Tenders, in accordance with ITT 23.1). 

 

25.8 The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a minimum: -  
 the name of the Tenderer and whether there is a withdrawal, substitution, or modification;  
 the Tender Price, per lot (contract) if applicable, including any discounts;  
 any alternative Tenders;  
 the presence or absence of a Tender Security, if new as required;  
 number of pages of each tender document submitted. 

 

25.9 The Tenderers' representatives who are present shall be requested to sign the minutes. The omission of a 
Tenderer's signature on the minutes shall not invalidate the contents and effect of the minutes. A copy 
of the tender opening register shall be distributed to all Tenderers. 

 

 EVALUATION AND COMPARISON OF TENDERS 
 

 Confidentiality 
 

26.1 Information relating to the evaluation of Tenders and recommendation of contract award shall not be disclosed to 

Tenderersorany other persons not officially concerned with the Tender process until information on Intention to 

Award the Contract is transmitted to all Tenderers in accordance with ITT 43. 

 

26.2 Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or Contract 
award decisions may result in the rejection of its tender. 

 

26.3    Not withstanding ITT 26.2, from the time of tender opening to the time of contract award, if a tenderer 
wishes to contact the Procuring Entity on any matter related to the tendering process, it shall do so in writing. 

 

27.0 Clarification of Tenders 

 

27.1 To assist in the examination, evaluation, and comparison of the tenders, and qualification of the tenderers, the 

Procuring Entity may, at its discretion, ask any tenderer for a clarification of its tender, given a reasonable time for 

aresponse. Any clarification submitted by a tenderer that is not in response to a request by the Procuring Entity 

shallnot be considered. The Procuring Entity's request for clarification and the response shall be in writing. No 

change, including any voluntary increase or decrease, in the prices or substance of the tender shall be sought, 

offered, or permitted, except to confirm the correction of arithmetic errors discovered by the Procuring Entity in 

the evaluation of the tenders, in accordance with ITT 31. 

 

27.2 If a tenderer does not provide clarifications of its tender by the date and time set in the Procuring Entity's 
request for clarification, its Tender may be rejected. 

 

28.0 Deviations, Reservations, and Omissions 
 

28.1 During the evaluation of tenders, the following definitions apply: - 

 “Deviation” is a departure from the requirements specified in the tender document; 
 “Reservation” is the setting of limiting conditions or withholding from complete acceptance of the  
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requirements specified in the tender document; and 
 “Omission” is the failure to submit part or all of the information or documentation required in 

the Tender document. 
 

29.0 Determination of Responsiveness 

 

29.1 The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of the 
tender itself, as defined in ITT 11. 

 

29.2 A substantially responsive Tender is one that meets the requirements of the Tender document 
withoutmaterial deviation, reservation, or omission. A material deviation, reservation, or omission is one 
that, if accepted, would:  
 Affec tin any substantial way the scope, quality, or performance of the Works specified in the Contract;  
 limit in any substantial way, inconsistent with the tender document, the Procuring Entity's rights 

or the tenderer's obligations under the proposed contract;  
 if rectified, would unfairly affect the competitive position of other tenderers presenting 

substantially responsivetenders. 
 

29.3 The Procuring Entity shall examine the technical aspects of the tender submitted in accordance with ITT 
16, to confirm that all requirements of Section VII, Works' Requirements have been met without any 
material deviation, reservation or omission. 

 

29.4 If a tender is not substantially responsive to the requirements of the tender document, it shall be rejected 
by the Procuring Entity and may not subsequently be made responsive by correction of the material 
deviation, reservation, or omission. 

 

30.0 Non-material Non-conformities 

 

30.1 Provided that a tender is substantially responsive, the Procuring Entity may waive any non-conformities 
in the tender. 

 

30.2 Provided that a Tender is substantially responsive, the Procuring Entity may request that the tenderer 
submit the necessary information or documentation, within a reasonable period of time, to rectify non-
material non-conformities in the tender related to documentation requirements. Requesting information 
or documentation on such non-conformities shall not be related to any aspect of the price of the tender. 
Failure of the tenderer to comply with the request may result in the rejection of its tender. 

 

30.3 Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantifiable non-
material non-conformities related to the Tender Price. To this effect, the Tender Price shall be adjusted, 
for comparison purposes only, to reflect the price of a missing or non-conforming item or component in 
the manner specified in the TDS. 

 

 

31.0 Arithmetical Errors 
 
31.1 The tender sum as submitted and read out during the tender opening shall be absolute and final and shall 

not be the subject of correction, adjustment or amendment in any way by any person or entity. 

 

31.2 Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on the 
following basis: -  
 Any error detected if considered a major deviation that affects the substance of the tender, shall 

lead to disqualificationofthetenderasnon-responsive.  
 Any errors in the submitted tender arising from a miscalculation of unit price, quantity, subtotal and 

total bidpriceshallbe considered as a major deviation that affects the substance of the tender and 
shall lead to disqualification of the tender as non-responsive. and  

 if there is a discrepancy between words and figures, the amount in words shall prevail 
 

31.3 Tenderers shall be notified of any error detected in their bid during the notification of award. 
 

32.0 Conversion to Single Currency 

 

For evaluation and comparison purposes, the currency(ies) of the Tender shall be converted in to a 
single currency asspecified in the TDS.  
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33.0 Margin of Preference and Reservations 

 

33.1 A margin of preference may be allowed only when the contract is open to international competitive 
tendering where foreign contractors are expected to participate in the tendering process and where the 
contract exceeds the value/threshold specified in the Regulations. 

 

33.2 A margin of preference shall not be allowed unless it is specified so in the TDS. 
 

33.3 Contracts procured on basis of international competitive tendering shall not be subject to reservations 
exclusive to specific groups as provided in ITT 33.4. 

 

33.4 Where it is intended to reserve a contract to as pecific group of businesses (these groups are Small and 
Medium Enterprises, Women Enterprises, Youth Enterprises and Enterprises of persons living with 
disability, as the case may be), and who are appropriately registered as such by the authority to be 
specified in the TDS, a procuring entity shall ensure that the invitation to tender specifically indicates 
that only businesses or firms belonging to the specified group are eligible to tender. No tender shall be 
reserved to more than one group. If not so stated in the Invitation to Tender and in the Tender 
documents, the invitation to tender will be open to all interested tenderers. 

 

34.0 Nominated Subcontractors 
 

34.1 Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any specific 
elements of the Works by subcontractors selected/nominated by the Procuring Entity. Incase the 
ProcuringEntity nominates a subcontractor, the subcontract agreement shall be signed by the 
Subcontractor and the Procuring Entity. The main contract shall specify the working arrangements 
between the main contractor and the nominated subcontractor. 

 

34.2 Tenderers may propose sub-contracting up to the percentage of total value of contracts or the volume of 
works as specified in the TDS. Subcontractors proposed by the Tenderer shall be fully qualified for their 
parts of the Works. 

 

34.3 Domestic subcontractor's qualifications shall not be used by the Tenderer to qualify for the Works unless their 

specialized parts of the Works were previously designated so by the Procuring Entity in the TDS a scan be met by 

subcontractors referred to hereafter as 'Specialized Subcontractors', in which case, the qualifications of the 

Specialized Subcontractorsproposed by the Tenderer may be added to the qualifications of the Tenderer. 
 

 Evaluation of Tenders 
 

35.1 TheProcuring Entity shall use the criteria and methodologies listed in this ITT and Section III, 
Evaluation and Qualification Criteria No other evaluation criteria or methodologies shall be permitted. 
By applying the criteria and methodologies the Procuring Entity shall determine theLowest Evaluated 
Tender in accordance with ITT 40. 

 

35.2 To evaluate a Tender, the Procuring Entity shall consider the following:  
 priceadjustment in accordance with ITT 31.1 (iii); excluding provisional sums and 

contingencies, if any, but including Daywork items, where priced competitively;  
 price adjustment due to discounts offered in accordance with ITT 14.4;  
 converting the amount resulting from applying (a) and (b) above, if relevant, to a single 

currency in accordance with ITT 32;  
 pricea djustment due to quantifiable non materialnon-conformities in accordance with ITT 30.3; and  
 any additional evaluation factors specified in the TDS and Section III, Evaluation and Qualification  

Criteria. 
 

35.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over the 
period of execution of the Contract, shall not be consideredin Tender evaluation. 

 

35.4 Where the tender involves multiple lots or contracts, the tenderer will be allowed to tender for one or more lots 

(contracts). Each lot or contract will be evaluated in accordance with ITT 35.2. The methodology to determine the 

lowest evaluated tenderer or tenderers base done lot (contract) or based on a combination of lots (contracts), will 

be specified in Section III, Evaluation and Qualification Criteria. In the case of multiple lots or contracts, tenderer 

will be will be required to prepare the Eligibility and Qualification Criteria Form for each Lot.  
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36.0 Comparison of tenders 

 

The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders 
established in accordance with ITT 35.2 to determine the Tender that has the lowest evaluated cost. 

 

37.0 Abnormally low tenders and abnormally high 

tenders Abnormally LowTenders 

 
37.1 An Abnormally Low Tender is one where the Tender price, in combination with other elements of the 

Tender, appears so low that it raises material concerns as to the capability of the Tenderer in regards to 
the Tenderer's ability to perform the Contract for the offered Tender Price or that genuine competition 
between Tenderersis compromised. 

 

37.2 In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall seek 
written clarifications from the Tenderer, including detailed price analyses of its Tender price in relation 
to the subject matter of the contract, scope, proposed methodology, schedule, allocation of risks and 
responsibilities and any otherrequirements of the Tender document. 

 

37.3 After evaluation of the price analyses, in the event that the Procuring Entity determines that the Tenderer 
has failed to demonstrate its capability to perform the Contract for the offered Tender Price, the 
Procuring Entity shall reject the Tender. 

 

Abnormally high tenders 
 

37.4 Anabnormally high tender price is one where the tender price, in combination with other constituent elements of 

the Tender, appears unreasonably too high to the extent that the Procuring Entity is concerned that it (the 

Procuring Entity) may not be getting value for money or it may be paying too high a price for the contract 

compared with market prices or that genuine competition between Tenderers is compromised. 

 

37.5 Incase of a nab normally high price, the Procuring Entity shall make a survey of the market prices, check 
if the estimated cost of the contract is correct and review the Tender Documents to check if the 
specifications, scope of work and conditions of contract are contributory to the abnormally high tenders. 
The Procuring Entity may also seek written clarification from the tenderer on the reason for the high 
tender price. The Procuring Entity shall proceed as follows:  
 If the tender price is abnormally high based on wrong estimated cost of the contract, the Procuring Entity 

may accept or not a ccept the tender depending on the Procuring Entity's budget considerations.  
 If specifications, scope of work and/or conditions of contract are contributory to the abnormally high tender 

prices, the Procuring Entity shall reject all tenders and may retender for the contract based on revised 

estimates, specifications, scope of work and conditions of contract, as the case may be. 
 

37.6 If the Procuring Entity determines that the Tender Price is abnormally too high because genuine 
competition between tenderers is compromised (often due to collusion, corruption or other 
manipulations), the Procuring Entity shall reject all Tenders and shall institute or cause competent 
Government Agencies to institute an investigation on the cause of the compromise, before retendering. 

 

38.0 Unbalanced and/ or front-loaded tenders 

 

38.1 If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is seriously 

unbalanced and/or frontloaded, the Procuring Entity may require the Tenderer to provide written clarifications. 

Clarifications may include detailed price analyses to demonstrate the consistency of the tender prices with the 

scope of works, proposed methodology, schedule and any other requirements of the Tender document. 
 

38.2 After the evaluation of the information and detailed price analyses presented by the Tenderer, the 
Procuring Entity may as appropriate:  
 accept theTender;  
 require that the total amount of the Performance Security be increased at the expense of the 

Tenderer to a level not exceeding a 30% of the Contract Price;  
 agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying too 

much for undelivered works;  
 reject the Tender,  
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39.0 Qualifications of the tenderer 

 

39.1 The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is selected as 
having submitted the lowest evaluated cost and substantially responsive Tender, meets the qualifying 
criteria specified in Section III, Evaluation and Qualification Criteria. 

 

39.2 The determination shall be based upon an examination of the documentary evidence of the Tenderer's 
qualifications submitted by the Tenderer, pursuant to ITT 17. The determination shall not take into 
consideration the qualifications of other firms such as the Tenderer's subsidiaries, parent entities, 
affiliates, subcontractors (other than Specialized Sub-contractors if permitted in the Tender document), 
or any other firm(s) different from the Tenderer. 

 

39.3 An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. A negative 

determination shall result in disqualification of the Tender, in which event the Procuring Entity shall proceed to 

the Tenderer who offers a substantially responsive Tender with the next lowest evaluated price to make a similar 

determination of that Tenderer's qualifications to perform satisfactorily. 
 

40.0 Lowest evaluated tender 

 

Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Lowest 
Evaluated Tender. The Lowest Evaluated Tender is the Tender of the Tenderer that meets the 
Qualification Criteria and whose Tender has been determined to be:  
 Most responsive to the Tender document; and  
 the lowest evaluated price. 

 

41.0 Procuring entity's right to accept any tender, and to reject any or all tenders. 

 

The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender process 
and reject all Tenders at any time prior to Contract Award, without there by incurring any liability to 
Tenderers. Incase of annulment, all Tenders submitted and specifically, Tender securities, shall be 
promptly returned to the Tenderers. 

 

 AWARD OF CONTRACT 

42.0 Award criteria 

 
The Procuring Entity shall award the Contract to the successful tenderer whose tender has been 
determined to be the Lowest Evaluated Tender. 

 
 

43.0 Notice of Intention to Enter into a Contract/Notification of Award 

 

Upon award of the contract and Prior to the expiry of the Tender Validity Period the Procuring Entity shall 
issue a Notification of Intention to Enter into a Contract/Notification of award to all tenderers which 
shall contain, at a minimum, the following information:  
 the name and address of the Tenderer submitting the successful tender;  
 the Contract price of the successful tender;  
 a statement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is addressed 

was unsuccessful, unless the price information in (c) above already reveals the reason;  
 the expiry date of the Standstill Period; and  
 instruction son how to request a debriefing and/ or submit a complaint during the stand still period; 

 

44.0 Stand still Period 

 

44.1 The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to allow any 
dissatisfied tender to launch a complaint. Where only one Tender is submitted, the Standstill Period 
shall not apply. 

 

44.2 Where a Standstill Period applies, it shall commence when the Procuring Entity has transmitted to 
each Tenderer the Notification of Intention to Enter into a Contract with the successful Tenderer.  
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45.0 Debriefing by The Procuring Entity 

 

45.1 On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred to in ITT 
43, an unsuccessful tenderer may make a written request to the Procuring Entity for a debriefing on 
specific issues or concerns regarding their tender. The Procuring Entity shall provide the debriefing 
within five days of receipt of the request. 

 

45.2 Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall bear its 
own costs of attending such a debriefing meeting. 

 

46.0 Letter of Award 

 

Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period specified in ITT 
42.1, upon addressing a complaint that has been filed with in the Standstill Period, the Procuring Entity 
shall transmit the Letter of Award to the successful Tenderer. The letter of award shall request the 
successful tenderer to furnish the Performance Security within 21 days of the date of the letter. 

 

47.0 Signing of Contract 

 

47.1 Upon the expiry of the fourteen days of the Notification of Intention to enter in to contract and upon the 
parties meeting their respective statutory requirements, the Procuring Entity shall send the successful 
Tenderer the Contract Agreement. 

 

47.2 Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall sign, date, 
and return it to the Procuring Entity. 

 

47.3 The written contract shall be entered into within the period specified in the notification of award and 
before expiry of the tender validity period. 

 

48.0 Performance Security 

 

48.1 Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring Entity, the successful 

Tenderer shall furnish the Performance Security and, any other documents required in the TDS, in accordance 

with the General Conditions of Contract, subject to ITT 38.2 (b), using the Performance Security and other Forms 

included in Section X, Contract Forms, or another form acceptable to the Procuring Entity. A foreign institution 

providing a bank guarantee shall have a correspondent financial institution located in Kenya, unless the Procuring 

Entity has agreed in writing that a correspondent bank is not required. 
 

48.2 Failure of the successful Tenderer to submit the above-mentioned Performance Security and 
otherdocuments required in the TDS or sign the Contract shall constitute sufficient grounds for the 
annulment of the award and forfeiture of the Tender Security. In that event the Procuring Entity may 
award the Contract to the Tenderer offering the next Best Evaluated Tender. 

 

48.3 Performance security shall not be required for contracts estimated to cost less than the amount specified 
in the Regulations. 

 

49.0 Publication of Procurement Contract 

 

Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded contract 
at its notice boards and websites; and on the Website of the Authority. At the minimum, the notice shall 
contain the following information:  
 name and address of the Procuring Entity;  
 name and reference number of the contract being awarded, a summary of its scope and the 

selection method used;  
 the name of the successful Tenderer, the final total contract price, the contract duration;  
 dates of signature, commencement and completion of contract;  
 names of all Tenderers that submitted Tenders, and their Tender prices as readout at Tender opening. 

 

50.0 Procurement related Complaints and Administrative Review  
50.1 The procedures for making Procurement-related Complaints are as specified in the TDS. 

 

50.2 A request for administrative review shall be made in the form provided under contract forms.   
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Section II - Tender Data Sheet (TDS) 

 

The following specific data shall complement, supplement, or amend the provisions in the Instructions to Tenderers (ITT). 

Whenever there is a conflict, the provisions herein shall prevail over those in ITT.
 

 
Reference to 

ITC Clause 

 

 
PARTICULARS  OF APPENDIX TO INSTRUCTIONS  TO TENDERS 

A. General 
 

 

ITT 3.1 

 

 

Maximum number of members in the Joint Venture (JV) shall be: [2].  
B. Contents of Tender Document  

ITT 7.1 

(i) The Tenderer will submit any request for clarifications in writing at the Address: 

Chief Officer, Department of Transport and Infrastructure  P.O.Box 802-30300 Kapsabet 

 to reach the Procuring Entity not later than 28/02/2022 

 
(ii) The Procuring Entity shall publish its response at the website: www.nandicounty.go.ke  

and Public Procurement Information Portal (PPIP) 

ITT 7.2 (A) A pre-arranged pretender site visit shall take place at the following date, time and place: 
 Date: 28/02/2022 
 Time:10am to 1pm 

 Place: Nandi-Hills Town, outside KCB Bank Area 

 (B) Pre-Tender meeting shall take place at the following date, time and place: 

 Date: Date: 28/02/2022 
 Time:10am to 1pm 
 Place: Nandi-Hills Town, outside KCB Bank Area  
  

ITT 7.3 The Tenderer will submit any questions in writing, to reach the Procuring Entity not later than 

        28/0122022 before the meeting. 
  

ITT 7.5 The Procuring Entity’s website where Minutes of the Pre-Tender meeting and the pre-arranged 
 pretender will be published is N/A. Every Contractor present during the Pre-Tender and Site 
 Visit meeting shall be emailed the minutes. 
  

ITT 9.1 For Clarification of Tender purposes, for obtaining further information and for purchasing tender 
 documents, the Procuring Entity’s address is: 

 

                                Name of Procuring Entity Department of Transport and Infrastructure 

                                P.O.Box 802-30300 Kapsabet 
 
Physical address for hand Courier Delivery to an office or Tender Box Department of                                        
Transport and Infrastructure Opposite St. Mary’s Girls Schools  

                                Postal Address 802-30300 Kapsabet 
                                contacted Person: Eng. Kirwa  Tel No. 0728-899655 

 

        

 

      C. Preparation of Tenders   
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ITT 1.1 
The name of the contract is: PROPOSED UPGRADING TO BITUMEN STANDARDS  
OF NANDIHILLS TOWN   

 The reference number of the Contract is NDCG/T&I/TND/001/2021-2022  

ITT 2.4 The Information made available on competing firms is as follows:   

   

ITT 2.4 The firms that provided consulting services for the contract being tendered for are:N/A  

http://www.nandicounty.go.ke/


Reference to 

ITC Clause 

PARTICULARS  OF APPENDIX TO INSTRUCTIONS  TO TENDERS  

ITT 11.1 (h) The Tenderer shall submit the following additional documents in its Tender: [list any additional 
 document not already listed in ITT 11.1 that must be submitted with the Tender. The list of 
 additional documents should include the following Mandatory Requirements to be submitted. Any 
 Copies Must be Certified and Signed by a commissioner of oaths. 

 

1. Certificate of incorporation- not less than 4 years 
2. Site Visit Certificate  
3. NCA 7 and/ above current certificate and current practicing licence for Civil 

works services  
4. Show evidence of having done at least 6 works within the last 4 years of same type and 

magnitude to a sum of Ksh fifteen (15) to twenty (20) million each or a similar project with 

a sum of Kshs. 120,000,000/- and above within January 2019 to Date. All Evidence Must 

have completion Certificate.  
5. Have/ acquire a valid single business permit from County government of Nandi 
6. Must serialize the tender document  
7. Certified Copies of the CR 12 not more than 6 months old from the date of 

tender opening and national identification cards of persons in the CR12 
Certificate 

8. Duly filled, signed and stamped Confidential Business Questionnaire 
9. Properly filled, stamped and signed Form of Tender 
10. Attach duly certified organization structure of your firm  
11. The Proposal is valid for the required number of days. 
12. The Technical Proposal is signed by the person with power of attorney, 

without material deviation, reservation, or omission.  
13. The Technical Proposal is complete with all the forms and required 

documentary evidence submitted. 
14. Valid Tax Compliance Certificate for Kenyan firms. 
15. Key Experts are from eligible countries.  
16. A tenderer has not participated in more than one tender, except for alternative 

tenders if so allowed.  
17. The tender is not in solvent, in receivership, bankrupt or in the process of being 

wound up.  
18. The Tenderer, its sub-consultants and experts have not engaged in or been 

convicted of corrupt or fraudulent practices.  
19. The Tenderer is neither precluded from entering into a Contract nor debarred 

by PPRA.  
20. The Tenderer has not proposed employing public officials, civil servants 

and employees of public institutions.  
21. The Tenderer, its sub-consult as and experts have no conflicts of interest. 

 

 NB: Bidders are required to submit certified copies of the above documents. All documents that 
 require certification must be certified by a commissioner of oaths. 
  

ITT 13.1 Alternative Tenders shall not be considered. 

ITT 13.2 Alternative times for completion shall not be permitted. 

ITT 13.4 Alternative technical solutions shall be permitted for the following parts of the Works: N/A 

ITT 14.5 The prices quoted by the Tenderer shall be: fixed 

  

ITT 15.2 (a) Foreign currency requirements not allowed. 

  

ITT 16.0 
The Tenderer shall furnish a technical proposal including a statement of work methods,  

 provide certified copies as proof of ownership or commissioned lease agreement for 

 

Atleast 6 different types of Motorized equipment, provide certified copies of current C.V and 
certificates for key personnel, 

 schedule and any other information as stipulated in Section IV, Tender Forms, 

  

ITT 18.1 The Tender validity period shall be 120 days. 

ITT 18.3 (a) The Number of days beyond the expiry of the initial tender validity period will be 30 days. 

 
 

 



 

 

 

 

 

 

 

(b) The Tender price shall be adjusted by the following percentages of the tender price: 
By 1% of the local currency portion of the Contract price adjusted to reflect local 
inflation during the period of extension,



Reference to PARTICULARS  OF APPENDIX TO INSTRUCTIONS  TO TENDERS 

ITC Clause     

ITT 19.1 Tender shall provide a Tender-Securing Declaration or a Tender Security 

 A Tender Security “shall be” required for all contractors except the small and micro- 
 enterprises or enterprises owned by women, youth, persons with disabilities and other 
 disadvantaged groups 

 A Tender-Securing Declaration form “shall be” required for small and micro-enterprises or 
 enterprises owned by women, youth, persons with disabilities and other disadvantaged groups 

 If a Tender Security shall be required, the amount and currency of the Tender Security shall be 

 Kshs. 1,500,000/- 

ITT 20.1 In addition to the original of the Tender, the number of copies is:  One (1) 

ITT 20.3 The written confirmation of authorization to sign on behalf of the Tenderer shall consist of:  A 
 affidavit commissioned by a commissioner of oaths or a power of attorney which is 

 registered with the government of Kenya. 

D. Submission and Opening of Tenders 

ITT 22.1 (A) For Tender submission purposes only, the Procuring Entity’s address is: 
     

 (1)  Name of Procuring Entity Department of Transport and Infrastructure  

 (2) Physical address for hand Courier Delivery to an office or Tender Box NOT APPLICABLE 

 (3)  Postal Address  

 (4)  contacted Person: Eng Kirwa Tel No. 0728899655 

 (5)  Tenders shall submit electronically. Through the IFMIS Portal                                                                                                                                                       

ITT 25.1 The Tender opening shall take place at the time and the address for Opening of Tenders provided 
 below: 

 (1) 

 

 Name of Procuring Entity Department of Transport and Infrastructure  

 

(2) Physical address for hand Courier Delivery to an office or Tender Box. Shall be done online 

through zoom meeting and all Contractors shall receive the opening report through their 

email addresses 

 (3) State date and time of tender Closing and opening. 03/03/2022 

  

ITT 25.1 If Tenderers are allowed to submit Tenders electronically, they shall follow the electronic tender 

 

submission procedures specified below:- The Submission of Bids shall be through IFMIS. 
Negotiation Number: - 940570 
the Opening shall be Done Electronically, and All Bidders shall Receive an Email with All 
Participants Bidders Information. 

  

E. Evaluation, and Comparison of Tenders 

ITT 30.3 The adjustment shall be based on the average price of the item or component as quoted in other 
 substantially responsive Tenders. If the price of the item or component cannot be derived from the 

 price of other substantially responsive Tenders, the Procuring Entity shall use its best estimate.  
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Reference to 

ITC Clause 

PARTICULARS  OF APPENDIX TO INSTRUCTIONS  TO TENDERS  

TT 32.1  The currency that shall be used for Tender evaluation and comparison purposes only to convert at 
  the selling exchange rate all Tender prices expressed in various currencies into a single currency 
  is: Kenya Shillings    

  The source of exchange rate shall be: The Central bank of Kenya (mean rate)  

  The date for the exchange rate shall be: the opening date of the Tenders. 

  For comparison of Tenders, the Tender Price, corrected pursuant to ITT 31, shall first be broken 
  down into the respective amounts payable in various currencies by using the selling exchange 
  rates specified by the Tenderer in accordance with ITT 15.1.    

  In the second step, the Procuring Entity will convert the amounts in various currencies in which 
  the Tender Price is payable (excluding Provisional Sums but including Daywork where priced 
  competitively) to the single currency identified above at the selling rates established for similar 

  transactions by the authority specified and, on the date, stipulated above.  

ITT 33.2  A margin of preference shall not apply.    
     

ITT 33.4  The invitation to tender is extended to the following group that qualify for Reservations:- Open 
  to All Contractors    

     

ITT 34.1  At this time, the Procuring Entity does not intend to execute certain specific parts of the Works by 

  subcontractors selected in advance.    

ITT 34.2  Contractor’s may propose subcontracting: Maximum percentage of subcontracting permitted is: 50% 
  of the total contract amount. Tenderers planning to subcontract more than 10% of total volume of 
  work shall specify, in the Form of Tender, the activity (ies) or parts of the Works to be subcontracted 
  along with complete details of the subcontractors and their qualification and experience. 

     

ITT 34.3  The parts of the Works for which the Procuring Entity permits Tenderers to propose Specialized 
  Subcontractors are designated as follows: shall be identified by the Main Contractor   

  For the above-designated parts of the Works that may require Specialized Subcontractors, the relevant 
  qualifications of the proposed Specialized Subcontractors will be added to the qualifications of the 

  Tenderer for the purpose of evaluation.    

ITT 35.2 (e)  Additional requirements apply. These are detailed in the evaluation criteria in Section III, 

  

Evaluation and Qualification Criteria. 
    

  Description of items as they relate to whole of works Maximum  Scores (to be allo 
   scores  by the Procuring 
   (out of  Entity) 
   100)   

  

1. Design methodology to meet with procuring’s 
requirements 
 (5)   

  

2. Construction methodology and management. 
 (5)   

  

3. Work Program and Schedule. 
 (5)   

  

4. Cash flow projections. 
 (5)   

      

  

5. atleast 10 different Motorized Construction equipment 
with proof of ownership or a registered lease agreement 
with stamp duty paid for the main constructor and if works 
are subcontracted or joint venture then marks are for 
equipment are shared equally among them. 2 marks each 
 (30)   

  

6. Environmental & Social Impact requirements. 
 (5)   

      

  

7. Health & Safety Plan of the infrastructure. 
 (5)   

      



  8. Project Management Structure. (5)   

  

9. Key Experts for the main constructor (30 marks) and if 
works are subcontracted or joint venture then marks are shared 
equally among them (main constructor (15 Marks) and joint 
venture (15 Marks)) or them (main constructor (15 Marks) and 
subcontracted(15 Marks)  (30)   

  

10. Participation by Kenya citizens among proposed Key 
Experts (5)   

      

  TOTAL SCORES 100   

 

  



Reference to 

ITC Clause 
 

PARTICULARS  OF APPENDIX TO INSTRUCTIONS  TO TENDERS  

 
         Key Experts on Item 9 above will be evaluated as follows for main constructor (30 

Marks) if works are subcontracted or joint venture then marks are shared equally 
among them (main constructor (15 Marks) and joint venture(15 Marks)) or (main 
constructor (15 Marks) and subcontracted(15 Marks))     N.B  both the Main 
Constructor (MC)and the Subcontractor(SC)/ Joint Venture (JV)  all provide the 
key experts  as below   

                                                                                                         
  

 (A) Proposed Site Agent : Team Leader                  [16 Points]  
 (B) Proposed Site Material Engineer                        [7 Points]   
 (C) Proposed Surveyor                                             [7 Points]  )                

          
Total points for this criterion will be as indicated ** on item 9 above 
 
Proposed Site Agent 

to have a Bachelor of Science (BSC) Degree in civil engineering or its Equivalent. 
to be a Registered Professional Engineer with Engineer’s Board of Kenya and with 
a Current Practising Licence and a Member of Institution of Engineers of Kenya 
(IEK) with atleast Ten (10) years relevant experience. (Marks 16) 
  

Proposed Material Site Engineer 
to have a Bachelor of Science (BSC) Degree in civil engineering or its Equivalent   
to be a Registered Professional Engineer with Engineer’s Board of Kenya and with a Current  
Practising Licence and a Member of Institution of Engineers of Kenya (IEK) with atleast  
eight (8) years relevant experience. (Marks 7) 

                               
                              Proposed Site Surveyor 
                                 to have a Bachelor of Science (BSC) Degree in Surveying or its Equivalent 
                                  to be a Registered Professional Surveyor with the institute of Surveyors of kenya  (ISK)with 
                                  a current Pracitising Licence and fully paid-up membership with  atleast Eight (8) years 
                                  relevant  (Marks 7) 

 

ITT 48.1 Other documents required in addition to the Performance Security are 

ITT 50.1 The procedures for making a Procurement-related Complaint are detailed in the “Notice of 
 Intention to Award the Contract” herein and are also available from the PPRA Website 
 www.ppra.go.ke or email complaints@ppra.go.ke. 

 

If a Tenderer wishes to make a Procurement-related Complaint, the Tenderer should submit 

its complaint following these procedures, in writing (by the quickest means available, that is 

either by hand delivery or email to: 

 For the attention: [insert full name of person receiving complaints] 

 Title/position: [insert title/position] 

 Procuring Entity: [insert name of Procuring Entity] 

 Email address: [insert email address] 

 In summary, a Procurement-related Complaint may challenge any of the following (among 

 others): 

 (i) the terms of the Tender Documents; and 

 (ii) the Procuring Entity’s decision to award the contract.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://www.ppra.go.ke/
mailto:complaints@ppra.go.ke


SECTION III - EVALUATION AND QUALIFICATION CRITERIA 
 

1.0 GENERAL PROVISIONS 

 

1.1 This section contains the criteria that the Employer shall use to evaluate tender and qualify tenderers. No other 

factors, methods or criteria shall be used other than specified in this tender document. The Tenderer shall provide 

all the information requested in the forms included in Section IV, Tendering Forms. The Procuring Entity shall use 

the Standard Tender Evaluation Document for Goods and Works for evaluatingTenders. 

 

1.2 Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the Kenya 
Shilling equivalent using the rate of exchange determined as follows:  
 For construction turnover or financial data required for each year - Exchange rate prevailing on the 

last day of the respective calendar year (in which the amounts for that year is to be converted) was 
originally established.  

 Value of single contract - Exchange rate prevailing on the date of the contract signature.  
 Exchange rates shall be taken from the publicly available source identified in the ITT 14.3. Any 

error in determining the exchange rates in the Tender may be corrected by the Procuring Entity. 
 

1.3 EVALUATION AND CONTRACT AWARD CRITERIA 

 

TheProcuring Entity shall use the criteria and methodologies listed in this Section to evaluate tenders 
and arrive at the Lowest Evaluated Tender. The tender that(i) meets the qualification criteria, (ii) has 
been determined to be substantially responsive to the Tender Documents, and (iii) is determined to have 
the Lowest Evaluated Tender price shall be selected for award of contract. 

 

2.0 PRELIMINARY EXAMINATION FOR DETERMINATION OF 
 

RESPONSIVENESS Preliminary examination for Determination of Responsiveness 
 

The Procuring Entity will start by examining all tenders to ensure they meet in all respects the eligibility 
criteria and other mandatory requirements in the ITT, and that the tender is complete in all aspects in 
meeting the requirements provided for in the preliminary evaluation criteria outlined below. The 
Standard Tender Evaluation Report Document for Goods and Works for evaluating Tenders provides 
very clear guide on how to deal with review of these requirements. Tenders that do not pass the 
Preliminary Examination will be considered non- responsive and will not be considered further. 

 

[The Procuring Entity will provide the preliminary evaluation criteria. To facilitate, a template may be 
attached or clearly described all information and list of documentation to be submitted by Tenderers to 
enable preliminary evaluation of the Tender] 

 

3.0 TENDER EVALUATION (ITT 35) 
 

Price evaluation: in addition to the criteria listed in ITT 35.2 (a) – (d) the following criteria shall apply: 
 

 Alternative Completion Times, if permitted under ITT13.2, will be evaluated as follows:  
………………………………………………………………… 

 
 Alternative Technical Solutions for specified parts of the Works, if permitted under ITT 13.4, 

will be evaluated as follows:………………………………………  
 Other Criteria; if permitted under ITT 35.2(j):  
………………………………………………………………………………………………… 

 

4.0 MULTIPLE CONTRACTS 

 

4.1 Multiple contracts will be permitted in accordance with ITT 35.4. Tenderers are evaluated on basis of 
Lots and a lowest evaluated tenderer identified for each Lot. The Procuring Entity will select one Option 
of the two Options listed below for award of Contracts. 

 

OPTION 1 
 If a tenderer wins only one Lot, the tenderer will be awarded a contract for that Lot, 

provided the tenderer meets the Eligibility and Qualification Criteria for that Lot.  
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 Ifatenderer wins more than one Lot, the tender will be awarded a contract for all won Lots, provided the 
tenderer meetstheaggregate Eligibility and Qualification Criteria for all the won Lots. The tenderer will 
be awarded only the combinations for which the tenderer qualifies and the others will be considered for 
award to second lowest the tenderers. 

 

OPTION2 
 

The Procuring Entity will consider all possible combinations of won Lots [contract(s)] and determine the 
combination with the lowest evaluated price. Tenders will then be awarded to the Tenderer or Tenderers 
in the combination provided the tenderer meets the aggregate Eligibility and Qualification Criteria for all 
the won Lots. 

5.0 ALTERNATIVE TENDERS (ITT 13.1) 
 

Alternative Tenders (ITT 13.1) 
 

Analternative if permitted under ITT 3.1, will be evaluated as follows: 
 

The Procuring Entity shall consider Tenders offered for alternatives as specified in Part 2 - Works 
requirements. Only the technical alternatives, if any, of the Tenderer with the Best Evaluated Tender 
conforming to the basic technical requirements shall be considered by the Procuring Entity. 

 

6.0 MARGIN OF PREFERENCE 

 

6.1 If the TDS so specifies, the Procuring Entity will grant a margin of preference of fifteen percent (15%) 
to be loaded on evaluated prices of the foreign tenderers, where the percentage of share holding of 
Kenyan citizensis less than fifty- one percent (51%). 

 

6.2 Contractors shall be asked to provide, as part of the data for qualification, such information, including details of 

ownership, as shall be required to determine whether, according to the classification established by the Procuring 

Entity, a particular contractor or group of contractors qualifies for a margin of preference. 

 

6.3 After Tenders have been received and reviewed by the Procuring Entity, responsive Tenders shall be 
assessed to ascertain their percentage of shareholding of Kenyan citizens. Responsive tenders shall be 
classified into the following groups: 
 Group A: tenders offered by Kenyan Contractors and other Tenderers where Kenyan citizens hold 

shares of over fifty one percent (51%).  
 Group B: tenders offered by foreign Contractors and other Tenderers where Kenyan citizens hold 

shares of less than fifty one percent (51%). 
 

6.4 All evaluated tenders in each group shall, as a first evaluation step, be compared to determine the lowest 
tender, and the lowest evaluated tender in each group shall be further compared with each other. If, as a 
result of this comparison, a tender from Group A is the lowest, it shall be selected for the award of 
contract. If a tender from Group B is the lowest, an amount equal to the percentage indicated in Item 6.1 
of the respective tender price, including unconditional discounts and excluding provisional sums and the 
cost of day works, if any, shall be added to the evaluated price offered in each tender from Group B. All 
tenders shall then be compared using new prices with added prices to Group B and the lowest evaluated 
tender from Group A. If the tender from Group A is still the lowest tender, it shall be selected foraward. 
If not, the lowest evaluated tender from Group B based on the first evaluation price shall be selected. 

 

 Post qualification and Contract ward (ITT 39), more specifically,  
 In case the tender was subject to post-qualification, the contract shall be awarded to the lowest 

evaluated tenderer, subject to confirmation of pre-qualification data, if so required.  
 Incase the tender was not subject to post-qualification, the tender that has been determined to be the 

lowest evaluated tenderer shall be considered for contract award, subject to meeting each of the 
following conditions.  
 The Tenderer shall demonstrate that it has access to, or has available, liquid assets, unencumbered real 

assets, lines of credit, and other financial means (independent of any contractual advance payment) 

sufficient to meet the construction cash flow of Kenya Shillings fifty (50) Million  
 Minimum average annual construction turnover of Kenya Shillings fifty (50) million, 

equivalent calculated as total certified payments received for contracts in progress and/or 
completed within the last three years.  
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 Atleast six of contract(s) of a similar nature executed within Kenya, or the East African Community or a 

broad, that have been satisfactorily and substantially completed as a prime contractor, or joint venture 

member or sub-contractor each of minimum value Kenya shillings fifty (50) million equivalent. 
 

 Contractor's Representative and Key Personnel, which are specified a proposed 
 

 Contractors key equipment listed on the table “Contractor's Equipment” below and more 
specifically listed as  

 Other conditions depending on their seriousness. 
 

 History of non-performing contracts: 
 

Tenderer and each member of JV in case the Tenderer is a JV, shall demonstrate that Non- performance of 

a contract did not occur because of the default of the Tenderer, or the member of a JV in the last three 

years. The required information shall be furnished in the appropriate form. 
 

 Pending Litigation 
 

Financialpositionandprospectivelong-termprofit ability of the Single Tenderer, and in the case the 
Tenderer is a JV, of each member of the JV, shall remain sound according to criteria 
established with respect to Financial Capability under Paragraph (i) above if all pending 
litigation will be resolved against the Tenderer. Tenderer shall provide information on 
pending litigations in the appropriate form. 

 

  LitigationHistory 
 

There shall be no consistent history of court/arbitral award decisions against the Tenderer, in the last three 

years. All parties to the contract shall furnish the information in the appropriate form about any  
litigation or arbitration resulting from contracts completed or on going unde rits execution 
over the years specified. A consistent history of awards against the Tenderer or any member 
of a JV may result in rejection of the tender.  
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5 

QUALIFICATION FORM*  
1 2 3 4 5 

Item Qualification Subject Qualification Requirement Document To be Completed For Procuring Entity’s 
No.   by Tenderer Use (Qualification met or 

    Not Met) 

1 Nationality Nationality in accordance with ITT 3.6 Forms ELI – 1.1 and 1.2, with  

   attachments  

2 Tax Obligations for Has produced a current tax clearance certificate or tax Attachment  

 Kenyan Tenderers exemption certificate issued by Kenya Revenue Authority   

  in accordance with ITT 3.14.   

3 Conflict of Interest No conflicts of interest in accordance with ITT 3.3 Form of Tender  

4 PPRA Eligibility Not having been declared ineligible by the PPRA as Form of Tender  

  described in ITT 3.7   

5 State- owned Enterprise Meets conditions of ITT 3.8 Forms ELI – 1.1 and 1.2, with  

   attachments  

6 Goods, equipment and To have their origin in any country that is not determined Forms ELI – 1.1 and 1.2, with  

 services to be supplied ineligible under ITT 4.1 attachments  

 under the contract    

7 History of Non- Non-performance of a contract did not occur as a result of Form CON-2  

 Performing Contracts contractor default since 1st January 2019.   

8 Suspension Based on Not under suspension based on-execution of a Form of Tender  

 Execution of Tender/Proposal Securing Declaration pursuant to ITT 19.9   

 Tender/Proposal Securing    

 Declaration by the    

 Procuring Entity    

9 Pending Litigation Tender’s financial position and prospective long-term Form CON – 2  

  profitability still sound according to criteria established in   

  3.1 and assuming that all pending litigation will NOT be   

  resolved against the Tenderer.   

10 Litigation History No consistent history of court/arbitral award decisions Form CON – 2  

  against the Tenderer since 1st January 2019.   

11 Financial Capabilities (i) The Tenderer shall demonstrate that it has access to, or Form FIN – 3.1, with  

  has available, liquid assets, unencumbered real assets, lines attachments  

  of credit, and other financial means (independent of any   

  contractual advance payment) sufficient to meet the   

  construction cash flow requirements estimated as Kenya   

  Shillings one hundred million equivalent for the subject   

  contract(s) net of the Tenderer’s other commitments.   

  (ii) The Tenderers shall also demonstrate, to the satisfaction   
  of the Procuring Entity, that it has adequate sources of 70%   

  finance to meet the cash flow requirements on works   

  currently in progress and 100% financing for future contract   



 
 
 
 

 2
6

 

 
 

1 2 3 4 5 

Item Qualification Subject Qualification Requirement Document To be Completed For Procuring Entity’s 
No.   by Tenderer Use (Qualification met or 

    Not Met) 

  commitments   

  (iii) The audited balance sheets or, if not required by the   

  laws of the Tenderer’s country, other financial statements   

  acceptable to the Procuring Entity, for the last three years   

  shall be submitted and must demonstrate the current   

  soundness of the Tenderer’s financial position and indicate   

  its prospective long-term profitability.   

12 Average Annual Minimum average annual construction turnover of Kenya Form FIN – 3.2  

 Construction Turnover Shillings fifty (50) million, equivalent calculated as total   

  certified payments received for contracts in progress and/or   

  completed within the last three years, divided by three years   

13 General Construction Experience under construction contracts in the role of prime 4. Form EXP – 4.1  

 Experience contractor, JV member, sub-contractor, or management Experience  

  contractor for at least the last three years, starting 1st   
  January 2019.   

14 Specific Construction & A minimum number of six similar contracts specified below Form EXP 4.2(a)  

 Contract Management 
that have been satisfactorily and substantially completed 
as   

 Experience a prime contractor, joint venture member, management   

  contractor or sub-contractor between 1st January, 2019 and   

  tender submission deadline i.e. 25/02/2022 contracts, each   

  of minimum value Kenya shillings one hundred million   

  equivalent.   

  The similarity of the contracts shall be based on the   
  following: [Based on Section VII, Scope of Works, specify   

  the minimum key requirements in terms of physical size,   

  complexity, construction method, technology and/or other   

  characteristics including part of the requirements that may   

  be met by specialized subcontractors, if permitted in   
  accordance with ITT 34.3]   

      



 
SECTION IV - TENDERING FORMS 

 

QUALIFICATION FORMS 

 

1. FOREIGN TENDERERS 40%RULE. 

2. TENDERER'S ELIGIBILITY- CONFIDENTIAL BUSINESS QUESTIONNAIRE 

3. Form EQU: EQUIPMENT. 

4. FORM PER -1. 

5. FORM PER-2. 

6. TENDERERS QUALIFICATION WITHOUT PRE-QUALIFICATION. 

6.1 FORM ELI-1.1. 

6.2 FORM ELI-1.2. 

6.3 FORM CON –2. 

6.4 FORM FIN –3.1. 

6.5 FORM FIN –3.2. 

6.6 FORM FIN –3.3. 

6.7 FORM FIN –3.4. 

6.8 FORM EXP -4.1. 

6.9 FORM EXP - 4.2(a). 

6.9 FORM EXP - 4.2 (a) (cont.). 

6.10 FORM EXP -4.2 (b). 

OTHER FORMS 

 

7. FORM OFTENDER. 

8. FORM OF TENDER SECURITY - DEMAND BANKGUARANTEE. 

9. FORM OF TENDER SECURITY (TENDERBOND). 

10. FORM OF TENDER-SECURINGDECLARATION. 

11. APPENDIX TO TENDER. 

 

TECHNICAL PROPOSAL FORMS 

 

Site Organization.  

Method Statement.  

Mobilization Schedule.  

Construction Schedule. 

 

 

 



QUALIFICATION FORMS 

 

1.  FOREIGN TENDERERS 40%RULE 
 

Pursuant to ITT 3.9, a foreign tenderer must complete this form to demonstrate that the tender fulfils this condition. 
 

 ITEM   Description of Work Item Describe location of COST in  Comments, if any 
     Source K. shillings   

 A   Local Labor     

 1        

 2        

 3        

 4        

 5        

 B   Sub contracts from Local sources    

 1        

 2        

 3        

 4        

 5        

 C  Local materials     

 1        

 2        

 3        

 4        

 5        

 D   Use of Local Plant and Equipment     

 1        

 2        

 3        

 4        

 5        

 E   Add any other items     

 1        27 2        

3        

        

 4        

 5        

 6        

    TOTAL COST LOCAL CONTENT XXXXX   

    PERCENTAGE OF CONTRACT PRICE     
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 FORMEQU: EQUIPMENT 
 

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the requirements for 

the key equipment listed in Section III, Evaluation and Qualification Criteria. A separate Form shall be prepared for each 

item of equipment listed, or fo ralternative equipment proposed by the Tenderer.  
 

Item of equipment 
 

Equipment Name of manufacturer  Model and power rating 
information     

 Capacity   Year of manufacture 
     

Current status Current location    

    

 Details of current commitments   

    
Source Indicate source of the equipment   

 


 Owned 


 Rented 


 Leased 


 Specially manufactured 

 
 

 

Omit the following information for equipment owned by the Tenderer. 

Owner Name of owner  

 Address of owner  

   
 Telephone Contact name and title 

 Fax Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
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 FORM PER -1 
 

Contractor's Representative and Key Personnel Schedule 
 

Tenderers should provide the names and details of the suitably qualified Contractor's Re presentative and Key 
Personnel to perform the Contract. The data on their experience should be supplied using the Form PER -2 
below for each candidate. 

 

Contractor' Representative and Key Personnel 
 

1. Title of position: Contractor’s Representative 

 Name of candidate:  

 Duration of [insert the whole period (start and end dates) for which this position will be 
 appointment: engaged] 

 Time commitment: for [insert the number of days/week/months/ that has been scheduled for this 
 this position: position] 

 Expected time schedule [insert the expected time schedule for this position (e.g. attach high level 
 for this position: Gantt chart] 

2. Title of position: [______________________] 

 Name of candidate:  

 Duration of [insert the whole period (start and end dates) for which this position will be 
 appointment: engaged] 

 Time commitment: for [insert the number of days/week/months/ that has been scheduled for this 
 this position: position] 

 Expected time schedule [insert the expected time schedule for this position (e.g. attach high level 
 for this position: Gantt chart] 

3. Title of position: [______________________] 

 Name of candidate:  

 Duration of [insert the whole period (start and end dates) for which this position will be 
 appointment: engaged] 

 Time commitment: for [insert the number of days/week/months/ that has been scheduled for this 
 this position: position] 

 Expected time schedule [insert the expected time schedule for this position (e.g. attach high level 
 for this position: Gantt chart] 

4. Title of position: [______________________] 
 Name of candidate:  

 Duration of [insert the whole period (start and end dates) for which this position will be 
 appointment: engaged] 

 Time commitment: for [insert the number of days/week/months/ that has been scheduled for this 
 this position: position] 

 Expected time schedule [insert the expected time schedule for this position (e.g. attach high level 
 for this position: Gantt chart] 

5. Title of position: [insert title] 

 Name of candidate  

 Duration of [insert the whole period (start and end dates) for which this position will be 
 appointment: engaged] 

 Time commitment: for [insert the number of days/week/months/ that has been scheduled for this 
 this position: position] 

 Expected time schedule [insert the expected time schedule for this position (e.g. attach high level 
 for this position: Gantt chart]  
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 FORM PER - 2: 
 

Resume and Declaration - Contractor's Representative and Key Personnel.  
 

 

Name of Tenderer  
 

 

Position [#1]: [title of position from Form PER-1] 
 

Personnel Name: Date of birth: 
information   

 Address: E-mail: 
   

   

 Professional qualifications:  

   

 Academic qualifications:  

  

 Language proficiency: [language and levels of speaking, reading and writing skills] 
   

Details   

 Address of Procuring Entity:  

   

 Telephone: Contact (manager / personnel officer): 
   

 Fax:  

   

 Job title: Years with present Procuring Entity: 
   

 

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial 
experience relevant to the project. 

 

Project Role 
Duration of 

Relevant experience 
involvement    

[main [role and  

[describe the experience relevant to this 
project responsibilities on the [time in role] 

position] 
details] project]  
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Declaration 
 

I, the undersigned [insert either “Contractor’s Representative” or “Key Personnel” as applicable], certify that 
to the best of my knowledge and belief, the information contained in this Form PER-2 correctly describes 
myself, my qualifications and my experience. 
 

 confirm that I am available as certified in the following table and throughout the expected time schedule 
for this position as provided in the Tender: 
 

Commitment Details 

Commitment to duration of contract: [insert period (start and end dates) for which this 
 Contractor’s Representative or Key Personnel is available 
 to work on this contract] 

Time commitment: [insert period (start and end dates) for which this 
 Contractor’s Representative or Key Personnel is available 
 to work on this contract] 

 

I understand that any misrepresentation or omission in this Form may: 
 

 be taken into consideration during Tender evaluation;  
 result in my disqualification from participating in the Tender;  
 result in my dismissal from the contract. 
 

 

Name of Contractor’s Representative or Key Personnel: [insert name] 
 

Signature: __________________________________________________________ 
 

Date: (day month year): _______________________________________________ 
 

Countersignature of authorized representative of the Tenderer: 
 

Signature: ________________________________________________________ 
 

Date: (day month year): ______________________________________________  
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 TENDERERS QUALIFICATION WITHOUT PREQUALIFICATION 
 

To establish its qualifications to perform the contract in accordance with Section III, Evaluation and Qualification Criteria the 

Tenderer shall provide the information requested in the corresponding Information Sheets included hereunder. 

 

5.1 FORM ELI -1.1 
 

Tenderer InformationForm 
 

Date:  
 

ITT No. and title:  
 

Tenderer's name 
In case of Joint Venture (JV), name of each member:  
Tenderer's actual or intended country of registration: 
[indicate country of Constitution] 
Tenderer's actual or intended year of incorporation: 

 

Tenderer's legal address [in country of registration]: 
 

Tenderer's authorized representative information 
Name: _____________________________________ 
Address: ___________________________________ 
Telephone/Fax numbers: _______________________ 
E-mail address: ______________________________ 
1. Attached are copies of original documents of   Articles of Incorporation (or equivalent documents of constitution or association), and/or documents of 
registration of the legal entity named above, in accordance with ITT 3.6

  

 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 3.5
 

 
In case of state-owned enterprise or institution, in accordance with ITT 3.8, documents establishing:  
 Legal and financial autonomy  
 Operation under commercial law 

 Establishing that the Tenderer is not under the supervision of the Procuring Entity 
 

 Included are the organizational chart, a list of Board of Directors, and the beneficial ownership.  
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5.2 FORM ELI -1.2 
 

 

Tenderer's JV Information Form 

(to be completed for each member of Tenderer's JV) 
 

Date:  
 

ITT No. andtitle:  

 

Tenderer’s JV name: 
 

JV member’s name: 
 

JV member’s country of registration: 
 

JV member’s year of constitution: 
 

JV member’s legal address in country of constitution: 
 

JV member’s authorized representative information 
Name: ____________________________________ 
Address: __________________________________ 
Telephone/Fax numbers: _____________________ 
E-mail address: _____________________________ 

 

1. Attached are copies of original documents of   Articles of Incorporation (or equivalent documents of constitution or association), and/or registration 
documents of the legal entity named above, in accordance with ITT 3.6.

  

 In case of a state-owned enterprise or institution, documents establishing legal and financial autonomy, 
operation in accordance with commercial law, and that they are not under the supervision of the Procuring 
Entity, in accordance with ITT 3.5.

 

 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership.  
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5.3 FORM CON –2 
 

Historical Contract Non-Performance, Pending Litigation and Litigation History 
 

Tenderer’s Name: ________________ 
Date: ______________________ 
JV Member’s Name_________________________ 
ITT No. and title: ___________________________  
 

 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria   Contract non-performance did not occur since 1
st

 January [insert year] specified in Section III, Evaluation and 
Qualification Criteria, Sub-Factor 2.1.

 

 

 Contract(s) not performed since 1
st

 January [insert year] specified in Section III, Evaluation and Qualification Criteria, 
requirement 2.1

 

 

 Contract(s) withdrawn since 1
st

 January [insert year] specified in Section III, Evaluation and Qualification Criteria, 
requirement 2.1

 

 
Year Non- performedContract Identification Total Contract Amount 
 portion of  (current value, currency, 
 contract  exchange rate and Kenya 

   Shilling equivalent) 

[insert [insert amount Contract Identification: [indicate complete contract name/ [insert amount] 
year] and percentage] number, and any other identification]  

  Name of Procuring Entity: [insert full name]  

  Address of Procuring Entity: [insert street/city/country]  
  Reason(s) for nonperformance: [indicate main reason(s)]   
 No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3.

  

 Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3 as 
indicated below.

 

 
 

 

Year of Amount in dispute Contract Identification Total Contract Amount 

dispute (currency)  (currency), Kenya 

   Shilling Equivalent 

   (exchange rate) 

  Contract Identification: _________  

  Name of Procuring Entity: ____________  
  Address of Procuring Entity: __________  
  Matter in dispute: ______________  

  Party who initiated the dispute: ____  

  Status of dispute: ___________  

  Contract Identification:  

  Name of Procuring Entity:  

  Address of Procuring Entity:  

  Matter in dispute:  

  Party who initiated the dispute:  

  Status of dispute:  

Litigation History in accordance with Section III, Evaluation and Qualification Criteria 
 No Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor

 

2.4.  

 Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.4 as indicated 
below.
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 Year of  Amount in dispute  Contract Identification Total Contract Amount  

 dispute  (currency)   (currency), Kenya  

      Shilling Equivalent  

      (exchange rate)  

 [insert [insert percentage] Contract Identification: [indicate complete [insert amount]  

 year]   contract name, number, and any other   

    identification]   

    Name of Procuring Entity: [insert full name]   

    Address of Procuring Entity: [insert   

    street/city/country]   

    Matter in dispute: [indicate main issues in   

    dispute]   

    Party who initiated the dispute: [indicate   

    “Procuring Entity” or “Contractor”]   

    Reason(s) for Litigation and award decision   

    [indicate main reason(s)]   
 

 

Include details relating to potential bid-rigging practices such as previous occasions where tenders were withdrawn, 
joint bids with competitors, subcontracting work to unsuccessful tenderers, etc.  
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5.4 FORM FIN – 3.1: 
 

Financial Situation and Performance 
 

Tenderer’s Name: ________________ 
Date: ______________________ 
JV Member’s Name_________________________ 
ITT No. and title: ___________________________ 
 

5.4.1. Financial Data  
 

Type of Financial information Historic information for previous _________years,  
in___________________ ______________    

(currency) (amount in currency, currency, exchange rate*, USD equivalent) 

      
 Year 1 Year 2 Year 3 Year 4 Year 5 
      

Statement of Financial Position (Information from Balance Sheet) 

 

Total Assets (TA) 
 
 

Total Liabilities (TL) 
 
 

Total Equity/Net Worth (NW) 
 
 

Current Assets (CA) 
 
 

Current Liabilities (CL) 
 
 

Working Capital (WC) 
 
 

Information from Income Statement 
 

Total Revenue (TR) 
 
 

Profits Before Taxes (PBT) 
 

 

Cash Flow Information 

 

Cash Flow from Operating Activities 
 
 

*Refer to ITT 15 for the exchange rate  
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5.4.2 Sources of Finance 

 

Specify sources of finance to meet the cash flow requirements on works currently in progress and for future 
contract commitments. 
 

No. 
Source of finance Amount (Kenya Shilling 

 
equivalent)   

1   
   

2   
   

3   
   

 

5.4.3 Financial documents 

 

The Tenderer and its parties shall provide copies of financial statements for ___________years pursuant Section III, Evaluation  
and Qualifications Criteria, Sub-factor 3.1. The financial statements shall: 

(a) ...........................................................................................reflect the 
 

financial situation of the Tenderer or in case of JV member, and not an 

affiliated entity (such as parent company or group member). 
 

 be independently audited or certified in accordance with local legislation. 
 be complete, including all notes to the financial statements.  

(d) 

............................................................................................correspond 

to accounting periods already completed and audited. 
 
 Attached are copies of financial statements1 for the ____________ years required above; and complying with the 
requirements

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

1 If the most recent set of financial statements is for a period earlier than 12 months from 

the date of Tender, the reason for this should be justified. 
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5.5 FORM FIN – 3.2: 
 

Average Annual Construction Turnover 
 

Tenderer’s Name: ________________ 
Date: ______________________ 
JV Member’s Name_________________________ 
ITT No. and title: ___________________________  
 

Annual turnover data (construction only) 

Year  Amount Exchange rate Kenya Shilling equivalent 

  Currency   

[indicate year] [insert amount and indicate   

  currency]   

    

    

    

    

Average    
Annual    

Construction    

Turnover *    

* See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2.   
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5.6 FORM FIN – 3.3: 
 

Financial Resources 

 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other 
financial means, net of current commitments, available to meet the total construction cash flow demands of the 
subject contract or contracts as specified in Section III, Evaluation and Qualification Criteria  
 

Financial Resources 

No. 
Source of financing Amount (Kenya Shilling 

 equivalent)   

1   
   

2   
   

3   
   

   

 

5.7 FORM FIN – 3.4: 
 

Current Contract Commitments / Works in Progress 
 

Tenderers and each member to a JV should provide information on their current commitments on all contracts that 
have been awarded, or for which a letter of intent or acceptance has been received, or for contracts approaching 
completion, but for which an unqualified, full completion certificate has yet to be issued.  
 

Current Contract Commitments   

No. Name of Procuring 
Value of Estimated Average Monthly 
Outstanding Completion Invoicing Over 

 Contract Entity’s Work Date Last Six Months 
  Contact Address, [Current Kenya  [Kenya Shilling 

  Tel, Shilling /month  /month)] 
   Equivalent]    
1 
2  
3  
4  
5  
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5.8 FORM EXP - 4.1 
 

General Construction Experience 
 

Tenderer’s Name: ________________ 
Date: ______________________ 
JV Member’s Name_________________________ 
ITT No. and title: ___________________________ 
 

Page _______________of ______________pages 
 

Starting Ending Contract Identification Role of 
 Year  Tenderer 
Year    

    

  Contract name: ____________________  

  Brief Description of the Works performed by the  

  Tenderer: _____________________________  

  Amount of contract: ___________________  

  Name of Procuring Entity: ____________________  

  Address: _____________________________  

  Contract name: _________________________  

  Brief Description of the Works performed by the  

  Tenderer: _____________________________  

  Amount of contract: ___________________  

  Name of Procuring Entity: ___________________  

  Address: _________________________  

  Contract name: ________________________  

  Brief Description of the Works performed by the  

  Tenderer: __________________________  

  Amount of contract: ___________________  

  Name of Procuring Entity: ___________________  
  Address: _________________________   
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5.9 FORM EXP - 4.2(a)       

Specific Construction and Contract Management Experience   

Tenderer’s Name: ________________      
Date: ______________________      

JV Member’s Name_________________________    

ITT No. and title: ___________________________    

      

Similar Contract No. Information    

      

Contract Identification      
      

Award date      
      

Completion date      
      

Role in Contract Prime Member in Management Sub- 
   Contractor 

 JV Contractor contractor 
        

      

Total Contract Amount    Kenya Shilling  

If member in a JV or sub-contractor,      

specify participation in total Contract      

amount        

Procuring Entity's Name:      

Address:      

Telephone/fax number      
E-mail:        
 

 

5.9 FORM EXP - 4.2(a) 
Specific Construction and Contract Management Experience 
 

Tenderer’s Name: ________________ 
Date: ______________________ 
JV Member’s Name_________________________ 
ITT No. and title: ___________________________ 
 

 Similar Contract No. Information    
        

 Contract Identification      
        

 Award date      
        

 Completion date      
        

 Role in Contract Prime Member in Management Sub- 
   Contractor 

 JV Contractor contractor 
        

        

 Total Contract Amount    Kenya Shilling  

 If member in a JV or sub-contractor,      

 specify participation in total Contract      

 amount      

 Procuring Entity's Name:      

 Address:      

 Telephone/fax number      

 E-mail:      
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5.9 FORM EXP - 4.2 (a) (cont.)    

 Specific Construction and Contract Management Experience (cont.) 
    

 Similar Contract No. Information  

    

 Description of the similarity in accordance   

 with Sub-Factor 4.2(a) of Section III:   

 1. Amount   

 2. Physical size of required works   

 items     

 3. Complexity   

 4. Methods/Technology   

 5. Construction rate for key activities   

 6. Other Characteristics    
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5.10 FORM EXP - 4.2(b) 

 

Construction Experience in Key Activities 
 

Tenderer's Name: ________________ 
Date: ___________________ 
Tenderer's JV Member Name: __________________ 
Sub-contractor's Name2 (as per ITT 34): ________________ 
ITT No. and title: _____________________ 
 

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and Section III, 
Evaluation and Qualification Criteria, Sub-Factor 4.2. 
 

1. Key Activity No One: _      
_______________________      

  I nfo r ma tion     

Contract Identification      
      

Award date      
      

Completion date      
      

Role in Contract Prime Member in Management Sub-contractor 
  Contractor JV  Contractor  
    

       

      

Total Contract Amount    Kenya Shilling  
     

Quantity (Volume, number or rate of Total quantity in Percentage  Actual 
production, as applicable) performed under the contract  participation Quantity 
the contract per year or part of the year (i)  (ii)  Performed 
      (i) x (ii) 

Year 1       
       

Year 2       
       

Year 3       
       

Year 4       
      

Procuring Entity’s Name:      

      
Address:      

Telephone/fax number      

E-mail:       

        
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

2 If applicable   
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Information 
 

 

Description of the key activities in 
accordance with Sub-Factor 4.2(b) of Section 
III: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 Activity No. Two 

 …………………  
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OTHER FORMS 
 

 FORM OF TENDER 
 

INSTRUCTIONS TO TENDERERS 
 

 The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly 
showing the Tenderer's complete name and business address. 

 
 Allitalicized text is to help Tenderer in preparing this form. 

 
 Tenderer must complete and sign CERTIFICATE OF INDEPENDENT TENDER DETERMINATION 

and the SELF DECLARATION OF THE TENDERER attached to this Form of Tender. 

 

 The Form of Tender shall include the following Forms duly completed and signed by the Tenderer. 
 

 Tenderer's Eligibility- Confidential Business Questionnaire 
 

 Certificate of Independent Tender Determination 
 

 Self-Declaration of the Tenderer 
 

Date of thisTender submission: [insert date (as day, month and year) of Tender submission] Request 
 

for Tender No.: [insert identification] Name and description of Tender [Insert as per ITT) Alternative No.: 
 

[insert identification No if this is a Tender for an alternative] 
 

To: [insert complete name of Procuring Entity] 
 

Dear Sirs, 

 

 In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the execution of 

the above named Works, we, the undersigned offer to construct and complete the Works and remedy any defects 

therein for the sum3 of Kenya Shillings [[Amount in figures] ______________________Kenya Shillings [amount in 

words]____________________________________________________________________ 

 

The above amount includes foreign currency4 amount (s) of [state figure or a percentage and 
currency] [figures]_____________________________________[words] _________________  
_____________________________________________________________________________ 

 

 We undertake, if our tender is accepted, to commence the Works as soon as is reasonably possible after the 
receipt of the Architect notice to commence, and to complete the whole of the Works comprised in the 
Contract within the time stated in the Special Conditions of Contract. 

 

3.   We agree to adhereby this tender until   [Insert date], and it shall remain binding upon 

us and may be accepted at any time before that date.   
 

 We understand that you are not bound to accept the lowest or any tender you may receive. 
 

 We, the under signed, further declare that: 
 

 No reservations: We have examined and have no reservations to the tender document, including 
Addenda issuedinaccordance with ITT 28; 

 
 Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with 

ITT 3 and 4;  

 

 This sum should be carried forward from the Summary of the Bills of Quantities. 
 

4 The percentage quoted above should not include provisional sums, and not more than 
two foreign currencies are allowed.  
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 Tender - Securing Declaration: We have not been suspended nor declared ineligible by the Procuring 
Entity based on execution of a Tender-Securing or Proposal-Securing Declaration in the Procuring 
Entity's Country in accordance with ITT 19.8; 

 
 Conformity: We offer to execute in conformity with the tendering documents and in accordance with the  

implementation and completion specified in the construction schedule, the following Works: [insert 
a brief description of the Works]; 

 

 Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is: 
[Insert one of the options below as appropriate] 

 

 Option 1, incase of one lot: Total priceis: [insert the total price of the Tender in words and figures, 
indicating the various amounts and the respective currencies]; or 

 

Option2, in case of multiple lots: 
 

 Total price of each lot [insert the total price of each lot in words and figures, indicating the 
various amounts and the respective currencies]; and 

 
 Total price of all lots (sum of all lots) [insert the total price of all lots in words and 

figures, indicating the various amounts and the respective currencies]; 
 
 Discounts: The discounts offered and the methodology for their application are: 
 
 The discounts offered are: [Specify in detail each discount offered.] 
 
 The exact method of calculations to determine the net price after application of discounts is shown 

below: [Specify in detail the method that shall be used to apply the discounts]; 
 
 Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as amended, 

if applicable) from the date fixed for the Tender submission deadline specified in TDS 22.1 (as 
amended, if applicable), and it shall remain binding upon us and may be accepted at any time before 
the expiration of that period; 

 
 Performance Security: If our Tender is accepted, we commit to obtaina Performance Security in 

accordance with the Tendering document; 
 
 One Tender Per Tender: Weare not submitting any other Tender(s) as an individual Tender, and we are not 

participating in any other Tender(s) as a Joint Venture member or as a sub-contractor, and meet the 

requirements of ITT 3.4, other than alternative Tenders submitted in accordance with ITT 13.3; 

 

 Suspension and Debarment: We, along with any of our subcontractors, suppliers, Engineer, manufacturers, or 

service providers for any part of the contract, are not subject to, and not controlled by any entity or individual 

that is subject to, a temporary suspension or a debarment imposed by the Public Procurement Regulatory 

Authority or any other entity of the Government of Kenya, or any international organization. 

 

 State-owned enterprise or institution: [select the appropriate option and delete the other] [We are not 
a state- owned enterprise or institution]/[We are a state-owned enterprise or institution but meet the 
requirements of ITT3.8]; 

 
 Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, or fees  

with respect to the tender process or execution of the Contract: [insert complete name of each 
Recipient, its full address, the reason for which each commission or gratuity was paid and the 
amount and currency of each such commission or gratuity].  

 

 

Name of Recipient 

 

 

Address 

 

 

Reason 

 

 

Amount 
 
 
 
 

 

(If none has been paid or is to be paid, indicate “none.”) 
 

 Binding Contract: We understand that this Tender, together with your written acceptance there of included  
47  



in your Letter of Acceptance, shall constitute a binding contract between us, until a formal contract 
is prepared and executed; 

 

 Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost 
Tender, the Most Advantageous Tender or any other Tender that you may receive; 

 
 Fraud and Corruption: We here by certify that we have taken steps to ensure that no personacting 

for us or on our behalf engages in any type of Fraud and Corruption; and 
 

 Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and 
made with the intention of accepting the contract if awarded. To this effect we have signed the 
“Certificate of Independent Tender Determination” attached below. 

 
 We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and Asset 

Disposal, copy available from (specify website) during the procurement process and the 
   

execution of any resulting contract.  
 

 We, the Tenderer, have completed fully and signed the following Forms as part of our Tender: 
 

 Tenderer's Eligibility; Confidential Business Questionnaire - to establish we are no tin any 
conflict to interest. 

 

 Certificate of Independent Tender Determination - to declare that we completed the tender 
without colluding with other tenderers. 

 

 Self-Declarationo f the Tenderer - to declare that we will, if awarded a contract, not engage in 
any form of fraud and corruption. 

 

 Declaration and commitment to the Code of Ethics for Persons Participating in Public 
Procurement and Asset Disposal. 

 

Further, we confirm that we have read and understood the full content and scope of fraud and corruption as 

informed in “Appendix 1 - Fraud and Corruption” attached to the Form of Tender. 
 

 

Name of the Tenderer: *[insert complete name of person signing the Tender] 
 

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: **[insert 
complete name of person duly authorized to sign the Tender] 

 

Title of the person signing the Tender: [insert complete title of the person signing the Tender] 
 

Signature of the person named above: [insert signature of person whose name and capacity are 
shown above] 

 

Date signed [insert date of signing] day of [insert month], [insert year] 
 

Datesigned dayof ,  
 

Notes 
 In the case of the Tender submitted by joint venture specify the name of the Joint Venture as 
Tenderer. **Person signing the Tender shall have the power of attorney given by the Tenderer to 
be attached with the Tender.  
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 TENDERER'S ELIGIBILITY-CONFIDENTIAL BUSINESS 

QUESTIONNAIRE Instruction to Tenderer 

 
Tender is in structed to complete the particulars required in this Form, one form for each entity if Tender is a JV. 

Tenderer isfurtherreminded that it is an offence to give false information on this Form. 
 

 Tenderer'sdetails 
 

 ITEM DESCRIPTION 

1 Name of the Procuring Entity   
    

2 Reference Number of the Tender   
    

3 Date and Time of Tender Opening   
    

4 Name of the Tenderer   

5 Full Address and Contact Details of 1. Country 
 the Tenderer. 2. City 
  3. Location 
  4. Building 
  5. Floor 
  6. Postal Address 
  7.  Name and email of contact person. 

6 Current Trade License Registration   

 Number and Expiring date   

7 Name, country and full address   

 (postal and physical addresses,   

 email, and telephone number) of   

 Registering Body/Agency   

8 Description of Nature of Business   

9 Maximum value of business which the   

 Tenderer handles.   

10 State if Tenders Company is listed in   

 stock exchange, give name and full   

 address (postal and physical   

 addresses, email, and telephone   

 number) of   

 state which stock exchange   
 
 

 

General and Specific Details 
 

 Sole Proprietor, provide the following details. 
 

Name in full Age  
       

Nationality  Country of Origin   

Citizenship      

 

 Partnership, provide the following details.  
 

Names of Partners  Nationality Citizenship  % Shares owned 

1  
2 
3 

 

 

 Registered Company, provide the following details. 
 

 Private or public Company   

49 



 State the nominal and issued capital of the Company  
 

Nominal Kenya Shillings (Equivalent)........................................................... 
Issued Kenya Shillings (Equivalent)............................................................... 

 

 Give details of Directors as follows.  
 

Names of Director  Nationality Citizenship  % Shares owned 

1  
2 
3 

 

 DISCLOSURE OF INTEREST - Interest of the Firm in the Procuring Entity. 
 

 Are there any person/persons in…………………… (Name of Procuring Entity) who 
has/have an interest or relationship in this firm? Yes/No……………………… 

 

If yes, provide details as follows. 

 

 Names of Person Designation in the Interest or Relationship with 

  Procuring Entity Tenderer 

1    

2    

3    
 
 
 

 

 Conflict of interest disclosure  
Type of Conflict Disclosure  If YES provide details of the relationship with 

 YES OR NO  Tenderer  
 Tenderer is directly or indirectly 

controls, is controlled by or is 
under common control with 
another tenderer.  

 Tenderer receives or has received 
any direct or indirect subsidy 
from another tenderer.  

 Tenderer has the same legal 

representative as another tenderer  
 Tender has a relationship with another 

tenderer, directly or through common 

third parties, that puts it in a position to 

influence the tender of another 

tenderer, or influence the decisions of 

the Procuring Entity regarding this 

tendering process.  
 Any of the Tenderer’s affiliates 

participated as a consultant in the 

preparation of the design or technical 

specifications of the works that are the 

subject of the tender.  
 Tenderer would be providing goods, 

works, non-consulting services or 

consulting services during 

implementation of the contract 

specified in this Tender Document.  
 Tenderer has a close business or family 

relationship with a professional staff 

of the Procuring Entity who are 

directly or indirectly involved in the 

preparation of the  
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  Type of Conflict  Disclosure If YES provide details of the relationship with  

    YES OR NO Tenderer  

  Tender document or specifications    

  of the Contract, and/or the Tender    

  evaluation process of such contract.    

 8 Tenderer has a close business or    

  family relationship with a    

  professional staff of the Procuring    

  Entity who would be involved in    

  the implementation or supervision    

  of the such Contract.     

 9 Has the conflict stemming from    

  such relationship stated in item 7    

  and 8 above been resolved in a    

  manner acceptable to the Procuring    

  Entity throughout the tendering    

  process and execution of the    

  Contract.     
 
 
 

 

Certification 
 

On behalf of the Tenderer, I certify that the information given above is complete, current and accurate as at the 
date of submission. 

 

Full Name  
 

Titleor Designation  
 
 

 

(Signature) (Date)  
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 CERTIFICATE OF INDEPENDENT TENDER DETERMINATION 
 

I, the undersigned, in submitting the accompanying Letter of Tender to the  
 
 

response to the request for tenders made by:  
make the following statements that I certify to be true and complete in every respect: 

 

Icertify, on behalf of [NameofTenderer]that:  
 

 I have read and I understand the contents of this Certificate; 
 

 I understand that the Tender will be disqualified if this Certificate is found not to be true and complete in 
every respect; 

 
 Iamthe authorized representative of the Tenderer with authority to sign this Certificate, and to 

submit the Tender on behalf of the Tenderer; 
 

 For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall include any 

individual or organization, other than the Tenderer, whether or not affiliated with the Tenderer, who: 
 

 Has been requested to submit a Tender in response to this request for tenders; 
 could potentially submit a tender in response to this request for tenders, based on their 

qualifications, abilities or experience; 
 

 TheTenderer discloses that [check one of the following, as applicable]: 
 

 The Tenderer has arrived at the Tender independently from, and without consultation, 
communication, agreement or arrangement with, any competitor; 

 
 theTenderer has entered into consultations, communications, agreements or arrangements with one or 

more competitors regarding this request for tenders, and the Tenderer discloses, in the attached 
document(s), complete details thereof, including the names of the competitors and the nature of, and 
reasons for, such consultations, communications, agreements or arrangements; 

 
 Inparticular, without limiting the generality of paragraphs (5)(a) or(5)(b) above, there has been no 

consultation, communication, agreement or arrangement with any competitor regarding: 
 

 prices;  
 methods, factors or formulas used to calculate prices; 
 the intentiono r decision to submit, or not to submit, a tender; or 
 the submission of a tender which does not meet the specifications of the request for Tenders; 

except as specifically disclosed pursuan tto paragraph (5)(b) above; 
 

 In addition, there has been no consultation, communication, agreement or arrangement with any 
competitor regarding the quality, quantity, specifications or delivery particulars of the works or services to 
which this request for tenders relates, except as specifically authorized by the procuring authority or as 
specifically disclosed pursuant toparagraph(5)(b) above; 

 
 Thetermsofthe Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly or 

indirectly, to any competitor, prior to the date and time of the official tender opening, or of the awarding 
of the Contract, whichevercomesfirst, unless otherwise required byl aw or as specifically disclosed 
pursuant to paragraph (5)(b) above. 

 

 

Name  
Title  
Date  

 

[Name, title and signature of authorized agent of Tenderer and Date]  
 
 
 

52 

[Name of Procuring Entity] for: 
[Name and number of tender] in 

[Name of Tenderer] do hereby 



 SELF- DECLARATION FORMS 
 

 

FORM SD1 
 

 

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN 
THE MATTER OF THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015. 

 
 

 

I, ……………………………………., of Post Office Box …….………………………. being a resident  
of………………………………….. in the Republic of ……………………………. do hereby make a statement as 

follows: - 
 

 

 THAT I am the Company Secretary/ Chief Executive/Managing Director/Principal Officer/Direct or of 
………....……………………………….. (insert name of the Company) who is a Bidder in respect of Tender No. 

………………….. for ……………………. (insert tender title/description) for ……………………. (insert 
name of the Procuring entity) and duly authorized and competent to make this statement. 

 

 
 THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from participating in 

procurement proceeding under Part IV of the Act. 
 

 

 THAT what is deponed to here in above is true to the best of my knowledge, information and belief. 
 

 

…………………………………. 

(Title) 

 

 

………………………………. 

(Signature) 

 

 

……………………… 

(Date) 
 

 

Bidder Official Stamp  
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FORM SD2 

 

SELF DECLARATION THAT THE PERSON/TENDERER WILL NOT ENGAGE IN ANY 
CORRUPT OR FRAUDULENT PRACTICE. 

 
 

 

I, ……………………………………of P.O. Box ………..................………………. being a resident of  
………………………………….. in the Republic of ………………. do hereby make a statement as follows: - 
 

 

 THAT I am the Chief Executive/Managing Director/Principal Officer/Director of …….................................. 
(insert name of the Company) who is a Bidder in respect of Tender No.…………………. for 
………………… (insert tender title/description) for ……………… (insert name of the Procuring entity) 
and duly authorized and competent to make this statement. 

 

 
 THAT theafore said Bidder, its servants 

and/oragents/subcontractorswillnotengageinanycorruptorfraudulent practice and has not been requested to 
pay any inducement to any member of the Board, Management, Staff and/or employees and/or agents of 
……………………. (insert name of the Procuring entity) which is the procuring entity. 

 

 
 THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any inducement to 

any member of the Board, Management, Staff and/or employees and/or agents of ……………………. 
(name of the procuring entity). 

 
 THAT the aforesaid Bidder will not engage /has not engaged in any corrosive practice with other 

bidders participating in the subject tender 
 

 THAT what is deponed to here in above is true to the best of my knowledge information and belief. 
 

………………………………………… 

(Title) 

 

……………………………… 

(Signature) 

 

……..........……… 

(Date) 
 

 

Bidder's Official Stamp  
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DECLARATION AND COMMITMENT TO THE CODE OF ETHICS 

 

 …………………………………. (person) on behalf of (Name of the Business/ Company/Firm) ..............................  
…………………………………………………….. declare that I have read and fully understood the contents of the 

Public Procurement & Asset Disposal Act, 2015, Regulations and the Code of Ethics for persons participating 

in Public Procurementand Asset Disposal and my responsibilities under the Code. 

 

 do here by commit to abide by the provisions of the Code of Ethics for persons participating in Public 
Procurement and Asset Disposal. 

 

Name of Authorized signatory............................................................................................................................... 
 

Sign…………….............................................................................................................. ..................................... 
 

Position................................................................................................................................................................. 
 

Office address................................................................... Telephone................................................................... E- 
 

mail………………………………………………........................................................................................... 
 

Name of the Firm/Company……………………………..................................................................................... 
 

Date………………………………………………………................................................................................... 
 

(Company Seal/ Rubber Stamp where applicable) 

 

Witness 

 

Name………………………………………………………................................................................................ 

 

Sign…………………………………………………………................................................................................ 

 

Date………………………………………………………………........................................................................  
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 APPENDIX 1 - FRAUD AND CORRUPTION 
 

(Appendix 1 shall not be modified) 
 

 Purpose 
 

1.1 The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies and 
procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and any 
other Kenya's Acts or Regulations related to Fraud and Corruption, and similar offences, shall apply with 
respect to Public Procurement Processes and Contracts that are governed by the laws of Kenya. 

 

 Requirements 
 

2.1 The Government of Kenya requires that all parties including Procuring Entities, Tenderers, (applicants/proposers), 

Consultants, Contractors and Suppliers; any Sub -contractors, Sub-consultants, Service providers or Suppliers; any 

Agents (whether declared or not); and any of their Personnel, involved and engaged in procurement under Kenya's 

Laws and Regulation, observe the highest standard of ethics during the procurement process, selection and contract 

execution of all contracts, and refrain from Fraud and Corruption and fully comply with Kenya's laws and 

Regulations as per paragraphs 1.1 above. 

 

2.2 Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules to be followed 

and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or Fraudulent practices, and 

Conflicts of Interest in procurement including consequences for offences committed. A few of the provisions noted 

below highlight Kenya's policy of no tolerance for such practices and behavior: 

 

 A person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive, collusive or 

fraudulent practice; or conflicts of interest in any procurement or as set disposal proceeding; 
 

 A person referred to under subsection (1) who contravenes the provisions of that sub-section 
commits an offence; 

 
 Without limiting the generality of the subsection (1) and (2), the person shall be: - 

 
 disqualified from entering into a contract for a procurement or asset disposal proceeding; or 

 
 if a contract has already been entered into with the person, the contract shall be voidable; 

 
 The voiding of a contract by the procuring entity under subsection (7) does not limit any legal 

remedy the procuring entity may have; 
 

 An employee or agent of the procuring entity or a member of the Board or committee of the 
procuring entity whohas a conflict of interest with respect to a procurement: - 

 

          Ā Ѐ ȀĀ          ȀĀ⤀Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            ̀  Ā          Ȁ ⸀Ā ȀĀ          ĀĀĀ ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ          S

hall not take part in the procurement proceedings;  
          Ā Ѐ ȀĀ          ȀĀ⤀Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            ̀  Ā          Ȁ ⸀Ā ȀĀ          ĀĀĀ ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ          s

hall not, after a procurement contract has been entered in to, take part in any decision 
relating to the procurement or contract; and  

          Ā Ѐ ȀĀ          ȀĀ⤀Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            ̀  Ā          Ȁ ⸀Ā ȀĀ          ĀĀĀ ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ          s
hall not be a subcontract or for the tender to whom was awarded contract, or a member of the 
group of tenderers to whom the contract was awarded, but the subcontractor appointed shall 
meet all the requirements of this Act. 

 
 An employee, agent or member described in subsection (1) who refrains from doing anything 

prohibited under that subsection, but for that subsection, would have been within his or her duties 
shall disclose the conflictofinteresttotheprocuringentity; 

 
 If a person contravenes subsection (1) with respect to a conflict of interest described in subsection 

(5)(a) and the contract is awarded to the person or his relative or to another person in whom one of 
them had a direct or indirect pecuniary interest, the contract shall be terminated and all costs 
incurred by the public entity shall be made good by the awarding officer. Etc. 

 
 In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity:  
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 Defines broadly, for the purposes of the above provisions, the terms setf orth below as follows: 
 

 “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of 
anything of value to influence improperly the actions of another party;  

 “fraudulent practice” is any act or omission, including is representation, that knowingly or 
recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to 
avoid an obligation;  

 “collusive practice”is an arrangement between two or more parties designed to achieve an 
improper purpose, including to influence improperly the actions of another party; “coercive 
practice” is impairing or harming, or threatening to impair or harm, directly or indirectly, any 
party or the property of the party to influence improperly the actions of a party;  

 “obstructive practice” is: 
 

          Ā Ѐ ȀĀ          ȀĀ⤀Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            ̀  Ā          Ȁ ⸀Ā ȀĀ          ĀĀĀ ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ          D
eliberately destroying, falsifying, altering, or concealing of evidence material to the 
investigation or making false statements to investigators in order to materially impede 
investigation by Public Procurement Regulatory Authority (PPRA) or any other appropriate 
authority appointed by Government of Kenya into allegations of a corrupt, fraudulent, 
coercive, or collusive practice; and/or threatening, harassing, or intimidating any party to 
prevent it from disclosing its knowledge of matters relevant to the investigation or from 
pursuing the investigation; or 

 
          Ā Ѐ ȀĀ          ȀĀ⤀Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            ̀  Ā          Ȁ ⸀Ā ȀĀ          ĀĀĀ ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ          a

cts intended to materially impede the exercise of the PPRA's or the appointed authority's 
inspection and audit rights provided for under paragraph 2.3 e. below. 

 
 Defines more specifically, in accordance with the above procurement Act provisions set forth for 

fraudulent and collusive practices as follows: 
 

"fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or 
disposal processorthe exercise of a contract to the detriment of the procuring entity or the tenderer or 
the contractor, and includes collusive practices amongst tenderers prior to or after tender submission 
designed to establish tender prices at artificial non-competitive levels and to deprive the procuring 
entity of the benefits of free and open competition. 

 
 Rejects a proposal for award1 of a contract if PPRA determines that the firm or individual 

recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, 
service providers, suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, 
fraudulent, collusive, coercive, or obstructive practices in competing for the contract in question; 

 
 Pursuant to the Kenya's above stated Acts and Regulations, may recommend to appropriate authority(ies) for 

sanctioning and debarment of a firm or individual, as applicable under the Acts and Regulations; 

 

 Requires that a clause be included in Tender documents and Request for Proposal documents requiring(i) 

Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and their Sub-contractors, Sub-

consultants, Service providers, Suppliers, Agents personnel, permit the PPRA or any other appropriate 

authority appointed by Government of Kenya to inspect2 all accounts, records and other documents relating to 

the procurement process, selection and/or contract execution, and to have them audited by auditors appointed 

by the PPRA or any other appropriate authority appointed by Government of Kenya; and 
 

 Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their 
Applications/Tenders/Proposals a “Self -Declaration Form” as included in the procurement 
document declaring that they and all parties involved in the procurement process and contract 
execution have not engaged/will not engage in any corrupt or fraudulent practices.  

 

 
1 For the avoidance of doubt, a party's in eligibility to be awarded a contract shall includee, without limitation, (i) applying for pre-qualification, expressing interest in a 

consultancy, and tendering, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in 

respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.  
 Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the Investigating Authority or persons 

appointed by the Procuring Entity to address specific matters related to investigations/audits, suc has evaluating the veracity of an allegation of possible Fraud and 

Corruption, through the appropriate mechanisms. Such activity includes but is not limited to: accessing and examining a firm's or individual's  

financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data and information 
(whether in hard copyor electronic format) deemed relevant for th einvestigation/audit, and making copies there of as relevant; interviewing staff and 
other relevant individuals; performing physical inspections and site visits; and obtaining third party verification of information.  
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FORM OF TENDER SECURITY-[Option 1–Demand Bank Guarantee] 

 

Beneficiary:   
Request forTenders No:  

 

Date:   
TENDER GUARANTEE No.:   
Guarantor:  

 

1.   We have been informed that   (here inafter called "the Applicant") has submitted or 
will submit to the Beneficiary its Tender (here inafter called" the Tender") for the execution of 
under Request for Tenders No. (“the ITT”).   

       

 
 

 Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported by 
a Tender guarantee. 

 
 
 At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum 

or sums not exceeding in total an amount of ( ) upon receipt by us of the Beneficiary's  
complying demand, supported by the Beneficiary's statement, whether in the demand itself or a separate 
signed document accompanying or identifying the demand, stating that either the Applicant: 

 

 

 has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of Tender 
(“the Tender Validity Period”), or any extension thereto provided by the Applicant; or 

 
 

 having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity Period 
or any extension there to provided by the Applicant, (i) has failed to execute the contract agreement, or (ii) 
has failed to furnish the Performance. 

 
 

 This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the contract 

agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is not the successful 

Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification to the Applicant of the results 

of the Tendering process; or (ii) thirty days after the end of the Tender Validity Period. 
 
 

 Consequently, any demand for payment under this guarantee must be received by us at the office indicated 
above onor before that date.  

 
 
 

 

[signature(s)] 
 
 
 
 

 

Note: All italicized text is for use in preparing this form and shall be deleted from the final product.  
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FORMAT OF TENDER SECURITY [Option 2–Insurance Guarantee] 

 

TENDER GUARANTEE No.:  
 

 

1. Whereas ………… [Name of the tenderer] (hereinafter called “the tenderer”) has submitted its tender dated  
 [Date of submission of tender] for the …………… [Name and/or description of the tender] (hereinafter 

called “the Tender”) for the execution of under Request for Tenders No. (“the ITT”).  
 

 KNOW ALL PEOPLE by these presents that WE ………………… of ………… [Name of Insurance Company] having 

our registered office at …………… (hereinafter called “the Guarantor”), are bound unto …………….. 

[Name of Procuring Entity] (hereinafter called “the Procuring Entity”) in  the  sum  of  …………………  
(Currency and guarantee amount) for which payment well and truly to be made to the said Procuring Entity, 
the Guarantor binds itself, its successors and assigns, jointly and severally, firmly by these presents. 

 

Sealed with the Common Seal of the said Guarantor this ___day of ______ 20 __. 
 

 

 NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Applicant: 

 
 has withdrawn its Tender during the period of Tender validity set forth in the Principal's Letter of 

Tender (“the Tender Validity Period”), or any extension thereto provided by the Principal; or 
 

 having been notified of  the  acceptance of  its  Tender  by the  Procuring Entity  during the Tender  
Validity Period or any extension thereto provided by the Principal; (i) failed to execute the Contract 
agreement; or (ii) has failed to furnish the Performance Security, in accordance with the Instructions 
to tenderers (“ITT”) of the Procuring Entity's Tendering document. 

 

then the guarantee undertakes to immediately pay to the Procuring Entity up to the above amount upon 
receipt of the Procuring Entity's first written demand, without the Procuring Entity having to substantiate its 
demand, provided that in its demand the Procuring Entity shall state that the demand arises from the 
occurrence of any of the above events, specifying which event(s) has occurred. 

 

 This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the 
contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is not 
the successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification to the 
Applicant of the results of the Tendering process; or (ii)twenty -eight days after the end of the Tender 
Validity Period. 

 
 Consequently, any demand for payment under this guarantee must be received by us at the office indicated 

above on or before that date. 
 

 

_________________________ 

[Date ] 
_________________________ 

[Witness] 

 

 

______________________________  
[Signature of the Guarantor]  

______________________________ 

[Seal] 
 
 
 
 

 

Note: All italicized text is for use in preparing this form and shall be deleted from the final product.  
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FORM OF TENDER - SECURING DECLARATION 

 

[The Bidder shall complete this Form in accordance with the instructions indicated] 
 

Date: .................................................... [insert date (as day, month and year) of Tender Submission] 
 

Tender No.: .................................................... [insert number of tendering process] 
 

To: .................................................... [insert complete name of Purchaser] I/We, the undersigned, declare that: 
 

 I/We understand that, according to your conditions, bids must be supported by a Tender-Securing Declaration. 
 

 I/We accept that I/we will automatically be suspended from being eligible for tendering in any contract with the 

Purchaser for the period of time of [insert number of months or years] starting on [insert date], if we are in breach of 

ourobligation(s) under the bid conditions, because we–(a) have withdrawn our tender during the period of tender 

validity specified by us in the Tendering Data Sheet; or (b) having been notified of the acceptance of our Bid by the 

Purchaser during the period of bid validity, (i) fail or refuse to execute the Contract, if required, or 

          Ā Ѐ ȀĀ          ȀĀ⤀Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            ̀  Ā          Ȁ ⸀Ā ȀĀ          ĀĀĀ ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ          f
ail or refuse to furnish the Performance Security, in accordance with the instructions to tenders. 

 
 I/We understand that this Tender Securing Declaration shall expire if we are not the successful 

Tenderer(s), upon the earlier of:  
 Our receipt of a copy of your notification of the name of the successful Tenderer; or 
 thirty days after the expiration of our Tender. 

 
 I/We understand that if Iam /we are/ in a Joint Venture, the Tender Securing Declaration must be in the name of the 

Joint Venture that submits the bid, and the Joint Venture has not been legally constituted at the time of bidding, the 

Tender Securing Declaration shall be in the names of all future partners as named in the letter of intent. 
 

Signed:…………………………………………………………..……….. Capacity/title (director or partner or sole 
 

proprietor, etc.) ……….…………........……. 
 

Name:……………………………………………………………………………….. Duly authorized to sign the 
 

bid for and on behalf of: [insert complete name of Tenderer] 
 

 

Dated on …………………. day of ……………., ……. [Insert date of signing] Seal orstamp  
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Appendix toTender 
 

 Schedule of Currency requirements    

 Summary of currencies of theTender for  [insert name of Section of the Works] 

      
 Name of currency Amounts payable  

 Local currency:    

 Foreign currency #1:    

 Foreign currency #2:    

 Foreign currency #3:    

 Provisional sums expressed in local currency [To be entered by the Procuring Entity]  

 ____________________________________     
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PART II  - WORKS REQUIREMENTS 
 



 
SECTION V - BILLS OF QUANTITIES 
 

A . Notes and Sample Items for Preparing a Bill of Quantities 

 

 These Notes for Preparing a Bill of Quantities are intended only as information for the Procuring Entity or 
the person drafting the Tender Documents. Priced Bills of Quantities shall be part and parcel of the 
Contract Documents. 

 
 The objectives and purpose of the Bills of Quantities are to provide sufficient information on the 

specifications, descriptions and quantities of Works to be performed to enable tenders to be prepared 
efficiently and accurately and when a contract has been entered into, to provide a priced Bill of Quantities 
for use in the periodic valuation of Works executed. Inorder to attain these objectives, Works should be 
itemized in the Bill of Quantities insufficient detail to distinguish between the different classes of Works, 
or between Works of the same nature carried outin different locations or in other circumstances which 
may give rise to different considerations of cost. Consistent with these requirements, the layout and 
content of the Bill of Quantities should be as simple and clear as possible. 

 

 The Bills of Quantities should be divided generally into thef ollowing sections: 
 

 Preambles 
 Preliminary items  
 Work Items 
 Daywork Schedule; and 
 Provisionalitems  
 Summary. 

 
 NOTES TO PREPARING PREAMBLES 
 

4.1 The Preambles should include only those items that constitute the cost of the works but would not be 
priced separately as they are expected to be included in the unit prices. Care should be taken to ensure 
that these items are not are petition of the conditions of contract. The Preambles should indicate the 
inclusiveness of the unit prices and should state the methods of measurement that have been adopted in 
the preparation of the Bill of Quantities, that are to be used for the measurement of any part of the Works. 
The units of measurement and abbreviations should be defined and any mandatory national units defined 
and described. The methods of and procedure for re- measurement should be described in the Preambles. 

 

4.2 Units of Measurement - The following units of measurement and abbreviations shall be used, unless other 
national units are mandatory in Kenya. 

 

Unit Abbreviation Unit Abbreviation 
    

cubic meter m3 or cu m millimetre mm 

hectare ha month mon 

hour h number nr 

kilogram kg square meter m2 or sq m 

lump sum ls square millimeter mm2 or sq mm 

meter m week wk 

metric ton t   
    

 

4.3 The Bills of Quantities shall be read in conjunction with the Instructions to Tenders, General and Special 
Conditions of Contract, Technical Specifications, and Drawings. 

 

4.4. The quantities given in the Bills of Quantities are estimated and partly provisional and are given to 
provide a common basis for tendering. The basis of payment will be the actual quantities of work 
ordered and carried out, as measured by the Contractor and verified by the Architect and valued at the 
rates and prices tender in the priced  
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Bills of Quantities, where applicable, and otherwise at such rates and prices as the Architect may fix 
within the terms of the Contract. 

 

4.5. The rates and prices tender in the priced Bills of Quantities shall, except in so far as it is otherwise 
provided under the Contract, include all Constructional Plant, labour, supervision, materials, erection, 
maintenance, insurance, profit, taxes, and duties, together with all general risks, liabilities, and 
obligations set out or implied in the Contract. 

 

4.6. Arateorprice shall be entered against each item in the priced Bill of Quantities, whether quantities are 
stated or not. The cost of Items against which the Contractor has failed to enter a rate or price shall be 
deemed to be covered by other rates and prices entered in the Bill of Quantities. 

 

4.7. The whole cost of complying with the provisions of the Contract shall be included in the Items provided 
in the priced Bills of Quantities, and where no Items are provided, the cost shall be deemed to be 
distributed among the ratesand prices entered for the related Items of Work. 

 

4.8. General directions and descriptions of work and materials are not necessarily repeated nor summarized 
in the Bills of Quantities. References to the relevant sections of the Contract documents shall be made 
before entering prices agains teach item in the priced Bills of Quantities. 

 

4.9 Provisional Sums and contingency sums included and so designated in the Bills of Quantities shall be 
expended in whole or in part at the direction and discretion of the Architect in accordance with Sub-
Clause13.5 and Clause 13.6 of the General Conditions of contract.  

4.10 In preparing the Bills of Quantities, notes should be removed as they are intended to guide the person 
preparing the Tender Documents. The Contractor must allow in his rates for any costs associated with 
and complying with the requirements in the Preambles. 

 

4.11 Should a tenderer/contractor not price any item in any section of the Bills of Quantities including Preliminary 

items, it will be assumed that he/she has spread its cost in other areas that he/she will have priced. Therefore, the 

itemor items will be executed without any additional costs or without being treated like variations. 
 

 

 NOTES ON PREPARING BILLS OF QUANTITIES 
 

5.1 The Preliminary Items should be limited to tangible items that should be priced by the tenderer, are identifiable and 

can be priced separately and included in the interim valuations precisely. Such items may include such items as 

site office, notice boards, and other temporary works, otherwise items such as security for the Works which are 

primarily part of the Contractor's obligations should be included in the Contractor's rates. 

 

5.2 The work items in the Bills of Quantities should be grouped into sections to distinguish between those 
parts of the Works which by nature, location, access, timing, or any other special characteristics may 
give rise to different methods of construction, or phasing of the Works, or considerations of cost. Such 
groups could be ground excavations, structures, external works, services, etc. General items common to 
all parts of the Works may be grouped as a separate section in the Bill of Quantities. 

 

5.3 Quantities should be computed net from the Drawings, unless directed otherwise in the Contract, and no allowance 

should be made for bulking, shrinkage or waste. Quantitiesshouldberoundedupwhereappropriate. 

5.4 Where the measured items a redeemed not to be exact because of the likelihood that the scope can 
change during the execution of the works, such items could be subject to re-measurement, the word 
“provisional” should be used to identify such cases. Where whole sections of the work items fall in this 
class, for example foundations, they should be labelled “Provisional Quantities” or “Provisional Items” 
so that the Tenderer/Contractor is advised up front that such items are subject to re-measurement to done 
before such work is cover-up.  

5.5 All items that have not been measured and therefore not subject tot enders pricing should be listed in the Bills of 

Quantities as Provisional Sums for particular item or class of Work, which may be subject to a nominated 

subcontract or separate measurements at a later date during the execution of the works. For example, if it is 

deemed not possible to measure electrical works before going to tender because detail designs are not ready, a 

provisional sum can be allowed in the Bills of Quantities for “Installation of Electrical Works” to be executed later 

when actual design details are completed. To the extent not covered above, there should be in the Bills of 

Quantities a general provision for physical and financial contingencies made as a “Provisional Sum for  
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Contingencies” and “Provisional Sum for Fluctuations”. The inclusion of such provisional sums often facilitates 

budgetary approval by avoiding the need to request periodic supplementary approvals as the future need arises. 

 

5.6 Provisional sums to cover specialized works normally carried out by Nominated Sub Contractors should 
be avoided and instead Bills of Quantities of the specialized Works should be included as a section of 
the main Bills of Quantities to be priced by the Main Contractor. The Main Contractor should be 
required to indicate the name(s) of the specialized firms he proposes to engage to carry out the 
specialized Works as his approved domestic sub-contractors. Only provisional sums to cover specialized 
Works by statutory authorities should be included in the Bills of Quantities. 

 

5.7 A Daywork Schedule should be included if the probability of unforeseen work, outside the items 
included in the Bill of Quantities, is relatively high. To facilitate checking by the Procuring Entity of the 
realism of rates quoted by the tenderers, the Daywork Schedule should normally comprise: 

 

 A list of the various classes of labor, and materials for which basic. 
 

 Daywork rates and prices for various categories of labor are to be inserted by the tenderer, together 
with a statement of the conditions under which the Contractor will be paid for Work executed on a 
Daywork basis. 

 
 A percent a get o be entered by the tenderer agains teach basic Day work item. 

 
 Subtotal amount for labor, materials and plant representing the Contractor's profit, 

overheads, supervision and other charges. 
 

5.8 The Summary should contain a tabulation of the separate parts of the Bills of Quantities carried forward, 
with provisional sums for Daywork, Provisional sums and Contingencies, and provision for Total 
Costing. The last line should allow for tenderer to indicate any discounts before arriving at a total cost 
carried forward to the Form of Tender.  
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BILLS OF QUANTITIES 
 

 Preambles 
 

 The method of measurement of completed work for payment shall be in accordance with the Bill of 
Quantities of the measured works. 

 
 The Site is situated in Nandi-Hills Town Area within Nandi County. It is approximately 350 Kilometers 

from Nairobi. Access to the site shall be through by Road and Air through Eldoret Airport then 
appromiately 65km drive to Nandi-Hills Town. 

 
 Which is an existing public road. Any damage caused to the surfaces of this road shall be made good at the 

Contractor's expense. The Contractor shall visit the site and acquaint itself with its nature and position, the 
nature of the ground, substrata and other local conditions, positions of existing power, water and other 
services, access roads or any other limitations that might affect his cost or progress. No claim for extras 
shall be considered on account of lack of knowledge in this respect. 

 
 The Contractor shall obtain the Architect's approval on the siting of all temporary buildings, spoil heaps, 

temporary access path, and storage of materials. The Contractor shall also obtain the Architect approval 
and direction regarding the use of any materials found on the Site. 

 
 The drawings used in the preparation of these Bills of Quantities can be inspected at the offices of the 

Procuring Entityor Procuring Entity's Representative during normal working hours. Two sets of the 
Working Drawings shall be provided to the contractor but additional copies shall be provided at a cost to 
be determined by the Engineer. 

 
 The Contractor shall allow for the payment of all bank charges in connection with the procurement of 

Bank Guarantees and stamp charges in connection with this contract Agreement. 
 
 The Contractor shall carry out the various sections of the Works in such an order as the Architect May 

direct. The Procuring Entity reserves the right to occupy the Works by sections on completion provided 
that such occupation is considered to be both practical and reasonable and will not interfere with the 
Works. The Contractor shall allow any costs associated with such occupation.  

 The main Contractor will be fully responsible for paying his Sub-Contractor but the Procuring Entity 
reserves the right in very exceptional circumstances to make such payments direct in the interests of the 
project where the completion thereof might be jeopardized by any dispute or vicariousness between the 
Contractor and the Sub- Contractor involve.  

 The Contractor shall complete and deliver the Works in the period inserted in the Form of Tender as his time for 

completion of the Works from the date for Possession, to be agreed with the Engineer. The Contract Period is 

presumed to have been calculated making due allowance for seasonal inclement weather conditions. Noclaimfor 

extension of time due to the normal in clement weather for this area shall be entertained. 
 

 The Contractor shall, upon receiving instructions to proceed with the Works, draw up a Programme and 
Progress Chart setting out the order in which the Works are to be carried out, with the appropriate dates 
there of. This Chart shall be agreed with the Architect and no deviation from the order set out in it will be 
permitted without the written consent of the Engineer. The Contractor will be responsible for arranging 
the above programme with all his sub-Contractors and Specialties. The Contractor shall allow in his rates 
for carrying out this exercise, and for updating it as required. 

 
 The Contractor shall submit to the Architect on the first day of each week or such longer period as the 

Architect from time to time direct, a Progress Report and any information for the proceeding period, 
showing the progress during the period and the up-to-date cumulative progresson all important items of 
each section or portion of the Works. 

 
 The Contractor shall arrange for photographs of the Site to be taken by a professional photographer 

approved by the Engineer.The Photographs shall provide a record of the Site and adjacent are as prior to 
the commencement of the Works and shall cover such portion of the works in progress and completion as 
the Architect shall direct. All prints shall be full plate size, unmounted, and marked on the reverse side 
with the date of exposure, identification reference and brief description. The copyright of all photographs 
shall be vested in the Procuring Entity. The negatives and four prints from each negative shall be 
delivered to the Architect within two weeks of exposure.  
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 Figured dimensions are to be followed in preference to dimensions scaled from the Drawings, but whenever possible 

dimensions are to be taken on the Site or from the buildings. Before any work is commenced by Sub-Contractors or 

Specialist Firms, dimensions must be checked on the site comparable dimensions shown on the drawings. The 

Contractor shall be responsible for the accuracy of such dimensions. 

 

 Prior to commencement of any work the Contractor is to ascertain from the relevant Authorities the exact position, 

depth and level of all existing electric cables, waterpipes or other services in the are aand he shall make whatever 

provisions may be required by the Authorities concerned for the support and protection of such services. Any 

damage or disturbance caused to any services shall be reported immediately to the Architect and the relevant 

Authority and shall be made good to their satisfaction at the Contractor's expense. Where appropriate the Contractor 

shall open up the ground in advance of the main work by hand digging if necessary, to locate precisely the position 

and details of the services which are likely to affect his operations. 

 

 The Contractor shall include in his prices for the transport of materials, workmen, etc./, to and from the 
site of the proposed works, at such hours and by such route as are permitted by the Authorities. 

 
 The Contractor will be required to make good, at his own expense and damage he may cause to the present 

road surface and pavements within or beyond the boundary of the Site, during the period of the works. All 
existing paths, storm water channels, etc., that may be destroyed or damaged during the progress of the 
Works shall be reinstated by the Contractor to the satisfaction of the Engineer. 

 
 The Contractor is to allow for complying with all instructions and regulations of the Police Authorities. 
 
 All water shall be fresh, clean and pure, free from earthly, vegetable or organic matter, acid or alkaline 

substance in solution. The Contractor shall provide at his own risk and cost all water for use in connection 
with the Works, (including works of sub–contractors). If need be, he shall make arrangements with the 
Local Water Authority for the installation of a separate meter for all water used by him throughout the 
Contract and pay all cost and fees in connection therewith. He shall also provide temporary storage tanks 
and tubing, etc., as may be necessary, and clear away at completion. 

 
 The Contractor shall provide all artificial lighting and power for his own use on the Works, (including Sub – 

Contractor's) including all temporary connections, wiring, fittings, etc., and clearing away on completion. The 

Contractor shall pay all fees and obtain all permits in connection there with. 
 

 The Contractor shall constantly keep on the Works a Literate English-speaking Agent or Representative, 
competent and experienced in the kind of work involved, who shall giveh is whole time to the 
superintendence of the works. (Including works of sub – contractors). Such Agent or Representative shall 
receive on behalf of the Contractordirections and instruction from the Engineer, and such directions and 
instructions shall be deemed to be given to the contractor in accordance with the Conditions of Contract. 
The Agent shall not be replaced without the specific approval of the Engineer. 

 
 The Contractor shall ensure that the safety of his work people and all authorized visitors to the site are protected at all 

times. In particular, there shall be the proper provision of guard–rails to scaffolding, protection against falling 

materials, tools on site, dust, nail and other sharp objects. The site shall be kept tidy and clear of dangerous rubbish. 

The Architect shall be empowered to suspend work on site should it be considered this condition is not being 

observed and no claim arising from such suspension will be allowed. 

 

 The are as available to the Contractor for workyards, offices and other facilities shall be directed by the 
Architect and any existing features to remain shall be protected from damage throughout the Contract 
Period and handed back in good condition when they are vacated at the end of the Contract. If additional 
areas are requ ired, the contractorshallsourcethenatowncost. 

 
 The Contractor shall give the Architect reasonable notice of the intention to set out or take levels for any part of the 

Works so that arrangements may be made for checking the work. The accuracy of setting out and leveling shall be 

within the tolerances specified in the Specifications or on the Drawings. The checking of setting out or leveling by 

the Architect shall not relieve the Contractor of his duties or responsibilities under the Contract. 

 

 The Contractor must take steps necessary to safe guard and shall beheld fully responsible for any damage 
caused to existingand adjacent property, including buildings that are not a subject of demolition. He shall 
make good at his own cost damage to persons and property caused there on, and he shall indemnify the 
Procuring Entity against any loss or claim that may arise.  
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 The Contractor shall take such steps and exercise such care and diligence as to minimize nuisance arising 
from dust, noise or any other cause to the occupiers of the existing and adjacent property. He must 
provide such temporary and special screens and tarpaulins or gummy bags, hoarding, barriers, warning 
signs etc. as he considers necessary and sufficient for the protection of the existing and adjacent property 
and or prevention of nuisance etc. as directed by Engineer. 

 
 The Contractors attention is drawn to the standards levy order which was amended on 15thOctober 1998.Legal notice 

No.154 of 1998. The Contractor is required to pay a monthly level of 0.2% of his factory price of construction 

works with effect from January 1999. Tenderer shall allow for this in the build-upo f his rates. 

 

 The Contractor shall provide temporary sheds, offices meshrooms, sanitary, accommodation and other 
temporary buildings for the use of the contractor and sub-contractors, including lighting furniture 
equipment and attendance. 

 
 Contractor shall provide/build labor camp sat areas to be agreed with the Engineer. Labor camps shall be 

complete with sanitary accommodation and fencing gates. 
 
 The Contractor must provide the necessary toilet facilities to the requirement and satisfaction of the Health 

Authorities and maintain the same in a thoroughly clean and sanitary condition and pay all conservancy 
fees during the period of the Works and remove when no longer required. 

 
 The Contractor shall provide at his own risk and cost all watching and lighting as necessary to safeguard 

the Works, Plant and materials against damage and theft. 
 
 The Contractor shall provide all necessary hoists, tackle, plant, equipment, vehicles, tools and appliances 

of every description for the due and satisfactory completion of the Works and shall remove the same on 
completion. All such plant, tools and equipment shall comply with all regulations in force throughout the 
period of the Contract and shall be altered or adopted during the Contract period as may be necessary to 
comply with any amendments in or additions to such regulations. 

 
 Provide, erect and maintain all necessary scaffolding, sufficiently strong and efficient for the due 

performance of the works, including Sub-Contract Works, provide special scaffolding as required by Sub-
Contractors, alter and adopt all scaffolding as and when required during the Works, and remove on 
completion. No scaffolding is measured here in after and the Contractor must allow in his rates for this. 

 
 The Contractor shall take all necessary precautions such as temporaryf encing, hoarding fans, planked 

footways, guard–rails gantries screen, etc., for the safe custody of the Works, materials and public 
protection and adjacent properties. 

 
 Cover up all and protect from damage, including damage from in clement weather, all finished work and 

unfixed materials, including that of Sub-Contractors, etc., to the satisfaction of the Architect until the 
completion ofthe Contract. 

 

 The Contractor shall, after completion of the works, at his own expense, remove and clear away all surplus 

excavated demolition materials, plant, rubbish and unused materials and shall leave the whole of the Site and Works 

in a clean and tidy state to the satisfaction of the Engineer, sheds, camps, etc. Particular care shall be taken 

toleavecleanallfloors and windows and tore move all paint and cement all rubbis hand dirt as it accumulates. The 

Contractor is to find his own dump and shall pay all charges in connection there with. 

 

 Concrete test cubes shall be prepared in a set of three, as described including testing fees, labor and 
materials, making molds, transport, handling, etc. Allow in your rates for making at least four cubes on 
each occasion, from different batches; the concrete being taken from the point of deposit. 

 
 The Contractors hall furnish at the earliest possible opportunity before work commences, and at his own 

cost, any samples of materials and workmanship that may be called for by the Architect for the approval 
or rejection, and any further samples in the case of rejection, until such samples are approved by the 
Engineer. Such samples, when approved, shall be the minimum standard for the work to which they 
apply. The proceduref or submitting samples of materials for testing or approval and the method of 
marking for identification shall be as laid down by the Engineer.The Contractor shall allow in his Tender 
for such samples and tests, including those in connection with his Sub-Contractors work. 

 
 The Contractors attention is drawn to the Finance Bill of the year 2000/2001 on withholding tax on contractual 

payment section 35(7)(i)(ii) which became effective on 1st July 2000. A 3% withholding tax will be applicable  
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to all in terim payments exceeding Kshs…500,000/-. for work done in respect of building or civil works. 

The contractor shall allow for any costs arising resulting there from in the build-up of rates. 
 

 Blasting will only be allowed with the express permission of the Architect in writing. All blasting operations 
shall be carried out at the Contractor's sole risk and cost, in accordance with any Government regulations in 
force for the time being, and any special regulations laid down by the Architect governing the use and storage 
of explosives. 

 
 The National Construction Authority is a state corporation established under the national construction authority 

Act No.14 of 2011. The broad Mandate of the Authority is to over see the construction industry and 
coordinate its development. The National Construction Authority Regulations 2014 with an effective date of 6 
thJune 2014, regulation 25, - Allow 0.5% of the tender sum/contract sum for construction levy. 

 
 The Contractor attention is drawn to Finance Bill of 1993 where VAT was introduced in all contracts for 

construction services. The tenderer is also drawn to VAT Act Cap 476 clause 19(9). The tenderer must allow 
for VAT 1.19 as instructed else where. 

 
 The contractor shall allow and pay for all insurance to cover risks and indemnities required Items 17 and 18 of 

the Conditions of contract and also specified in the Special Conditions of Contract. 
 

 
 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

BILL NO. 1. PRELIMINARIES AND GENERAL ITEMS  

 

Bill NO.1 General: Office administration and overheads/Preliminaries   
 

Item No. Description Units Quantity  Unit Bid 

Rate(Ksh)  

Amount KSh 
 

1.01 Allow a prime cost of sum Two 

hundred thousand for material 

testing as directed by the Engineer 

PC SUM 1     
 

1.02 Extra over 1.01 or profits and 

overheads 

% 1     
 

1.03 Allow a prime cost sum Kenya 

shillings Two hundred thousand for 

the REs miscellaneous account 

PC SUM 1     
 

1.04 Extra over 1.03 for profits and 

overheads 

% 1     
 

1.05 Allow a prime cost sum  for 

attendance to the RE,s supervisory 

staff including overtime 

PC SUM 1     
 

1.06 Include percentage of PC sum in 

item 1.05 for contractors overhead 

and profit 

% 1     
 

1.07 Provide and erect publicity signs as 

directed by the Engineer 

No 2     
 

1.08 Provide with Drivers, fuel and 

maintain One (1) new 4WD fully 

loaded Station Wagon of minimum 

diesel engine capacity 3000cc 

approved by the Engineer for his 

exclusive use inclusive of the first  

5000km per vehicle month. 

Vehicles to revert to the Contractor 

at the end of the project. 

V. Month 1     
 

1.09 E.O Item 1.16 for Mileage over 

4,000Km per Vehicle Month 

        
 

1.1 Provide and maintain Laboratory 

equipment, reagents  and other items 

as priced in Appendix 'A' to the Bill 

of  Quantities for use by the 

Engineer's representative  for the 

duration of the contract.Ownership 

to revert to the Employer at the end 

of Contract.  

LS 1     
 

1.11 Provide and maintain furniture , 

tools and other items for the 

Engineers representative office for 

the duration of the Contract as 

priced in Appendix B. Ownership to 

revert to the Employer at the end of 

Contract. 

LS 1     
 



  Bill No. 1 Total Carried Forward 

to Grand Summary 

        
 

            
 

BILL NO. 4 : SITE CLEARANCE AND TOP SOIL STRIPPING 
 

            
 

ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT 
 

  Note: No separate payments shall 

be made for gravel for blinding or 

hauling to spoil unsuitable 

excavation materials and the cost  of 

such shall be included in the rates 

and prices 

        
 

            
 

4.01 Strip top soil upto 0.2m in thickness 

along alignment or material sites 

including removal of all grass and 

other vegetation,transport to spoil 

and spread or stock pile for re-use as 

directed by the Engineer. 

m3 700     
 

            
 

4.02 Provide Provisional Sum of KShs. 

100,000 for the removal of 

structures and obstructions to be 

paid on dayworks basis 

Prov. Sum 1     
 

            
 

            
 

  Bill No. 4 Total Carried Forward to Grand Summary   
 

            
 

BILL NO. 5 : EARTHWORKS         
 

            
 

ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT 
 

  Note: No separate payments shall 

be made for gravel for blinding or 

hauling to spoil unsuitable 

excavation materials and the cost  of 

such shall be included in the rates 

and prices 

        
 

5.01 Fill in soft material including 

benching of shoulders and 

embankments and compaction to 

95% MDD (AASHTO T99) in 

layers not exceeding 150mm 

m3 380     
 

            
 

5.02 Provide improved sub grade 

material as instructed by the 

Engineer to a compaction to 100% 

m3 384     
 



MDD (AASHTO T99)  

            
 

5.03 Compaction of top 300mm below 

formation level in cuts to 95% 

MDD.(AASHTO T99) 

m3 735     
 

            
 

5.04 Compaction of  150mm original 

ground below fills  to 95% 

MDD.(AASHTO T99) 

m3 380     
 

            
 

5.05 Top-soiling  prior to planting grass 

as directed by the Engineer 

m2 0     
 

            
 

            
 

            
 

            
 

  Bill No. 5 Total Carried Forward to Grand Summary   
 

            
 

BILL NO. 8. CULVERTS AND DRAINAGE WORKS 
 

            
 

ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT 
 

  Note: No separate payments shall 

be made for gravel for blinding or 

hauling to spoil unsuitable 

excavation materials and the cost  of 

such shall be included in the rates 

and prices 

        
 

8.01 Excavate for inlet,outfall,mitre and 

catch water drains in soft material 

m3 75     
 

            
 

8.02 As per item 8.01, but for hard 

material 

m3       
 

                         
 

8.03 Excavation in soft material for pipe 

culverts,headwalls, wingwalls, 

apron,toewalls,and drop inlets and 

compact as directed by the Engineer 

m3 50     
 

            
 

8.04 As per item 8.03, but for hard 

material 

m3       
 

            
 



8.05 Provide,lay and joint 600mm dia. 

concrete pipes (precast to BS 5911 

Parts 1 & 3) for access roads  

m 49     
 

            
 

8.06 Provide and place class 15/20 

concrete to beds, surround and  

haunches 

m3 32     
 

            
 

8.07 Provide, place and compact class 

25(20) concrete for headwalls, 

wingwalls, aprons, and toewalls to 

access and cross pipe culverts 

including all form work and the 

provision and placing of 

reinforcement as shown  in the 

drawings 

m3 28     
 

            
 

8.08 Excavate for IBD of inner diameter 

300mm including double side slab 

m3 600     
 

            
 

8.09 Provide and place IBDs of inner 

diameter 300mm including two 

courses of side slabs 

m 500     
 

            
 

  Bill No. 8 Total Carried Forward to Grand Summary   
 

            
 

BILL NO. 12 : NATURAL  MATERIAL FOR SUBBASE AND BASE  
 

            
 

ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT 
 

  Note: No overhaul will be paid for 

separately under these items  as it 

shall be deemed to have been 

included in the Contractor's rates 

 
      

 

            
 

12.01 Provide  gravel  sub-base material, 

haul, spread, compact to at least 

100% M.D.D (AASHTO T-180) 

and shape to level and tolerance. 

m3 245     
 

            
 

12.02 Ditto item 12.01 but for base m3 370     
 

            
 

12.02 Provide, lay and  compact Hand 

packed stone material including 

fillings voids with stone dust as 

directed by the Engineer.  

m3 336     
 



  Bill No. 12 Total Carried Forward to Grand Summary   
 

            
 

BILL NO. 14 : CEMENT OR LIME TREATED SUBBASE AND BASE 
 

            
 

ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT 
 

  Note: No overhaul will be paid for 

separately under these items  as it 

shall be deemed to have been 

included in the Contractor's rates 

        
 

14.01 Provide and spread Cement as an 

improvement agent for sub-base  

Tonne 25     
 

            
 

14.02 Mix and process natural material 

with improvement agent for 

pavement layers as instructed by the 

Engineer or as specified 

m3  400     
 

            
 

14.03 Curing of cement / lime treated base 

and sub-base layers 

m2 2,560     
 

            
 

            
 

            
 

  Bill No. 14 Total Carried Forward to Grand Summary   
 

            
 

BILL NO. 15:  BITUMINOUS SURFACE TREATMENT & SURFACE DRESSING TO 

SHOULDERS 

 

            
 

ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT 
 

            
 

15.01 Prepare surface of carriageway 

extending to shoulders, provide, 

heat and spray MC 30 cutback 

bitumen prime coat at 0.8-1.2 

Litres/m2. 

Litres 2,450     
 

            
 

15.02 Provide, heat and spray 80/100 

straight run bitumen as binder for 

first seal on the shoulders at a rate of 

1.0-1.4 Litres/m2. 

Litres       
 

            
 



15.03 Provide & spray K1-60 as tack coat 

on carriageway, rate of 0.5-0.8 l/m2 

Litre       
 

            
 

  Bill No. 15 Total Carried Forward to Grand Summary   
 

            
 

BILL NO. 16:  BITUMINOUS MIXES 
 

            
 

ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT 
 

            
 

16.01 Provide, lay and compact 50mm 

Asphalt Concrete Type I wearing 

course to carriageway, shoulders,  

bumps and rumble strips as directed 

by the Engineer at  Bitumen Content 

of 5.5 - 7.0% by weight of total mix. 

m3 125     
 

            
 

  Bill No. 16 Total Carried Forward to Grand Summary   
 

            
 

BILL NO. 20:  ROAD FURNITURE 
 

            
 

ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT 
 

            
 

20.01 Excavate for, provide & place 250 x 

125mm precast concrete raised or 

ramped kerbs haunched in 100mm 

thick class 15/20 concrete base  

bedding and mortar joined in 

support to carriageway, busbays and 

junctions as directed by the 

Engineer. 

        
 

   a) Straight kerbs m 700     
 

   b) Kerbs radius 12m - 6m m       
 

   c) Ditto but radius 5m - 1m m       
 

            
 

20.02 As 20.02 but for flush kerbs 100 x 

125mm 

m 700     
 

            
 



20.03 Provide and erect permanent road 

signs where instructed by the 

Resident Engineer and in 

accordance with Special 

Specifications Clause 2004 as 

follows: 

        
 

    a) warning signs No.       
 

    b) Priority prohibitory and 

mandatory signs   

No.       
 

   c) Standard informatory signs No.       
 

   d) Non standard informatory signs 

area 

        
 

      i) Less than 1.0m2 No.       
 

  ii) More than 1.0m2 but less than 

5m2 

No.       
 

            
 

20.04 Provide, deliver, paint and mark the 

road as specified or as directed by 

the Engineer, with white 

reflectionized thermoplastic paint 

from an approved supplier. 

m2       
 

            
 

20.05 As item 20.05 but for yellow 

reflectionized thermoplastic paint 

m2       
 

            
 

20.06 Provide and erect concrete posts for 

guardrails complete with spacers 

(size and interval) as per 

specifications or as directed by the 

Engineer 

No.       
 

            
 

20.07 Provide and erect flex-beam 

guardrails complete with 

connections as shown on the 

drawings or as directed by the 

Engineer 

m       
 

            
 

20.08 Provide Edge marker posts No.       
 

            
 

20.09 Provide kilometre marker posts as 

directed by the  Engineer 

No.       
 

            
 

            
 

            
 

  Bill No. 20 Total Carried Forward to Grand Summary   
 

            
 

BILL NO. 25:  ENVIRONMENTAL MITIGATION MEASURES & HIV AIDS CAMPAIGN 
 

            
 



ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT 
 

            
 

25.01 Provide, Instal and maintain 

HIV/AIDS awareness bill boards 

with approved message and graphics 

with maximum area 4m2 fabricated 

as per specifications of permanent 

informatory sign boards 

No. 1     
 

25.02 Allow for the availability of male 

and female condoms to workers and 

staff strategically and socially 

presented for the duration of the 

contract 

PC sum  1     
 

25.03 Allow for preparation and 

submmision of monthly reports on 

HIV/AIDS awareness and 

prevention activities. Report to be 

tabled at site meetings. 

Months 2     
 

25.04 Allow for video shows on 

HIV/AIDS related awareness and 

prevention matters every 3 months 

Quartely       
 

            
 

  Bill No. 25 Total Carried Forward to Grand Summary   
 

GRAND SUMMARY OF BILL OF QUANTITIES 
  

  
 

  
    

  
 

BILL 

ITEM 

DESCRIPTION       AMOUNT(KShs) 
 

1 Preliminaries and General Items         
 

4 Site Clearance and Top Soil 

Stripping 

        
 

5 Earth Works         
 

8 Culverts and Drainage Works         
 

12 Natural Gravel  Base and Subase         
 

14 Lime/Cement  Improved gravel 

Subbase and Base 

        
 

15 Bituminous Surface Treatment and 

Surface Dressing 

        
 

16 Bituminous Mixes         
 

20 Road Furniture         
 

25 HIV/AIDS, Gender &Social Issues, 

Local Participation 
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( A ) SUB-TOTAL  ( 1 )           
 

( B ) Add 10% CONTIGENCIES of sub 

total ( 1 ) 

        
 

( C )  SUB-TOTAL  ( 2 )  = ( A + B)         
 

( D )  Add …16% VAT of sub-total ( 2 )         
 

TOTAL ( C+ D ) TO FORM TENDER 

SUM 

        
 



 
 

 

SECTION VI - SPECIFICATIONS 
 

Notes for preparing Specifications 
 

 Specifications must be drafted to present a clear and precise statement of the required standards of 

materials, and workmanshipfor tenderers to respond realistically and competitively to the requirements 

of the Procuring 

Entity and ensure responsiveness of tenders. The Specifications should require that all 
materials, plant, and other supplies to be permanently incorporated in the Works be new, 
unused, of the most recent or current models, and incorporating all recent improvements in 
design and materials unless provided otherwise in the Contract. Where the Contractor is 
responsible for the design of any part of the permanent Works, the extent of his obligations 
must be stated. 

 

 Specifications from previous similar projects are useful and may not be necessary to re-write 
specifications for every Works Contract. 

 
 There are considerable advantages in standardizing General Specifications for repetitive 

Works in recognized public sectors, such as high ways, urban housing, irrigation and water 
supply. The General Specifications should cover all classes of workmanship, materials and 
equipment commonly involved in constructions, although not necessarily to be used in a 
particular works contract. Deletions or addenda should then adapt the General Specifications 
to the particular Works. 

 
 Caremust be taken in drafting Specifications to ensure they are not restrictive. In the 

Specifications of standards for materials, plant and workmanship, existing Kenya Standards 
should be used as much as possible, otherwise recognized international standards may also be 
used. 

 
 The Procuring Entity should decide whether technical solutions to specified parts of the 

Works are to be permitted. Alternatives are appropriate in cases where obvious (and 
potentially less costly) alternatives are possibleto the technical solutions indicated in tender 
documents for certain elements of the Works, taking into consideration the comparative 
specialized advantage of potential tenderers. 

 
 The Procuring Entity should provide a description of the selected parts of the Works with appropriate 

reference to Drawings, Specifications, Bills of Quantities, and Design or Performance criteria, stating 

that the alternative solutions shall be at least structurally and functionally equivalent to the basic design 

parameters and  
Specifications. 

 

 Such alternative solutions shall be accompanied by all information necessary for a complete evaluation 

by the Procuring Entity, including drawings, design calculations, technical specifications, breakdown of 

prices, proposed construction methodology, and other relevant details. Technical alternatives permitted 

in this manner shall be considered by the Procuring Entity each on its own merits and independently of 

whether the tenderer has priced the item as described in the Procuring Entity's design included with the 

tender documents. 

  

 

 

 

 
  
 
 
 
 
 
 
 
 
 



 

SECTION VII - DRAWINGS 

 

Note A list of drawings should be inserted here. The actual drawings including Site plans should be annexed in a 
separate booklet.  



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

PART III - THE CONDITIONS OF 

CONTRACT AND CONTRACT 
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SECTION VIII - GENERAL CONDITIONS OF CONTRACT (GCC) 
 

 

[Name of Procuring Entity] 
 

[Name of Contract] 
 

[Architect Name and Address] 
 

 

General Conditions of Contract 
------------------------------------------------------------------------------------------------------------------------------------- 
 

 GENERALPROVISIONS 

1.1 Definitions 

 
In this Contract, except where context otherwise requires, the following terms shall be interpreted as indicated 

below. Words indicating persons or parties include corporations and other legal entities, except where the 
context requires otherwise. 

 

“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance for the execution and 
completion of the Works and the remedying of any defects. 

 

“Base Date” means a date 30 day prior to the submission of tenders. 
 

“Bill of Quantities” means the priced and completed Bill of Quantities forming part of the tender. 
 

“Completion Date” meansthedateofcompletionoftheWorksascertifiedbytheEngineer. 
 

“Contract Price” means the price defined in the contract and there after as adjusted in accordance with the 
provisions of the Contract. 

 

“Contract” means the agreement entered into between the Procuring Entity and the Contractor as recorded in the 
Agreement Form and signed by the parties including all attachments and appendices thereto and all documents 
incorporated by reference therein to execute, complete, and maintain the Works. 

 

“Contractor's Documents” means the calculations, computer programs and other software, progress reports, drawings, 

manuals, models and other documents of a technical nature (if any) supplied by the Contractor under the Contract. 

 

“Contractor's Equipment” means all apparatus, machinery, vehicles and other things required for the execution 
and completion of the Works and the remedying of any defects. However, Contractor's Equipment excludes 
Temporary Works, Procuring Entity's Equipment (if any), Plant, Materials and any other things intended to 
form or forming part of the Permanent Works. 

 

“Contractor'sPersonnel” means the Contractor's Representative and all personnel whom the Contractor utilizes on 
Site, who may include the staff, labor and other employees of the Contractor and of each Subcontractor; and 
any other personnel assisting the Contractor in the execution of the Works. 

 

“Contractor's Representative” means the person named by the Contractor in the Contractor appointed from time 
to timeby the Contractor who acts on behalf of the Contractor. 

 

“Contractor” means the person(s) named as contractor in the Form of Tender accepted by the Procuring Entity. 
 

“Cost” means expenditure reasonably incurred (or to be incurred) by the Contractor, whether on or off the Site, 
including overhead and similar charges, but does not include profit. 

 

“Day” means a calendar day and “year” means 365 days. 
 

“Dayworks” means Work inputs subject to payment on a time basis for labour and the associated materials and plant.  
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“Defect” means any part of the Works not completed in accordance with the Contract. 
 

“Defects Liability Certificate” means the certificate issued by Architect upon correction of defects by the Contractor. 
 

“Defects Liability Period” means the period named in the Special Conditions of Contract and calculated from the 

Completion Date, within which the contractor is liable for any defects that may develop in the handed over works. 

 

“Defects Notification Period” means the period for notifying defects in the Works oraSection(asthecasemaybe) 
under Sub-Clause 11.1 [Completion of Outstanding Work and Remedying Defects], 
whichextendsoverthedaysstated intheSpecialConditionsofContract. 

 

“Drawings” means the drawings of the Works, as included in the Contract, and any additional and modified 
drawings issued by (or on behalf of) the Procuring Entity in accordance with the Contract. 

 

“Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13 [Issue of Final 
Payment Certificate]. 

 

“Final Statement” means the statement defined in Sub-Clause 14.11 [ApplicationforFinalPaymentCertificate]. 
 

“Force Majeure” is defined in Clause19 [Force Majeure]. 
 

“Foreign Currency” means a currency of another country (not Kenya) in which part (or all) of the Contract 
Price is payable, but not the Local Currency. 

 

“Goods” means Contractor's Equipment, Materials, Plant and Temporary Works, or any of them as appropriate. 
 

“Interim Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment], 
other than the Final Payment Certificate. 

 

“Laws” means all national legislation, statutes, ordinances, and regulations and by-laws of any legally constituted 
public authority. 

 

“Letter of Acceptance” means the letter of formal acceptance of a tender, signed by Procuring Entity, 
including any annexed memoranda comprising agreements between and signed by both Parties. 

 

“Local Currency” means the currency of Kenya. 
 

“Materials” means things of all kinds (other than Plant) intended to form or forming part of the Permanent 
Works, including the supply-only materials (if any) to be supplied by the Contractor under the Contract. 

 

“Notice of Dissatisfaction” means the notice given by either Party to the other under Sub-Clause 20.3 
indicating its dissatisfaction and intention to commence arbitration. 

 

“Special Conditions of Contract” means the pages completed by the Procuring Entity entitled Special 
Conditions of Contract which constitute Part A of the Special Conditions. 

 

“Party” means the Procuring Entity or the Contractor, as the context requires. 
 

“Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment]. 
 

“Performance Certificate” means the certificate issued under Sub-Clause 11.9 [Performance Certificate]. 
 

“Performance Security” means the security (or securities, if any) under Sub-Clause 4.2 [Performance Security]. 
 

“Permanent Works” means the permanent works to be executed by the Contractor under the Contract. 
 

“Plant” means the apparatus, machinery and other equipment intended to form or forming part of the Permanent Works, 

including vehicles purchased for the Procuring Entity and relating to the construction or operation of the Works. 
 

“Procuring Entity's Equipment” means the apparatus, machinery and vehicles (if any) made available by the  
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Procuring Entity for the use of the Contract or in the execution of the Works, as stated in the Specification; but does 
not include Plant which has not been taken over by the Procuring Entity. 

 

“Procuring Entity's Personnel” means the Engineer, the Engineer, the assistants and all other staff, labor and 
other employees of the Architect and of the Procuring Entity; and any other personnel notified to the 
Contractor, by the Procuring Entity or the Engineer, as Procuring Entity's Personnel. 

 

“Procuring Entity” means the Entity named in the Special Conditions of Contract. 
 

“Engineer” is the person named in the Appendix to Conditions of Contract (or any other competent person 
appointed by the Procuring Entity and notified to the Contractor, to act in replacement of the Engineer) who is 
responsible for supervising the execution of the Works and administering the Contract and shall be an 
“Architect” or a “Quantity Surveyor” registered under the Architects and Quantity Surveyors Act Cap 525 or 
an “Engineer” registered under Engineers Registration Act Cap 530. 

 

“Engineer” means the person appointed by the Procuring Entity to act as the Architect for the purposes of the 
Contract and named in the Special Conditions of Contract, or other person appointed from time to time by the 
Procuring Entity and notified to the Contractor 

 

“Provisional Sum” means a sum (if any) which is specified in the Contract as a provisional sum, for the execution of any part 

of the Works or for the supply of Plant, Materials or services under Sub-Clause 13.5 [Provisional Sums]. 

 

“Retention Money” means the accumulated retention moneys which the Procuring Entity retains under Sub-Clause 14.3 

[Application for Interim Payment Certificates] and pays under Sub -Clause 14.9 [Payment of Retention Money]. 
 

“Schedules” means the document(s) entitled schedules, completed by the Contractor and submitted with the Form 
of Tender, as included in the Contract. 

 

“Section” means a part of the Works specified in the Special Conditions of Contract as a Section (if any) 
 

“Site Investigation Reports” are those reports that may be included in the tendering documents which a ref actual 
and interpretative about the surface and sub-surface condition sat the Site. 

 

“Site” means the places where the Permanent Works are to be executed, including storage and working areas, and 
to which Plant and Materials are to be delivered, and any other places as may be specified in the Contract as 
forming part of the Site. 

 

“Specification” means the document entitled specification, as included in the Contract, and any additions and 
modifications to the specification in accordance with the Contract. Such document specifies the Works. 

 

“Start Date” or “Commencement Date”is the latest date when the Contractor shall commence execution of the Works. 

It does not necessarily coincide with the Site possession date(s). 
 

“Statement” means a statement submitted by the Contractor as part of an application, under Clause 14 [Contract 
Price and Payment], for a payment certificate. 

 

“Subcontractor” means any person named in the Contract as a subcontractor, or any person appointed as a 
subcontractor, for a part of the Works. 

 

“Taking-Over Certificate” means a certificate issued under Clause 10 [Procuring Entity's Taking Over]. 
 

“Temporary Works” means all temporary works of every kind (other than Contractor's Equipment) required on 
Site for the execution and completion of the Permanent Works and the remedying of any defects. 

 

“Temporary works” means works designed, constructed, installed, and removed by the Contractor which are 
needed for construction or installation of the Works. 

 

“Tender” means the Form of Tender and all other documents which the Contractor submitted with the Form of 
Tender, as included in the Contract. 

 

“Tests after Completion” means the tests (if any) which are specified in the Contract and which are carried out in  
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accordance with the Specification after the Works or a Section (as the case may be) are taken over by the Procuring Entity. 
 

“Testson Completion” means the tests which are specified in the Contractor agreed by both Parties or instructed 
as a Variation, and which are carried out under Clause 9 [Tests on Completion] before the Works or a Section 
(as the case may be) are taken over by the Procuring Entity. 

 

“Time for Completion” means the time for completing the Works or a Section (as the case may be) as stated 
in the Special Conditions of Contract (with any extension calculated from the Commencement Date. 

 

“Unforeseeable” means not reasonably foreseeable by an experienced contractor by the Base Date. 
 

“Variation” means any change to the Works, which is instructed or approved as a variation under Clause 13 
[Variations and Adjustments]. 

 

“Works” means the items the Procuring Entity requires the Contractor to undertake as defined in the Appendix to 
Conditions of Contract. “Works” may also mean the Permanent Works and the Temporary Works, or either 
of them as appropriate. 

 

1.2 Interpretation 
 

In the Contract, except where the context requires otherwise: 
 Words indicating one gender include all genders; 
 words indicating the singular also include the plural and words indicating the plural also 

include the singular;  
 provisions including the word “agree”, “agreed” or “agreement” require the agreement to be 

recorded in writing;  
 “written” or “in writing” means hand-written, type-written, printed or electronically made, and 

resulting in a permanent record; and 
 

The marginal words and other headings shall not be taken into consideration in the interpretation of 
these Conditions. 

 

1.3 Communications  
1.3.1 Wherever these Conditions provide for the giving or issuing of approvals, certificates, 

consents, determinations, notices, requests and discharges, these communications shall be:  
a) In writing and delivered by hand (against receipt), sent by mail or courier, or transmitted using any of the 

agreed systems of electronic transmission as stated in the Special Conditions of Contract; and  
 delivered, sentor transmitted to the addressf or the recipient's communications as stated in the 

Special Conditions of Contract. However: 
 

 if the recipient gives notice of another address, communications shall thereafter be 
delivered accordingly; and  

 if the recipient has not stated otherwise when requesting an approval or consent, it may be sent 
to the addressfromwhichtherequestwasissued. 

 

1.3.2 Approvals, certificates, consents and determinations shall not be unreasonably withheld or delayed. 
When a certificate is issued to a Party, the certifier shall send a copy to the other Party. When a notice is 
issued to a Party, by the other Party or the Engineer, a copy shall be sent to the Architect or the other 
Party, as the case may be. 

 

1.4 Law and Language 
 

1.4.1 The Contract shall be governed by the laws of Kenya. 
 

1.4.2 The ruling language ofthe Contract shall be English. 
 

1.5 Priority of Documents 

 

The documents forming the Contract are to be taken as mutually explanatory of one another. For the purposes of 

interpretation, the priority of the documents shall be in accordance with the following sequence:  
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 The Contract Agreement, 
 The Letter of Acceptance, 
 The Special Conditions – Part A,  
 the Special Conditions – Part B  
 the General Conditions of Contract 
 the Form of Tender, 
 the Specifications and Bills of Quantities 
 the Drawings, and  
 the Schedules and any other documents forming part of the Contract. 

 

If an ambiguity or discrepancy is found in the documents, the Architect shall issue any necessary 
clarification or instruction. 

 

1.6 Contract Agreement 

 

The Parties shall enter into a Contract Agreement within 14 days after the Contractor receives the Contract Agreement, 

unless the Special Conditions establish otherwise. The Contract Agreement shall be based upon the formannexed 

to the Special Conditions. The costs of stamp duties and similar charges (if any) imposed by law in connection 

with entry into the Contract Agreement shall be borne by the Procuring Entity. 
 

1.7 Assignment 

 

The Contractor shall not assign the whole or any part of the Contract or any benefit or interest in or under the 

Contract. However, the contractor: 
 

 May as sign the whole or any part with the prior consent of the Procuring Entity, and  
 may, as security in favor of a bank or financial institution, assign its right to moneys due, or to 

become due, under the Contract. 
 

1.8 Care and Supply of Documents 

 

1.8.1 The Specifications and Drawings shall be in the custody and care of the Procuring Entity.Unless otherwise stated 

in the Contract, two copies of the Contract and of each subsequent Drawings and Bills of Quantities shall be 

supplied to the Contractor, who may make or request further copies at the cost of the Contractor. 
 

1.8.2 Each of the Contractor's Documents shall be in the custody and care of the Contractor, unless and until 
taken over bythe Procuring Entity. Unless otherwise stated in the Contract, the Contractor shall supply 
to the Architect two copies of each of the Contractor's Documents. 

 

1.8.3 The Contractor shall keep, on the Site, a copy of the Contract, publications named in the Specification, 
the Contractor's Documents (if any), the Drawings and Variations and other communications given 
under the Contract.The Procuring Entity's Personnel shall have the right of access to all these documents 
at all reasonable times. 

 

1.8.4 If a Party becomes aware of an error or defect in a document which was prepared for use in executing 
the Works, theParty shall promptly give notice to the other Party of such error or defect. 

 

1.9 Timely provision of Drawings or Instructions 

 

1.9.1 The Contractor shall give notice to the Architect whenever the Works are likely to be delayed or disrupted if any 

necessary drawing or instruction is not issued to the Contractor within a particular time, which shall be reasonable. 

The notice shall include details of the necessary drawing or instruction, details of why and by when it should be 

issued, and the nature and amount of the delay or disruption likely to be suffered if it is late. 

 

1.9.2 If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Architect to issue the 
notified drawing or instruction within a time which is reasonable and is specified in the notice with 
supporting details, the Contractor shall give a further notice to the Architect and shall be entitled subject 
to Sub -Clause 20.1 [Contractor's Claims] to: 

 

 an extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and  
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 payment of any other associated costs accrued, which shall be included in the Contract Price. 
 

1.9.3 After receiving this further notice, the Architect shall proceed in accordance with Sub -Clause 3.5 
[Determinations] to agree or determine these matters. 

 

1.9.4 However, if and to the extent that the Architect failure was caused by any error or delay by the 
Contractor, including an error in, or delay in the submission of, any of the Contractor's Documents, 
the Contractor shall not be entitled to such extension of time, or costs accrued. 

 

1.10 Procuring Entity's Use of Contractor's Documents 

 

1.10.1 Asagreed between the Parties, the Contractor shall retain the copyright and other intellectual property rights in 

the Contractor's Documents and other design documents made by (or on behalf of) the Contractor. 
 

1.10.2 The Contractor shall be deemed (by signing the Contract) to give to the Procuring Entity a non -
terminable transferable non-exclusive royalty-free license to copy, use and communicate the 
Contractor's Documents, including making and using modifications of them. This license shall: 

 

 apply throughout the actual or intended working life (whichever is longer) of the relevant parts of 
the Works,  

 entitle any person in proper possession of the relevant part of the Works to copy, use and 
communicate the Contractor's Documents for the purposes of completing, operating, maintaining, 
altering, adjusting, repairing and demolishing the Works, and  

 in the case of Contractor's Documents which are in the form of computer programs and other 
software, permit their use on any computer on the Site and other places as envisaged by the 
Contract, including replacements of any computers supplied by the Contractor. 

 

1.10.3 The Contractor's Documents and other design documents made by (or on behalf of) the Contractor 
shall not, without the Contractor's consent, be used, copied or communicated to a third party by (or on 
behalf of) the Procuring Entityf or purposes other than those permitted under Sub-Clause 1.10.2. 

 

1.11 Contractor's Use of Procuring Entity's Documents 

 

As agreed between the Parties, the Procuring Entity shall retain the copyright and other intellectual property 

rights in the Specification, the Drawings and other documents made by (or on behalf of) the Procuring Entity. 

The Contractor may, at his cost, copy, use, and obtain communication of these documents for the purposes of 

the Contract. They shall not, without the Procuring Entity's consent, be copied, used or communicated to a third 

party by the Contractor, except as necessary for the purposes of the Contract. 
 

1.12 Confidential Details 

 

1.12.1 The Contractor's and the Procuring Entity's Personnel shall ensure confidentiality at all times. The 
confidentiality shall survive termination or completion of the contract. They shall disclose all such 
confidential and other information as may be reasonably required in order to verify compliance with 
the Contract and allow its proper implementation. 

 

1.12.2 The Contractor's and the Procuring Entity's Personnel shall also treat the details of the Contract as 
private and confidential, except to the extent necessary to carry out their respective obligations under 
the Contract or to comply with applicable Laws. Each of them shall not publish or disclose any 
particulars of the Works prepared by the other Party without the previous agreement of the other Party. 
However, the Contractor shall be permitted to disclose any publicly available information, or 
information otherwise required to establish his qualifications to compete for other projects. 

 

1.13 Compliance with Laws 

 

The Contractor shall, in performing the Contract, comply with applicable Laws. Unless otherwise 
stated in the Special Conditions of Contract: 

 
 The Procuring Entity shall have obtained (or shall obtain) the planning, zoning, building permitor similar 

permission for the Permanent Works, and any other permissions described in the Specifications as having 

been (or to be) obtained by the Procuring Entity; and the Procuring Entity shall indemnify and hold the 

Contractor harmless against and from the consequences of any failure to do so; and  
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 the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all permits, licenses 
and approvals, as required by the Laws in relation to the execution and completion of the Works 
and the remedying of any defects; and the Contractor shall indemnify and hold the Procuring 
Entity harmless against and from the consequences of any failure to do so, unless the Contractor 
is impeded to accomplish these actions and shows evidence of its diligence. 

 

1.14 Joint and Several Liability 

 

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other 
unincorporated grouping of two or more persons: 

 

 These persons shall be deemed to be jointly and severally liable to the Procuring Entity for the 
performance of the Contract;  

 these persons shall notify the Procuring Entity of their leader who shall have authority to bind the 
Contractor and each of these persons; and  

 the Contractor shall not alter its composition or legal status without the prior consent of the 
Procuring Entity. 

 

1.15 Inspections and Audit by the Procuring Entity 

 

Pursuant to paragraph 2.2(e). of Appendix B to the General Conditions, the Contractor shall permit and 
shall cause its subcontractors and sub-consultants to permit, the Public Procurement Regulatory 
Authority, Procuring Entity and/or persons appointed or designated by the Government of Kenya to 
inspect the Site and/or the accounts and records relating to the procurement process, selection and/or 
contract execution, and to have such accounts and records audited by auditors appointed by the 
Procuring Entity if requested by the Procuring Entity. The Contractor's and its Subcontractors' and sub 
-consultants' attention is drawn to Sub-Clause 15.6 (Fraud and Corruption) which provides, inter alia, 
that acts intended to materially impede the exercise ofthe Procuring Entity's inspection and audit rights 
constitute a prohibited practice subject to contract termination (as well as to a determination of in 
eligibility pursuant to the Procuring Entity's prevailing sanctions procedures). 

 

 

 THE PROCURING ENTITY 
 

2.1Right of Access to the Site 

 

2.1.1 The Procuring Entity shall give the Contractor right of access to, and possession of, all parts of the Site 
within thetime (or times) stated in the Special Conditions of Contract. The right and possession may 
not be exclusive to the Contractor. If, under the Contract, the Procuring Entity is required to give (to 
the Contractor) possession ofanyfoundation, structure, plant or means of access, the Procuring Entity 
shall do so in the time and manner stated in the Specification. However, the Procuring Entity may 
withhold any such right or possession until the Performance Security has been received. 

 

2.1.2 If no such time is stated in the Special Conditions of Contract, the Procuring Entity shall give the Contractor right 

of access to, and possession of, the Site within such times as required to enable the Contractor to proceed without 

disruption in accordance with the programme submitted under Sub-Clause 8.3 [Programme]. 

 

2.1.3 If the Contractor suffers delay and/or incurs Cost as a result of a failure by the Procuring Entity to give 
any such right or possession within such time, the Contractor shall give notice to the Architect and 
shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 
 an extension of time for any such delay, if completion is or will be delayed, under Sub -Clause 8.4 

[Extension of Time for Completion], and  
 payment of any such Cost-plus profit, which shall be included in the Contract Price. 

 

2.1.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

 

2.1.5 However, if and to the extent that the Procuring Entity's failure was caused by any error or delay by the 
Contractor, including an error in, or delay in the submission of, any of the Contractor's Documents, the 
Contractor shall not be entitled to such extension of time, Cost or profit.  
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2.2 Permits, Licenses or Approvals 

 

2.2.1 The Procuring Entity shall provide, at the request of the Contractor, such reasonable assistance as to 
allow the Contractor to obtain properly: 

 

 Copies of the Laws of Kenya which are relevant to the Contract but are not readily available, and  
 any permits, licenses or approvals required by the Laws of Kenya: 

 
 which the Contractor is required to obtain under Sub-Clause 1.13 [Compliance with Laws], 
 for the delivery of Goods, including clearance through customs, and 
 for the export of Contractor's Equipment when it is removed from the Site. 

 

2.3 Procuring Entity'sPersonnel 

 

The Procuring Entity shall be responsible for ensuring that the Procuring Entity's Personnel and the 
Procuring Entity's other contractor son the Site: 

 

 co-operate with the Contractor's efforts under Sub-Clause 4.6 [Co-operation], and 
 

 take action ssimilar to those which the Contractor is required to take under sub-paragraphs (a), (b) and  
(c) ofSub-Clause 4.8 [Safety Procedures] and under Sub-Clause 4.18 [Protection of the Environment]. 

 

2.4 Procuring Entity's Financial Arrangements 

 

The Procuring Entity shall make and maintain all necessary financial arrangements which will enable the 
Procuring Entity to pay the Contract Price punctually (as estimated at that time) in accordance with 
Clause14 [Contract Price and Payment]. 

 

 THE ENGINEER 
 

3.1 Architect Duties and Authority 

 

3.1.1 The Procuring Entity shall appoint the Architect who shall carry out the duties as signed to him in the Contract. 

The Architect staff shall include suitably qualified Assistants and other professionals who are competent to carry 

out these duties. The Architect Name and Address shall be provided in the Special Conditions of 

Contract. 
 

3.1.2 The Architect shall have no authority to amend the Contract. 
 

3.1.3 The Architect May exercise the authority attributable to the Architect as specified in or necessarily to be 
implied from the Contract. If the Architectis required to obtain the approval of the Procuring Entity 
before exercising a specified authority, the requirements shall be as stated in the Special Conditions of 
Contract. The Procuring Entity shall promptly inform the Contractor of any change to the authority 
attributed to the Engineer. 

 

3.1.4 However, whenever the Architect exercises a specified authority for which the Procuring Entity's 
approvalis required, then (for the purposes of the Contract) the contractor shall require the Architect 
toprovideevidence of such approval before complying with the instruction. 

 

3.1.5 Except as otherwise stated in these Conditions: 

 

 Whenever carrying out duties or exercising authority, specified in or implied by the 
Contract, the Architect shallbedeemedtoactfortheProcuring Entity;  

 the Architect has no authority to relieve either Party of any duties, obligations or responsibilities 
under the Contract;  

 any approval, check, certificate, consent, examination, inspection, instruction, notice, proposal, 
request, test, or similar act by the Architect (including absence of disapproval) shall not relieve 
the Contractor from any responsibility he has under the Contract, including responsibility for 
errors, omissions, discrepancies and non-compliances; and  

 anyact by the Architect in response to a Contractor's request shall be notified in writing to 
the Contractor within 14 days of receipt.  
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3.1.6 The following provisions shall apply: 
 

The Architect shall obtain the specific approval of the Procuring Entity before taking action under 
the-following Sub-Clauses of these Conditions: 

 

 Sub-Clause 4.12: agreeing or determining an extension of time and/or additional cost.  
 Sub-Clause 13.1: instructing a Variation, except;  

 In an emergency situation as determined by the Engineer, or 
 

 If such a Variation would increase the Accepted Contract Amount by less than the 
percentage specified in the Special Conditions of Contract.  

 Sub-Clause 13.3: Approving a proposal for Variation submitted by the Contractor in accordance 
with Sub Clause 13.1 or 13.2.  

 Sub-Clause13.4: Specifying the amount payable in each of the applicable three currencies. 
 

3.1.7 Not withstanding the obligation, as set out above, to obtain approval, if, in the opinion of the Engineer, 
an emergency occurs affecting the safety of life or of the Works or of adjoining property, he may, 
without relieving the Contractor of any of his duties and responsibility under the Contract, instruct the 
Contractor to execute all such work or to do all such things as may, in the opinion of the Engineer, be 
necessary to abate or reduce the risk. The Contractor shall forth with comply, despite the absence of 
approval of the Procuring Entity, with any such instruction of the Engineer. The Architect shall 
determine an addition to the Contract Price, in respect of such instruction, in accordance with Clause 13 
and shall notify the Contractor accordingly, with a copy to the Procuring Entity. 

 

3.2 Delegation by the Engineer 

 

3.2.1 The Architect may from time to time assign duties and delegate authority to assistants and may also 
revoke such assignment or delegation. These assistants may include a resident Engineer, and/or 
independent inspectors appointed to inspect and/ or test items of Plant and/or Materials. The 
assignment, delegation or revocation shall be in writing and shall not take effect until copies have been 
received by both Parties. However, unless otherwise agreed by both Parties, the Architect shall not 
delegate the authority to determine any matter in accordance with Sub-Clause 3.5 [Determinations]. 

 

3.2.2 Each assistant, to whom duties have been assigned or authority has been delegated, shall only be 
authorized to issue instructions to the Contractor to the extent defined by the delegation. Any approval, 
check, certificate, consent, examination, inspection, instruction, notice, proposal, request, test, or 
similar act by an assistant, in accordance with the delegation, shall have the same effect as though the 
act had been an act of the Engineer. However: 

 

 Any failure to disapprove any work, Plant or Materials shall not constitute approval, and shall 

therefore not prejudice the right of the Architect to reject the work, Plant or Materials; 
 

 If the Contractor questions any determination or instruction of an assistant, the Contractor may 
refer the matter to the Engineer, who shall promptly confirm, reverse or vary the determination 
or instruction. 

 

3.3 Instructions of the Engineer 

 

3.3.1 The Architect may issue to the Contractor (at anytime) instructions and additional or modified 
Drawings which may benecessary for the execution of the Works and the remedying of any defects, all 
in accordance with the Contract. The Contractor shall only take instructions from the Engineer, or from 
an assistant to whom the appropriate authority has been delegated under Clause 3.2.1. 

 

3.3.2 The Contractor shall comply with the instructions given by the Architect or delegated assistant, on any 
matter related to the Contract. Whenever practicable, their instructions shall be given in writing. If the 
Architec tor a delegated assistant: 

 

 Gives an oral instruction,  
 receives a written confirmation of the instruction, from (or on behalf of) the Contractor, within 

two working days after giving the instruction, and  
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 does not reply by issuing a written rejection and/or instruction within two working days after 
receiving the confirmation, 

 

Then the confirmation shall constitute the written instruction of the Architect or delegated assistant (as the 
case may be). 

 

3.4 Replacement of the Engineer 

 

IftheProcuring Entity intends to replace the Engineer, the Procuring Entity shall, in not less than 21 days 
before theintendeddateofreplacement, give notice to the Contractor of the name, address and relevant 
experience of the intended person to replace the Engineer. 

 

3.5 Determinations 

 

3.5.1 Whenever these Conditions provide that the Architect shall proceed in accordance with this Sub-
Clause3.5 to agreeor determine any matter, the Architect shall consult with each Party in an endeavor 
to reach agreement. If agreement is not achieved, the Architect shall make a fair determination in 
accordance with the Contract, taking due regard of all relevant circumstances. 

 

3.5.1 The Architect shall give notice to both Parties of each agree mentor determination, with supporting 
particulars, within 30 days from the receipt of the corresponding claim or request except when 
otherwise specified. Each Party shall give effect to each agreement or determination unless and until 
revised under Clause 20 [Claims, Disputes and Arbitration]. 

 

 THE CONTRACTOR 
 

4.1 Contractor's General Obligations 
 

4.1.1 The Contractor shall design (to the extent specified in the Contract), execute and complete the Works in 

accordance with the Contract and with the Architect instructions, ands hall remedy any defects in the Works. 
 
4.1.2 The Contractor shall provide the Plant and Contractor's Documents specified in the Contract, and all 

Contractor's Personnel, Goods, consumables and other things and services, whether of a temporary or 
permanent nature, required in and for this design, execution, completion and remedying of defects. 

 
4.1.3 All equipment, material, and services to be incorporated in or required for the Works shall have their 

origin in any eligible source country. 
 
4.1.4 The Contractor shall be responsible for the adequacy, stability and safety of all Site operations and of 

all methods of construction. Except to the extent specified in the Contract, the Contractor (i) shall be 
responsible for all Contractor's Documents, Temporary Works, and such design of each item of Plant 
and Materials as is required for the item to be in accordance with the Contract, and (ii) shall not 
otherwise be responsible for the designor specification of the Permanent Works. 

 

4.1.5 The Contractor shall, whenever required by the Engineer, submit details of the arrangements and methods which 

the Contractor proposes to adopt for the execution of the Works. No significant alteration to these arrangements 

and methods shall be made without this having previously been notified to the Engineer. 
 
4.1.6 If the Contract specifies that the Contractor shall design any part of the Permanent Works, then unless 

otherwise stated in the Special Conditions: 
 

 The Contractor shall submit to the Architect the Contractor's Documents for this part in 
accordance with the procedures specified in the Contract;  

 these Contractor's Documents shall be in accordance with the Specification and Drawings, shall 
be written in the language for communications defined in Sub -Clause 1.4 [Law and Language], 
and shall include additional information required by the Architect to add to the Drawings for co-
ordination of each Party's designs;  

 the Contractor shall be responsible for this part and it shall, when the Works are completed, befit 
for such purposes for which the part is intended as are specified in the Contract; and  

 prior to the commencement of the Tests on Completion, the Contractor shall submit to the Architectthe “as-

built” documents and, if applicable, operation and maintenance manuals in accordance with the 

Specification and in sufficient detail for the Procuring Entity to operate, maintain, dismantle, reassemble, 

adjust and repair this part of the Works. Such part shall not be considered to be completed for the purposes 

of taking-over under Sub-Clause 10.1 [Taking Over of the Works and Sections] until these documents and 

manuals have been submitted to the Engineer.   
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4.2 Performance Security 

 

4.2.1 The Contractor shall obtain (at his cost) a Performance Security for proper performance, in the amount 
stated in the Special Conditions of Contract and denominated in the currency (ies) of the Contract or 
in a freely convertible currency acceptable to the Procuring Entity. If an amount is not stated in the 
Special Conditions of Contract, this Sub-Clause shall not apply. 

 

4.2.2 The Contractor shall deliver the Performance Security to the Procuring Entity within 30 days after receiving the 

Notification of Award and shall send a copy to the Engineer. The Performance Security shall be issued by 

 reputable bank selected by the Contractor and shall be in the form annexed to the Special Conditions, 
as stipulated by the Procuring Entity in the Special Conditions of Contract, or in another form 
approved by the Procuring Entity. 

 

4.2.3 The Contractor shall ensure that the Performance Security is valid and enforceable until the Contractor 
has executedand completed the Works and remedied any defects. If the terms of the Performance 
Security specify its expiry date, and the Contractor has not become entitled to receive the Performance 
Certificate by the date 30 days prior to the expiry date, the Contractor shall extend the validity of the 
Performance Security until the Works have been completed and any defects have been remedied. 

 

4.2.4 The Procuring Entity shall not make a claim under the Performance Security, except for amounts to 
which the Procuring Entity is entitled under the Contract. 

 

4.2.5 The Procuring Entity shall indemnify and hold the Contractor harmless against and from all damages, 
losses and expenses (including legal fees and expenses) resulting from a claim under the Performance 
Security to the extent to which the Procuring Entity was not entitled to make the claim. 

 

4.2.6 The Procuring Entity shall return the Performance Security to the Contractor within 14 days after 
receiving a copyof the Taking-Over Certificate. 

 

4.2.7 Without limitation to the provisions of the rest of this Sub -Clause, whenever the Architect determines 
an addition or a reduction to the Contract Price as a result of a change in cost and/ or legislation, or as a 
result of a Variation, amounting to more than 25 percent of the portion of the Contract Price payable in 
a specific currency, the Contractor shall at the Architect request promptly increase, or may decrease, as 
the case may be, the value of the Performance Security in that currency by an equal percentage. 

 

4.3 Contractor's Representative 

 

4.3.1 The Contractor shall appoint the Contractor's Representative and shall give him all authority necessary 
to act on the Contractor's behalf under the Contract. The Contractor's Representative's Name and 
Address shall be provided in the Special Conditions of Contract. 

 

4.3.2 Unless the Contractor's Representative is named in the Contract, the Contractor shall, prior to the 
Commencement Date, submit to the Architect for consent the name and particulars of the person the 
Contractor proposes to appoint as Contractor's Representative. If consent is with held or subsequently 
revoked in terms of Sub-Clause 6.9 [Contractor's Personnel], or if the appointed person fails to act as 
Contractor's Representative, the Contractor shall similarly submit the name and particulars of an other 
suitable person for such appointment. 

 

4.3.3 The Contractor shall not, without the prior consent of the Engineer, revoke the appointment of the 
Contractor's Representative or appoint are placement. 

 

4.3.4 The whole time of the Contractor's Representative shall be given to directing the Contractor's 
performance of the Contract. If the Contractor's Representative is to be temporarily absent from the Site 
during the execution of the Works, a suitable replacement person shall be appointed, subject to the 
Architect prior consent, and the Architect shall be notified accordingly. 

 

4.3.5 The Contractor's Representative shall, on behalf of the Contractor, receive instructions under Sub-
Clause 3.3 [Instructions of the Engineer]. 

 

4.3.6 The Contractor's Representative may delegate any powers, functions and authority to any competent 
person, and may at any time revoke the delegation. Any delegation or revocation shall not take effect 
until the Architect has received prior notice signed by the Contractor's Representative, naming the 
person and specifying the powers, functions and authority being delegated or revoked. 

 

4.3.7 The Contractor's Representative shall be fluent in the language for communications defined in Sub-Clause1.4  
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[Law and Language]. If the Contractor's Representative's delegates are not fluent in the said language, 
the Contractor shall make competent interpreter savailable during all working hours in a number 
deemed sufficient by the Engineer. 

 

4.4 Sub-contractors 

 

4.4.1 The Contractor shall not subcontract the whole of the Works. The contractor may however subcontract 
the works as provided in Clause 34.2. 

 

4.4.2 The Contractor shall be responsible for the acts or defaults of any Subcontractor, his agents or employees, as if 

theyweret heacts or defaults of the Contractor. Unless otherwise stated in the Special Conditions:  
 The Contractor shall not be required to obtain consent to suppliers solely of Materials, or 

to a subcontract for which the Subcontractor is named in the Contract;  
 The prior consent of the Procuring Entity shall be obtained to other proposed Subcontractors;  
 the Contractor shall give the Procuring Entity not less than 14 days' notice of the intended date of 

the commencement of each Subcontractor's work, and of the commencement of such work on 
the Site; and  

 each subcontract shall include provisions which would entitle the Procuring Entity to require the 
subcontract to be assigned to the Procuring Entity under Sub-Clause 4.5 [Assignment of Benefit 
of Subcontract] (if or when applicable) or in the event of termination under Sub-Clause 15.2 
[Termination by Procuring Entity]. 

 

4.4.3 The Contractor shall ensure that the requirements imposed on the Contractor by Sub-Clause 1.12 
[Confidential Details] apply equally to each Subcontractor. 

 

4.4.4 Wher epracticable, the Contractor shall give fair and reasonable opportunity for contractors from Kenya 
to be appointed as Subcontractors. 

 

4.5 Assignment of Benefit of Subcontract 

 

If a Subcontractor's obligations extend beyond the expiry date of the relevant Defects Notification Period 
and the Engineer, prior to this date, instructs the Contractor to assign the benefit of such obligations to 
the Procuring Entity, then the Contractor shall do so. Unless otherwise stated in the assignment, the 
Contractor shall have no liability to the Procuring Entity for the work carried out by the Subcontractor 
after the assignment takes effect. 

 

4.6 Co-operation 

 

4.6.1 The Contractor shall, as specified in the Contract or as instructed by the Engineer, allow appropriate 
opportunities for carrying out work to:  
 The Procuring Entity's Personnel,  
 Any other contractors employed by the Procuring Entity, and  
 The personnel of any legally constituted public authorities, who may be employed in the 

execution on or near the Site of any work not included in the Contract. 
 

4.6.2 Any such instruction shall constitute a Variation if and to the extent that it cause sthe Contractor to 
suffer delays and/ortoincur Unforeseeable Cost. Services for these personnel and other contractors may 
include the use of Contractor's Equipment, Temporary Works or access arrangements which are the 
responsibility of the Contractor. 

 

4.6.3 If, under the Contract, the Procuring Entity is required to give to the Contractor possession of any foundation, 

structure, plant or means of access in accordance with Contractor's Documents, the Contractor shall submit such 

documents to the Architect in the time and manner stated in the Specification. 
 
 

4.7 Setting Out of the Works 

 

4.7.1 The Contractor shall set out the Works in relation to original points, lines and levels of reference specified in the 

Contractor notified by the Engineer. The Contractor shall be responsible for the correct positioning of all parts of 

the Works, and shall rectify any error in the positions, levels, dimensions or alignment of the Works. 

 

4.7.2 The Procuring Entity shall be responsible for any errors in these specified or notified items of reference, 
but the Contractor shall use reasonable efforts to verify their accuracy before they are used.  
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4.73 If the Contractor suffers delay and/or incurs Cost from executing work which was necessitated by an 
errorin these items of reference, and an experienced contractor could not reasonably have discovered 
such error and avoided this delay and/ or Cost, the Contractor shall give notice to the Architect and 
shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

 

 an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 
8.4 [Extension of Time for Completion], and 

 payment of any such costs accrued, which shall be included in the Contract Price. 
 

4.7.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to 

agree or determine (i) whether and (if so) to what extent the error could not reasonably have been discovered, 

and (ii) the matters described in sub-paragraphs (a) and (b) above related to thise. 
 

4.8 Safety Procedures 

 

The Contractor shall:  
 Comply with all applicable safety regulations,  
 Takec are for the safety of all persons entitled to be on the Site,  
 Use reasonable efforts to keep the Site and Works clear of unnecessary obstruction so as to 

avoid danger to these persons,  
 provide fencing, lighting, guarding and watching of the Works until completion and taking over 

under Clause 10 [Procuring Entity's Taking Over], and  
 provide any Temporary Works (including roadways, footways, guards and fences) which may be 

necessary, because of the execution of the Works, for the use and protection of the public and of 
owners and occupiers of adjacent land. 

 

4.9 Quality Assurance 

 

4.9.1 The Contractor shall institute a quality assurance system to demonstrate compliance with the 
requirements of the Contract.The system shall be in accordance with the details stated in the Contract. 
The Architect shall be entitledto audit any aspect of the system. 

 

4.9.2 Details of all procedures and compliance documents shall be submitted to the Architectf or information before 

each design and execution stage is commenced. When any document of a technical nature is issued to the 

Engineer, evidence of the prior approval by the Contractor itself shall be apparent on the document itself. 

 

Compliance with the quality assurance system shall not relieve the Contractor of any of his 
duties, obligations or responsibilities under the Contract. 

 

4.10 Site Data 

 

4.10.1 The Procuring Entity shall have made available to the Contractor for his information, prior to the Base 
Date, all relevant data in the Procuring Entity's possession on sub-surface and hydrological conditions 
at the Site, including environmental aspects. The Procuring Entity shall similarly make available to the 
Contractor all such data which come into the Procuring Entity's possession after the Base Date. The 
Contractor shall be responsible for interpreting all such data. 

 

4.10.2 To the extent which was practicable (taking account of cost and time), the Contractor shall be deemed to have 

obtained all necessary information as to risks, contingencies and other circumstances which may influence or 

affect the Tender or Works. To the same extent, the Contractor shall be deemed to have inspected and examined 

the Site, its surroundings, the above data and other available information, and to have been satisfied before 

submitting the Tender as to all relevant matters, including (without limitation): 
 

 The form and nature of the Site, including sub-surface conditions,  
 the hydrological and climatic conditions,  
 the extent and nature of the work and Goods necessary for the execution and completion of the 

Works and the remedying of any defects,  
 the Laws, procedures and labour practices of Kenya, and  
 the Contractor's requirements for access, accommodation, facilities, personnel, power, transport, 

water and other services.  
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4.11 Sufficiency of the Accepted Contract Amount 

 

4.11.1 TheContractor shall be deemed to:  
 Have satisfied itself as to the correctness and sufficiency of the Accepted Contract Amount, and  
 have based the Accepted Contract Amount on the data, interpretations, necessary information, 

inspections, examinations and satisfaction as to all relevant matters referred to in Sub-Clause 4.10 
[Site Data]. 

 

4.11.2 Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the Contractor's 
obligations under the Contract (including those under Provisional Sums, if any) and all things 
necessary for the proper execution and completion of the Works and the remedying of any defects. 

 

4.12 Unforeseeable Physical Conditions 

 

4.12.1 In this Sub-Clause, “physical conditions” means natural physical conditions and man-made and other 
physical obstructions and pollutants, which the Contractor encounters at the Site when executing the 
Works, including sub-surface and hydrological conditions but excluding climatic conditions. 

 

4.12.2 If the Contractor encounters adverse physical conditions which he considers to have been 
Unforeseeable, the Contractor shall give notice to the Architect as soon as practicable. 

 

4.12.3 This notice shal ldescribe the physical conditions, so that they can be inspected by the Architect and 
shall set out the reasons why the Contractor considers them to be Unforeseeable. The Contractor shall 
continue executing the Works, using such proper and reasonable measures as are appropriate for the 
physical conditions, and shall comply with any instructions which the Architect may give. If an 
instruction constitutes a Variation, Clause 13 [Variations and Adjustments] shall apply. 

 

4.12.4 If and to the extent that the Contractor encounters physical conditions which are Unforeseeable, gives 
such a notice, and suffers delay and/or incurs Cost due to these conditions, the Contractor shall be 
entitled subject to notice under Sub-Clause 20.1 [Contractor's Claims] to: 

 

 an extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and  

 payment of any such Cost, which shall be included in the Contract Price. 

 

4.12.5 Upon receiving such notice and inspecting and/or investigating these physical conditions, the Architect shall 

proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine (i) whether and (if so) to what 

extent these physical conditions were Unforeseeable, and (ii) the matters described in sub-paragraphs 

(a) and (b) above related to this extent. 

 

4.12.6 However, before additional Cost is finally agreed or determined under sub -paragraph (ii), the Architect may also 

review whether other physical conditions in similar parts of the Works (if any) were more favorable than could 

reasonably have been foreseen when the Contractor submitted the Tender. If and to the extent that these more 

favorable conditions were encountered, the Architect may proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine the reductions in Cost which were due to these conditions, which may be 

included (as deductions) in the Contract Price and Payment Certificates. However, the net effect of all 

adjustments under sub-paragraph (b) and all these reductions, for all the physical conditions encountered in 

similar parts of the Works, shall not result in a net reduction in the Contract Price. 

 

4.12.7 The Architect shall take account of any evidence of the physical conditions foreseen by the 
Contractorwhen submitting the Tender, which shall be made available by the Contractor, but shall not 
be bound by the Contractor'sinterpretationofanysuchevidence. 

 

4.13 Rights of Way and Facilities 

 

Unless otherwise specified in the Contract the Procuring Entity shall provide effective access to and possession 

of the Site including special and/or temporary rights-of-way which are necessary for the Works. The Contractor 

shall obtain, at his risk and cost, any additional rights of way or facilities out side the Site  
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which he may require for the purposes of the Works. 
 

4.14 Avoidance of Interference 

 

4.14.1 The Contractor shall not interfere unnecessarily or improperly with:  
 The convenience of the public, or  
 The access to and use and occupation of all roads and foot paths, irrespective of whether they 

are public or in the possession of the Procuring Entity or of others. 

 

4.14.2 The Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages, 
losses and expenses (including legal fees and expenses) resulting from any such unnecessary or 
improper interference. 

 

4.15 Access Route 

 

4.15.1 The Contractor shall be deemed to have been satisfied as to the suitability and availability of access 
routes to the Site at Base Date. The Contractor shall use reasonable efforts to prevent any road or 
bridge from being damaged by the Contractor's traffic or by the Contractor's Personnel. These efforts 
shall include the proper use of appropriate vehicles and routes. 

 

4.15.2 Except as otherwise stated in these Conditions:  
 The Contractor shall (as be tween the Parties) be responsible for any maintenance which 

may be required for his use of access routes;  
 the Contractor shall provide all necessary signs or directions along access routes, and shall obtain 

any permission which may be required from the relevant authorities for his use of routes, signs 
and directions;  

 the Procuring Entity shall not be responsible for any claims which may arise from the use or 
otherwise of any access route;  

 the Procuring Entity does not guarantee the suitability or a vailability of particular access routes; and  
 Costs due to non-suitability or non-availability, for the use required by the Contractor, of 

access routes shall be borne by the Contractor. 
 

4.16 Transport of Goods 

 

Unless otherwise stated in the Special Conditions:  
 the Contractor shall give the Architect not less than 21 days' notice of the date on which any Plant 

or a major item of other Goods will be delivered to the Site;  
 the Contractor shall be responsible for packing, loading, transporting, receiving, unloading, 

storing and protecting all Goods and other things required for the Works; and  
 the Contractor shall indemnify and hold the Procuring Entity harmless against and from all 

damages, losses and expenses (including legal fees and expenses) resulting from thetransport of 
Goods and shall negotiate and pay all claims arising from their transport. 

 

4.17 Contractor's Equipment 

 

The Contractor shall be responsible for all Contractor's Equipment. When brought on to the Site, Contractor's 

Equipment shall be deemed to be exclusively intended for the execution of the Works. The Contractor shall not 

remove from the Site any major items of Contractor's Equipment without the consent of the Engineer. However, 

consent shall not be required for vehicles transporting Goods or Contractor's Personnel off Site. 
 

4.18 Protection of the Environment 

 

4.18.1 The contractor shall comply with the applicable environmental laws, regulations and policies. 

 

4.18.2 The Contractor shall take all reasonable steps to protect the environment (both on and off the Site) and 
to limit damage and nuisance to people and property resulting from pollution, noise and other results of 
his operations. 

 

4.18.3 The Contractors hall ensure that emissions, surfaced is charges and effluent from the Contractor's 
activities shall not exceed the values stated in the Specification or prescribed by applicable Laws.  
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4.19 Electricity, Water and Gas 

 

4.19.1 The Contractor shall, except as stated below, be responsible for the provision of all power, water and 
other services he may require for his construction activities and to the extent defined in the 
Specifications, for the tests. 

 

4.19.2 The Contractor shall be entitled to use for the purposes of the Works such supplies of electricity, water, 
gas and other services as may be available on the Site and of which details and prices are given in the 
Specifications.The Contractor shall, at his risk and cost, provide any apparatus necessary for his use of 
these services and for measuring the quantities consumed. 

 

4.19.3 The quantities consumed and the amounts due (at these prices) for such services shall be agreed or 
determined by the Architect in accordance with Sub -Clause 2.5 [Procuring Entity's Claims] and Sub -
Clause 3.5 [Determinations]. The Contractor shall pay these amounts to the Procuring Entity. 

 

4.20 Procuring Entity's Equipment and Free-Issue Materials 

 

4.20.1 The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for the use of the 
Contractor in the execution of the Works in accordance with the details, arrangements and prices stated 
in the Specification. Unless otherwise stated in the Specification: 

 

 The Procuring Entitys hall be responsible for the Procuring Entity's Equipment, except that 
 

 the Contractor shall be responsible for each item of Procuring Entity's Equipment whilst any of the 

Contractor's Personnel is operating it, driving it, directing it or in possession or control of it. 

 

4.20.1 The appropriate quantities and the amounts due (at such stated prices) for the use of Procuring Entity's 
Equipment shall be agreed or determined by the Architect in accordance with Sub-Clause 2.5 
[Procuring Entity's Claims] and Sub-Clause3.5 [Determinations]. The Contractor shall pay these 
amounts to the Procuring Entity. 

 

4.20.2 The Procuring Entity shall supply, free of charge, the “free-issue materials” (if any) in accordance with the details 

stated in the Specification. The Procuring Entity shall, at his risk and cost, provide these materials at the time and 

place specified in the Contract. The Contractor shall then visually inspect them and shall promptly give notice to 

the Architect of any shortage, defect or default in these materials. Unless otherwise agreed by both Parties, the 

Procuring Entity shall immediately rectify the notified shortage, defector default. 

 

4.20.3 After this visual inspection, the free-issue materials shall come under the care, custody and control of the 

Contractor. The Contractor's obligations of inspection, care, custody and control shall not relieve the Procuring 

Entity of liability for any shortage, defect or default not apparent from a visual inspection. 
 

4.21 Progress Reports 

 

4.21.1 Unless otherwise stated in the Special Conditions, monthly progress reports shall be prepared by the 

Contractor and submitted to the Architect in six copies. The first report shall cover the period up to the end 

of the first calendar month following the Commencement Date. Reports shall be submitted monthly 

thereafter, each within 7 days after the last day of the period to which it relates. 

 

4.21.2 Reporting shall continue until the Contractor has completed all work which is known to be outstanding at 

the completion date stated in the Taking-Over Certificate for the Works. Each report shall include: 

 

 charts and detailed descriptions of progress, including each stage of design (if any), Contractor's 

Documents, procurement, manufacture, delivery to Site, construction, erection and testing; and 

including these stages for work by each nominated Subcontractor (as defined in Clause 5  
[NominatedSubcontractors]),  

 photographs showing the status of manufacture and of progress on the Site;  
 for the manufacture of each main item of Plant and Materials, the name of the manufacturer, 

manufacture location, percentage progress, and the actual or expected dates of:  
 commencement of manufacture,  
 Contractor's inspections,  
 tests, and  
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 shipment and arrival at the Site;  
 the details described in Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment];  
 copies of quality assurance documents, test results and certificates of Materials;  
 list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and notices given 

under Sub- Clause 20.1 [Contractor's Claims];  
 safety statistics, including details of any hazardous incidents and activities relating to 

environmental aspects and public relations; and  
 comparison so factual and planned progress, with details of any events or circumstances 

which may jeopardize the completion in accordance with the Contract, and the measures 
being (or to be) adopted to overcome delays. 

 

4.22 Security of the Site 

 

Unless otherwise stated in the Special Conditions:  
 The Contractor shall be responsible for keeping unauthorized persons off the Site, and  
 authorized persons shall be limited to the Contractor's Personnel and the Procuring Entity's 

Personnel; and to any other personnel notified to the Con tractor, by the Procuring Entity or 
the Engineer, as authorized personnel of the Procuring Entity's other contractors on the Site. 

 

4.23 Contractor's Operations on Site 

 

4.23.1 The Contractor shall confine his operations to the Site, and to any additional areas which may be 
obtained by the Contractor and agreed by the Architect as additional working areas. The 
Contractor shall take all necessary precautions to keep Contractor's Equipment and Contractor's 
Personnel within the Site and these additional areas, and to keep them off adjacentl and. 

 

4.23.2 During the execution of the Works, the Contractor shall keep the Site free from all unnecessary 
obstruction and shall store or dispose of any Contractor's Equipment or surplus materials. The 
Contractor shall clear away and remove from the Site any wreckage, rubbish and Temporary 
Works which are no longer required. 

 

4.23.3 Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and remove, from 
that part of the Site and Works to which the Taking-Over Certificate refers, all Contractor's 
Equipment, surplus material, wreckage, rubbish and Temporary Works. The Contractor shall 
leave that part of the Site and the Works in a clean and safe condition. However, the Contractor 
may retain on Site, during the Defects Notification Period, such Goods as are required for the 
Contractor to fulfil obligations under the Contract. 

 

4.24 Fossils 

 

4.24.1 All fossils, coins, articles of value or antiquity, and structures and other remains or items of geological 
or archaeological interest found on the Site shall be placed under the care and authority of the 
Procuring Entity. The Contractor shall take reasonable precautions to prevent Contractor's Personnel or 
other persons from removing or damaging any of these findings. 

 

4.24.2 The Contractor shall, upon discovery of any such finding, promptly give notice to the Engineer, who 
shall issue instructions for dealing with it. If the Contractor suffers delay and/or incurs Cost from 
complying with the instructions, the Contractor shall give a further notice to the Architect and shall be 
entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

 
 an extension of time for any such delay, if completion is or will be delayed, under Sub-

Clause 8.4 [Extension of Time for Completion], and  
 payment of any such Cost, which shall be included in the Contract Price. 

After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 
3.5 [Determinations] to agree or determine these matters. 

 

 NOMINATED SUBCONTRACTORS 
 

5.1 Definition of “nominated Subcontractor”  
In this Contract, “nominated Subcontractor” means a Subcontractor:  

 Who is nominated by the Procuring Entity, or  
 Contractor has nominated as a Subcontractor subject to Sub-Clause 5.2 [Objection to Notification].  
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5.2 Objection to Nomination 

 

The Contractor shall not be under any obligation to employ a nominated Subcontractor against whom 
the Contractor raises reasonable objection by notice to the Procuring Entity as soon as practicable, with 
supporting particulars. An objection shall be deemed reasonable if it arises from (among other things) 
any of the following matters, unless the Procuring Entity agrees in writing to indemnify the Contractor 
against and from the consequences of the matter: 

 
 there are reasons to believe that the Subcontractor does not have sufficient competence, 

resources or financial strength;  
 the nominated Subcontractor does not accept to indemnify the Contractor against and from any 

negligence or misuse of Goods by the nominated Subcontractor, his agents and employees; or  
 the nominated Subcontractor does not accept to enter into a subcontract which specifies that, 

for the subcontracted work (including design, if any), the nominated Subcontractor shall:  
 undertake to the Contractor such obligations and liabilities as will enable the Contractor to 

discharge hisobligations and liabilities under the Contract;  
 indemnify the Contractor against and from all obligations and liabilities arising under or in 

connection with the Contract and from the consequences of any failure by the Subcontractor 
to perform these obligations or to fulfil these liabilities, and  

 be paid only if and when the Contractor has received from the Procuring Entity payments for 
sums due under the Subcontract referred to under Sub-Clause 5.3 [Payment to nominated 
Subcontractors]. 

 

5.3 Payments to nominated Subcontractors  
The Contractor shall pay to the nominated Subcontractor the amounts shown on the nominated 
Subcontractor's invoices approved by the Contractor which the Architect certifies to be due in 
accordance with the subcontract. These amounts plus other charges shall be included in the Contract 
Price in accordance with sub-paragraph (b) of Sub-Clause 13.5 [Provisional Sums], except as stated in 
Sub-Clause 5.4 [Evidence of Payments]. 

 

5.4 Evidence of Payments 

 

5.4.1 Before issuing a Payment Certificate which includes an amount payable to a nominated Subcontractor, 
the Architect may request the Contractor to supply reasonable evidence that the nominated 
Subcontractor has received all amounts due in accordance with previous Payment Certificates, less 
applicable deductions for retention or otherwise. Unless the Contractor: 

 

 Submits this reasonable evidence to the Engineer, or 

 i)Satisfies the Architect in writing that the Contractor is reasonably entitled to withhold or refuse 
to pay these amounts, and 

 Submits to the Architect reasonable evidence that the nominated Subcontractor has been 
notified of the Contractor's entitlement, then the Procuring Entity may (at his sole 
discretion) pay, directto the nominated Subcontractor, part or all of such amounts previously 
certified (less applicable deductions) as are due to the nominated Subcontractor and for 
which the Contractor has failed to submit the evidence described in sub-paragraphs (a) or 
(b) above.The Contractor shall then repay, to the Procuring Entity, the amount which the 
nominated Subcontractor was directly paid by the Procuring Entity. 

 
 
 STAFF AND LABOR 
 

6.1 Engagement of Staff and Labor 
 

Except as otherwise stated in the Specification, the Contractor shall make arrangements for the engagement 
of all staff and labor, local or otherwise, and for their payment, feeding, transport, and, when 
appropriate, housing. The Contractor is encouraged, to the extent practicable and reasonable, to employ 
staff and labor with appropriate qualifications and experience from sources within Kenya. 

 

6.2 Rates of Wages and Conditions of Labor 

 

6.2.1 The Contractor shall pay rates of wages, and observe conditions of labor, which are not lower than those 

established for the trade or industry where the work is carried out. If no established rates or conditions are 

applicable, the Contractor shall pay rates of wages and observe conditions which are not lower than the general 

level of wages and conditions observed locally by Procuring Entity's whose trade or industry is similar   
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to that of theContractor. 
 

6.2.2 The Contractor shall inform the Contractor's Personnel about their liability to pay personal income 
taxes in Kenya in respect of such of their salaries, wages, allowances and any benefits as are subject to 
tax under the Laws of Kenya for the time being in force, and the Contractor shall perform such duties 
in regard to such deductions there of as may be imposed on him by such Laws. 

 

6.3 Persons in the Service of Procuring Entity 

 

The Contractor shall not recruit, or attempt to recruit, staff and labour from amongst the Procuring 
Entity's Personnel. 

 

6.4 Lab or Laws 

 

The Contractor shall comply with all the relevant labour Laws applicable to the Contractor's Personnel, 
including Laws relating to their employment, employment of children, health, safety, welfare, 
immigration and emigration, and shall allow them all their legal rights. The Contractor shall require his 
employees to obey all applicable Laws, including those concerning safety at work. 

 

6.5 Working Hours 

 

Nowork shall be carried out on the Site on locally recognized days of rest, or outside the normal 
working hours stated in the Special Conditions of Contract, unless: 
 Otherwise stated in the Contract, 
 The Architect gives consent, or  
 The work is unavoidable, or necessary for the protection of life or property or for the safety of the 

Works, in which case the Contractor shall immediately advise the Engineer, provided that work 
done outside the normal working hours shall be considered and paid for as overtime. 

 

6.6 Facilities for Staff and Labor 

 

Except as otherwise stated in the Specification, the Contractor shall provide and maintain all necessary 
accommodation and welfare facilities on site for the Contractor's Personnel. The Contractor shall also 
provide facilities for the Procuring Entity's Personnel as stated in the Specifications. The Contractor 
shall not permit any of the Contractor's Personnel to maintain any temporary or permanent living 
quarters within the structures forming part of the Permanent Works. 

 

6.7 Health and Safety 

 

6.7.1 The Contractor shall at all times take all reasonable precautions to maintain the health and safety of the 

Contractor's Personnel. In collaboration with loca lhealth authorities, the Contractor shall ensure that medical 

staff, first aid facilities, sick bay and ambulance service are available at all times at the Site and at any 

accommodation for Contractor's and Procuring Entity's Personnel, and that suitable arrangements are made for all 

necessary welfare and hygiene requirements and for the prevention of epidemics. 

 

6.7.2 The Contractor shall appoint an accident prevention officer at the Site, responsible for maintaining 
safety and protection against accidents. This person shall be qualified for this responsibility and shall 
have the authority to issue instructions and take protective measures to prevent accidents. Throughout 
the execution of the Works, the Contractor shall provide what ever is required by this person to exercise 
this responsibility and authority. 

 

6.7.3 The Contractor shall send, to the Engineer, details of any accident as soon as practicable after 
itsoccurrence. The Contractor shall maintain records and make reports concerning health, safety and 
welfare of persons, and damage to property, as the Architect may reasonably require. 

 

6.7.4 The Contractor shall conduct an awareness programme on HIV and other sexually transmitted diseases 
via an approved service provider and shall undertake such other measures taken to reduce the risk of 
the transfer of these diseases between and among the Contractor's Personnel and the local community, 
to promote early diagnosis and to assist affected individuals. 

 

6.8 Contractor's Superintendence 

 

6.8.1 Throughout the execution of the Works, and as long thereafter as is necessary to fulfil the Contractor's 
obligations, the Contractor shall provide all necessary super intendence to plan, arrange, direct, 
manage, inspect and test the work.  
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6.8.2 Superintendence shall be given by a sufficient number of persons having adequate knowledge of the 
language for communications (defined in Sub-Clause 1.4 [Law and Language]) and of the operations to 
be carried out (including the methods and techniques required, the hazards likely to be encountered and 
methods of preventing accidents), for the satisfactory and safe execution of the Works. 

 

6.9 Contractor's Personnel 

 

6.9.1 The Contractor's Personnel shall be appropriately qualified, skilled and experienced in their respective 
trades or occupations. The Contractors Key personnel shall be named in the Special Conditions of 
Contract. The Architect may require the Contractor to remove (or cause to be removed) any person 
employed on the Site or Works, including the Contractor's Representative if applicable, who:  
 Persists in any misconduct or lack of care,  
 Carries out duties in competently or negligently,  
 fails to conform with any provisions of the Contract,  
 persists in any conduct which is prejudicial to safety, health, or the protection of the environment, or  
 based on reasonable evidence, is determined to have engaged in Fraud and Corruption 

during the execution ofthe Works. 
 

6.9.2 If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable replacement person. 
 

6.10 Records of Contractor's Personnel and Equipment 

 

The Contractor shall submit, to the Engineer, details showing the number of each class of Contractor's 
Personnel and of each type of Contractor's Equipment on the Site. Details shall be submitted each 
calendar month, in a form approved by the Engineer, until the Contractor has completed all work which 
is known to be outstanding at the completion date stated in the Taking-Over Certificate for the Works. 

 

6.11 Disorderly Conduct 

 

The Contractor shall at all times take all reasonable precautions to prevent any unlawful, riotous or 
disorderly conduct by or amongst the Contractor's Personnel, and to preserve peace and protection of 
persons and property on and near the Site. 

 

6.12 Foreign Personnel 

 

6.12.1 The Contractor shall not employ foreign personnel unless the contractor demonstrates that there 
are no Kenyans with the required skills. 

 

6.12.2 The Contractor shall be responsible for the return of any foreign personnel to the place where they were 
recruited or to their domicile. In the event of the death in Kenya of any of these personnel or members 
of their families, the Contractor shall similarly be responsible for making the appropriate arrangements 
for their return or burial. 

 

6.13 Supply of Water 

 

The Contractor shall, having regard to local conditions, provide on the Sitea n adequate supply of 
drinking and other water for the use of the Contractor's Personnel. 

 

6.14 Measures against Insect and Pest Nuisance 

 

The Contractor shall a tall times take the necessary precautions to protect the Contractor's Personnel employed on 

the Site from insect and pest nuisance, and to reduce the danger to their health. The Contractor shall comply with 

all the regulations of the local health authorities, including use of appropriate insecticide. 
 

6.15 Alcoholic Liquor or Drugs 

 

The Contractor shall not, otherwise than in accordance with the Laws of Kenya, onsite, import, sell, 
give, barter or otherwise dispose of any alcoholic liquor or drugs, or permit or allow importation, sale, 
gift, barter or disposal there of by Contractor's Personnel. 

 

6.16 Prohibition of Forced or Compulsory Labour 

 

The Contractor shall not employ forced labor, which consists of any work or service, not voluntarily 
performed, that is exacted from an individual under threat of force or penalty, and includes any kind of   
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involuntary or compulsory labor, such as indentured labor, bonded labor or similar labor-contracting 
arrangements. 

 

6.17 Prohibition of Harmful Child Labor 

 

The Contractor shall not employ children in a manner that is economically exploitative, or is likely to 
be hazardous, or to interfere with, the child's education, or to be harmful to the child's health or 
physical, mental, spiritual, moral, or social development. Where the relevant labour laws of Kenya 
have provisions for employment of minors, the Contractor shall follow those laws applicable to the 
Contractor. Children below the age of 18 years shall not be employed in dangerous work. 

 

6.18 Employment Records of Workers 

 

The Contractor shall keep complete and accurate records of the employment of labour at the Site. The records 

shall include the names, ages, genders, hours worked and wages paid to all workers. These records shall be 

summarized on a monthly basis and submitted to the Engineer. These records shall be included in the details to be 

submitted by the Contractor under Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment]. 
 

6.19 Workers' Organizations 

 

The Contractor shall comply with the relevant labor laws that recognize workers' rights to form and to 
join workers' organizations of their choosing without interference. 

 

6.20 Non-Discrimination and Equal Opportunity 

 

The Contractor shall base the labour employment on the principle of equal opportunity and fair 
treatment and shall not discriminate with respect to aspects of the employment relationship, including 
recruitment and hiring, compensation (including wages and benefits), working conditions and terms of 
employment, access to training, promotion, termination of employ mentor retirement, and discipline. 

 

 

 PLANT, MATERIALS AND WORKMANSHIP 
 

7.1Manner of Execution 
 

The Contractor shall carry out the manufacture/assemble of plant, the production and manufacture of 
Materials, and all other execution of the Works:  
 In the manner (if any) specified in the Contract,  
 in a proper workman like and careful manner, in accordance with recognized good practice, and  
 with properly equipped facilities and non-hazardous Materials, except as otherwise specified in the  

Contract. 
 

 

7.2 Samples 

 

The Contractor shall submit the following samples of Materials, and relevant information, to the 
Architect for consent prior to using the Material sin or for the Works: 

 
 manufacturer's standard samples of Materials and samples specified in the Contract, all at 

the Contractor's cost, and  
 additional samples instructed by the Architect as a Variation. 

 

Each sample shall be labeled as to origin and intended use in the Works. 
 

7.3 Inspection 

 

7.3.1 The Procuring Entity's Personnel shall at all reasonable times:  
 Have full access to all parts of the Site and to all places from which natural Materials are 

being obtained, and  
 during production, manufacture and construction (at the Site and elsewhere), be entitled to 

examine, inspect, measure and test the materials and workmanship, and to check the progress of 
manufacture of Plant and production and manufacture of Materials. 

 

7.3.2 The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out these activities,   
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including providing access, facilities, permissions and safety equipment. No such activity shall relieve 
the Contractor from any obligation or responsibility. 

 

7.3.3 The Contractor shall give notice to the Architect whenever any work is ready and before it is covered up, put out 

of sight, or packaged for storage or transport. The Architect shall then either carry out the examination, 

inspection, measurement or testing without unreasonable delay, or promptly give notice to the Contractor that the 

Architect does not require to do so. If the Contractor fails to give the notice, he shall, if and when required by the 

Engineer, uncover the work and there after reinstate and make good, all at the Contractor's cost. 
 

7.4 Testing 
 

7.4.1 This Sub-Clause shall apply to all tests specified in the Contract. 

 

7.4.2 Except as otherwise specified in the Contract, the Contractor shall provide all apparatus, assistance, 
documents and other information, electricity, equipment, fuel, consumables, instruments, labor, 
materials, and suitably qualified and experienced staff, as are necessary to carry out the specified tests 
efficiently. The Contractor shall agree, with the Engineer, the time and placef ort he specified testing of 
any Plant, Materials and other parts of the Works. 

 

7.4.3 The Architect may, under Clause 13 [Variations and Adjustments], vary the location or details of specified tests, 

or instruct the Contractor to carry out additional tests. If these varied or additional tests show that the tested 

Plant, Materials or workmanship is not in accordance with the Contract, the cost of carrying out this Variation 

shall be borne by the Contractor, not withstanding other provisions of the Contract. 

 

7.4.4 The Architect shall give the Contractor not less than 24 hours' notice of the Architect intention to attend 
the tests. If the Architect does not attend at the time and place agreed, the Contractor may proceed with 
the tests, unless otherwise instructed by the Engineer, and the tests shall then be deemed to have been 
made in the Architect presence. 

 
7.4.5 If the Contractor suffers delay and/ or incurs Cost from complying with these instructions or as a result 

of a delay for which the Procuring Entity is responsible, the Contractor shall give notice to the 
Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:  
 an extension of time for any such delay, if completion is or will be delayed, under Sub-

Clause 8.4 [Extension of Time for Completion], and  
 payment of any such Cost-plus profit, which shall be included in the Contract Price. 

 

7.4.6 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

 

7.4.7 The Contractor shall promptly forward to the Architect duly certified reports of the tests. When 
thespecified tests have be enpassed, the Architect shall endorse the Contractor's test certificate, or issue 
a certificate to him, to that effect. If the Architect has not attended the tests, he shall be deemed to have 
accepted the readings as accurate. 

 

7.5 Rejection 

 

7.5.1 If, as a result of an examination, inspection, measurement or testing, any Plant, Materials or workmanship is 

found to be defective or otherwise not in accordance with the Contract, the Architect may reject the Plant, 

Materials or workmanship by giving notice to the Contractor, with reasons. The Contractor shall then promptly 

make good the defect and ensure that the rejected item complies with the Contract. 

 

7.5.2 If the Architect requires this Plant, Materials or workmanship to be retested, the tests shall be repeated 
under the same terms and conditions. If the rejection and retesting cause the Procuring Entity to incur 
additional costs, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay these 
costs to the Procuring Entity. 

 

7.6 Remedial Work 
 

7.6.1 Not withstanding any previous test or certification, the Architect may instruct the Contractorto:  
 Remove from the Site and replace any Plant or Materials which is not in accordance with the Contract,  
 remove and re-execute any other work which is not in accordance with the Contract, and  
 execute any work which is urgently required for the safety of the Works, whether because 

of an accident, unforeseen able event or otherwise.  
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7.6.2 The Contractor shall comply with the instruction within a reasonable time, which shall be the time (if 
any) specified in the instruction, or immediately if urgency is specified under sub-paragraph (c). 

 

7.6.3 If the Contractor fails to comply with the instruction, the Procuring Entity shall be entitled to employ 
and pay other persons to carry out the work. Except to the extent that the Contractor would have been 
entitled to payment for the work, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's 
Claims] pay to the Procuring Entity all costs arising from this failure. 

 

7.6.4 If the contractor repeatedly delivers defective work, the Procuring Entity may consider termination in 
accordance with Clause 15. 

 

7.7 Ownership of Plant and Materials 

 

Except as otherwise provided in the Contract, each item of Plant and Materials shall become the property of the  
Procuring Entity at whichever is the earlier of the following times, free from liens and other encumbrances:  
 When it is in corporated in the Works;  
 when the Contractor is paid the corresponding value of the Plant and Materials under Sub-Clause 

8.10 [Payment for Plant and Materials in Event of Suspension]. 
 

7.8 Royalties 
 

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents and other payments for:  
 Natural materials obtained from outside the Site, and  
 thedisposal of material from demolitions and excavations and of other surplus material 

(whether natural orman-made), except to the extent that disposal are as within the Site are 
specified in the Contract. 

 

 

 COMMENCEMENT, DELAYS AND SUSPENSION 
 

8.1Commencement of Works 

 

8.1.1 Except as otherwise specified in the Special Conditions of Contract, the Commencement Date shall be 
the date at which the following precedent condition shave all been fulfilled and the Architect 
notification recording the agreement of both Parties on such fulfilment and instructing to commence the 
Work is received by the Contractor: 

 
 Signature of the Contract Agreement by both Parties, and if required, approval of the Contract by 

relevant authorities of Kenya;  
 except if otherwise specified in the Special Conditions of Contract, effective access to and 

possession of the Site given to the Contractor together with such permission(s) under (a) of Sub -
Clause 1.13 [Compliance with Laws] as required for the commencement of the Works.  

 Receipt by the Contractor of the Advance Payment under Sub-Clause 14.2 [Advance Payment] 
provided that the corresponding bank guarantee has been delivered by the Contractor. 

 

8.1.2 If the said Architect instruction is not received by the Contractor within 180 days from his receipt of the 
Letter of Acceptance, the Contractor shall be entitled to terminate the Contract under Sub-Clause1 6.2 
[Terminationby Contractor]. 

 

8.1.3 The Contractor shall commence the execution of the Works as soon as is reasonably practicable after the 

Commencement Date and shal lthen proceed with the Works with due expedition and without delay. 
 

8.2 Time for Completion 
 

The Contractor shall complete the whole of the Works, and each Section (if any), within the Time for 
Completion for the Works or Section (as the case may be), including:  
 Achieving the passing of the Testson Completion, and  
 completing all work which is stated in the Contract as being required for the Works or Section to 

be considered to be completed for the purposes of taking-over under Sub-Clause 10.1 [Taking 
Over of the Works and Sections]. 

 

8.3 Programme 
 

8.3.1 The Contractor shall submit a detailed time programme to the Architect within1 4 days after receiving the   
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notice under Sub-Clause 8.1 [Commencement of Works]. The Contractor shall also submit a revised 
programme whenever the previous programme is inconsistent with actual progress or with the 
Contractor's obligations. Each programme shall include:  
 The order in which the Contractor intends to carry out the Works, including the anticipated timing 

of each stage of design (if any), Contractor's Documents, procurement, manufacture of Plant, 
delivery to Site, construction, erection and testing,  

 each of these stages for work by each nominated Subcontractor (as defined in Clause 5 [Nominated  
Subcontractors]),  

 the sequence and timing of inspections and tests specified in the Contract, and  
 a supporting report which includes:  

 a general description of the methods which the Contractor intends to adopt, and of the 
major stages, in the execution of the Works, and  

 details showing the Contractor's reasonable estimate of the number of each class of Contractor's 

Personnel and of each type of Contractor's Equipment, required on the Site for each major stage. 

 

8.3.2 Unless the Engineer, within 14 days after receiving a programme, gives notice to the Contractor stating 
the extent to which it does not comply with the Contract, the Contractor shall proceed in accordance 
with the programme, subject to his other obligations under the Contract. The Procuring Entity's 
Personnel shall be entitled to rely upon the programme when planning their activities. 

 

8.3.3 The Contractor shall promptly give notice to the Architect of specific probable future events or circumstances 

which may adversely affect the work, increase the Contract Price or delay the execution of the Works. 

 

8.3.4 If, at anytime, the Architect gives notice to the Contractor that a programme fails (to the extent stated) to comply 

with the Contractor to be consistent with actual progress and the Contractor's stated intentions, the Contractor 

shall submit a revised programme to the Architect in accordance with this Sub-Clause. 
 

 

8.4 Extension of Time for Completion 

 

8.4.1 The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to an extension of the 
Time for Completion if and to the extent that completion for the purposes of Sub -Clause 10.1 [Taking 
Over of the Works and Sections] is or will be delayed by any of the following causes:  
 a Variation (unless an adjustment to the Time for Completion has been agreed under Sub-Clause 

13.3 [Variation Procedure]) or other substantial change in the quantity of an item of work 
included in the Contract,  

 a cause of delay giving an entitlement to extension of time under a Sub -Clause of these Conditions,  
 exceptionally adverse climatic conditions,  
 Unforeseeable shortages in the availability of personnel or Goods caused by 

epidemic or governmental actions, or  
 any delay, impediment or prevention caused by or attributable to the Procuring Entity, the 

Procuring Entity's Personnel, or the Procuring Entity's other contractors. 
 

8.4.2 If the Contractor considers itself to be entitled to an extension of the Time for Completion, the 
Contractor shall give notice to the Architect in accordance with Sub -Clause 20.1 [Contractor's 
Claims]. When determining each extension of time under Sub-Clause 20.1, the Architec tshall review 
previous determinations and may increase, but shall not decrease, the total extension of time. 

 

8.5 Delays Caused by Authorities 
 

If the following conditions apply, namely:  
 The Contractor has diligently followed the procedures laid down by the relevant legally 

constituted public authorities in Kenya,  
 These authorities delay or disrupt the Contractor's work, and  
 the delay or disruption was Unforeseeable, then this delay or disruption will be considered as a 

cause of delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension of Time for Completion].  
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8.6 Rate of Progress 
 

8.6.1 If, at anytime: 

 Actual progress is too slow to complete within the Time for Completion, and/or  
 Progress has fallen (or will fall) behind the current programme under Sub-Clause 8.3 [Programme], other 

than as a result of a cause listed in Sub-Clause 8.4 [Extension of Time for Completion], then the Architect 

may instruct the Contractor to submit, under Sub -Clause 8.3 [Programme], a revised programme and 

supporting report describing the revised methods which the Contractor proposes to adopt in order to 

expedite progress and complete within the Time for Completion. 

 

8.6.2 Unless the Architect notifies otherwise, the Contractor shall adopt these revised methods , which mayrequire 

increases in the working hours and/or in the numbers of Contractor's Personnel and/or Goods, at the risk and cost 

of the Contractor. If these revised methods cause the Procuring Entity to incur additional costs, the Contractor 

shall subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to the Procuring Entity, 

in addition to delay damages (if any) under Sub-Clause 8.7 below. 

 

8.6.3 Additional costs of revised methods including acceleration measures, instructed by the Architect to reduce delays 

resulting from causes listed under Sub-Clause 8.4 [Extension of Time for Completion] shall be paid by the 

Procuring Entity, without generating, however, any other additional payment benefit to the Contractor. 
 

8.7 Delay Damages 

 

8.7.1 If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the Contractor shall subject to 

notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay delay damages to the Procuring Entity for this 

default. These delay damages shall be the sum stated in the Special Conditions of Contract, which shall be paid 

for everyday which shall elapse between the relevant Time for Completion and the date stated in the taking-Over 

Certificate. However, the total amount due under this Sub-Clause shall not exceed the maximum amount of delay 

damages (if any) stated in the Special Conditions of Contract. 

 

8.7.2 These delay damages shall be the only damages due from the Contractor for such default, other than in 
the event of termination under Sub-Clause 15.2 [Termination by Procuring Entity] prior to completion 
of the Works. These damages shall not relieve the Contractor from his obligation to complete the 
Works, or from any other duties, obligations or responsibilities which he may have under the Contract. 

 

8.8 Suspension of Work 

 

8.8.1 The Architect may at anytime instruct the Contractor to suspend progress of part or all of the Works. 
During such suspension, the Contractor shall protect, store and secure such part or the Works a gainst 
any deterioration, loss or damage. 

 

8.8.2 The Architect may also notify the cause for the suspension. If and to the extent that the cause is notified 
and is the responsibility of the Contractor, the following Sub-Clauses 8.9, 8.10 and 8.11 shall not apply. 

 

8.9 Consequences of Suspension 

 

8.9.1 If the Contractor suffers delay and/or incurs Cost from complying with the Architect instructions under 
Sub-Clause 8.8 [Suspension of Work] and/or from resuming the work, the Contractor shall give notice 
to the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:  
 an extension of time for any such delay, if completion is or will be delayed, under Sub-

Clause 8.4 [Extension of Time for Completion], and  
 Payment of any such Cost, which shall be included in the Contract Price. 

 

8.9.2 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause3.5 
[Determinations] to agree or determine these matters. 

 

8.9.3 The Contractor shall not be entitled to an extension of time for, or to payment of the Cost incurred in, making 

good the consequences of the Contractor's faulty design, workmanship or materials, or of the Contractor's failure 

to protect, store or secure in accordance with Sub-Clause 8.8 [Suspension of Work]. 
 

8.10 Payment for Plant and Materials in Event of Suspension 
 

The Contractor shall be entitled to payment of the value (as at the date of suspension) of Plant and/ or  
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Materials which have not been delivered to Site, if: 
 

 The work on Plant or delivery of Plant and/ or Materials has been suspended for more than 30 days, and  
 the Contractor has marked the Plant and/or Materials as the Procuring Entity's property in 

accordance with the Architect instructions. 
 

8.11 ProlongedSuspension 

 

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more than 84 days, the 
Contractor may request the Architect permission to proceed. If the Architect does not give permission 
within 30 days after being requested to do so, the Contractor may, by giving notice to the Engineer, 
treat the suspension as an omission under Clause 13 [Variations and Adjustments] of the affected part 
of the Works. If the suspension affects the whole of the Works, the Contractor may give notice of 
termination under Sub-Clause 16.2 [Termination by Contractor]. 

 

8.12 Resumption of Work 

 

After the permission or instruction to proceed is given, the Contractor and the Architect shall jointly examine the 

Works and the Plant and Materials affected by the suspension. The Contractor shall make good any deterioration 

or defect in or loss of the Works or Plant or Materials, which has occurred during the suspension after receivingf 

rom the Architec tan instruction to this effect under Clause 13 [Variations and Adjustments]. 
 

 

 TESTS ON COMPLETION 
 
9.1Contractor's Obligations 

 

9.1.1 The Contractor shall carry out the Tests on Completion in accordance with this Clause and Sub -Clause 
7.4 [Testing], after providing the documents in accordance with sub-paragraph (d) of Sub-Clause 4.1 
[Contractor's General Obligations]. 

 

9.1.2 The Contractor shall give to the Architect not less than 21 days' notice of the date after which the Contractor will 

be ready to carry out each of the Tests on Completion. Unless otherwise agreed, Tests on Completion shall be 

carried out within 14 days after this date, on such day or days as the Architect shall instruct. 

 

9.1.3 In considering the results of the Tests on Completion, the Architect shall make allowances for the effect 
of any use of the Works by the Procuring Entity on the performance or other characteristics of the 
Works. As soon as the Works, or a Section, have passed any Tests on Completion, the Contractor shall 
submit a certified report of the resultsof these Tests to the Engineer. 

 

9.2 Delayed Tests 

 

9.2.1 If the Tests on Completion are being unduly delayed by the Procuring Entity, Sub-Clause 7.4 [Testing] 
(fifth paragraph) and/ or Sub-Clause 10.3 [Interference with Tests on Completion] shall be applicable. 

 

9.2.2 If the Tests on Completion are being unduly delayed by the Contractor, the Architect may by notice 
require the Contractor to carry out the Tests within 21 days after receiving the notice. The Contractor 
shall carry out the Testson such day or days within that period as the Contractor may fix and of which 
he shall give notice to the Engineer. 

 

9.2.3 If the Contractor fails to carryout the Tests on Completion within the period of 21 days, the Procuring 
Entity's Personnel may proceed with the Test sat the risk and cost of the Contractor. The Tests on 
Completion shall then be deemed to have been carried out in the presence of the Contractor and the 
results of the Tests shall be accepted asaccurate. 

 

9.3 Retesting of related works 

 

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 [Rejection] shall apply, 
and the Architect or the Contractor may require the failed Tests, and Tests on Completion on any 
related work, to be repeated under the same terms and conditions. 

 

9.4 Failure to Pass Tests on Completion 

 

9.4.1 If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-Clause 9.3 
[Retesting], the Architect shall be entitled to:  
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 Order further repetition of Tests on Completion under Sub-Clause 9.3; or  
 if the failure deprives the Procuring Entity of substantially the whole benefit of the Works or Section, reject 

the Works or Section (as the case may be), in which event the Procuring Entity shall have the same 

remedies as are provided in sub-paragraph (c) of Sub-Clause1 1.4 [Failure to Remedy Defects]. 

 

 PROCURING ENTITY'S TAKING OVER 10.1 

Taking Over of the Works and Sections 

 
10.1.1 Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works shall be taken over 

by the Procuring Entity when (i) the Works have been completed in accordance with the Contract, 
including the matters described in Sub-Clause 8.2 [Time for Completion] and except as allowed in sub-
paragraph (a) below, and (ii) a Taking-Over Certificate for the Works has been issued, or is deemed to 
have been issued in accordance with this Sub-Clause. 

 

10.1.2 The Contractor may apply by notice to the Architect for a Taking-Over Certificate not earlier than 14 days before 

the Works will, in the Contractor's opinion, be complete and ready for taking over. If the Works are divided into 

Sections, the Contract or may similarly apply for a Taking-Over Certificate for each Section. 
 

10.1.3 The Architect shall, within 30 days after receiving the Contractor's application: 

 Issue the Taking-Over Certificate to the Contract or, stating the date on which the Works or 
Section were completed in accordance with the Contract, except for any minor out standing work 
and defects which will not substantially affect the use of the Works or Section for their intended 
purpose (either until or whilst this work is completed and these defects are remedied); or 

 reject the application, giving reasons and specifying the work required to be done by the 
Contractor to enable the Taking-Over Certificate to be issued. The Contractor shall then complete 
this work before issuing a further notice undert his Sub-Clause. 

 

10.1.4 If the Architect fails either to issue the Taking-Over Certificate or to reject the Contractor's application within the 

period of 30 days, and if the Works or Section (as the case may be) are substantially in accordance with the 

Contract, the Taking-Over Certificate shall be deemed to have been issued on thel ast day of that period. 
 

10.2 Taking Over of Parts of the Works 

 

10.2.1 The Architect may, at the sole discretion of the Procuring Entity, issue a Taking-Over Certificate for 
any part of the Permanent Works. 

 

10.2.2 The Procuring Entity shall not use any part of the Works (other than as a temporary measure which is 
either specified in the Contract or agreed by both Parties) unless and until the Architect has issued a 
Taking-Over Certificate for this part. However, if the Procuring Entity does use any part of the Works 
before the Taking-Over Certificate is issued: 

 
 The part which is used shall be deemed to have been taken over as from the date on which it is used,  
 the Contractor shall cease to be liable for the care of such part as from this date, when 

responsibility shall pass to the Procuring Entity, and  
 if requested by the Contractor, the Architect shall issue a Taking-Over Certificate for this part. 

 

10.2.3 After the Architect has issued a Taking-Over Certificate for a part of the Works, the Contractor shall be 
given the earliest opportunity to take such steps as may be necessary to carry out any outstanding Tests 
on Completion. The Contractor shall carry out these Tests on Completion as soon as practicable before 
the expiry date of the relevant Defects Notification Period. 

 

10.2.4 If the Contractor incurs Cost as a result of the Procuring Entity taking over and/or using a part of the Works, other 

than such use as is specified in the Contractor agreed by the Contractor, the Contractor shall (i) give notice to the 

Architect and (ii) be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to payment of any such accrued 

costs, which shall be included in the Contract Price. After receiving this notice, the Architect shall proceed in 

accordance with Sub-Clause 3.5 [Determinations] to agree or determine this accrued cost. 

 

10.2.5 If a Taking-Over Certificate has been issued for a part of the Works (other than a Section), the delay damages 

there after for completion of the remainder of the Works shall be reduced. Similarly, the delay damages for the 

remainder of the Section (if any) in which this part is included shall also be reduced. For any period of delay after 

the date stated in this Taking-Over Certificate, the proportional reduction in these delay damages shall be 

calculated as the proportion which the value of the part so certified bears to the value of the Works or Section (as 

the case may be) as a whole. The Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to 

agree or determine these proportions. The provisions of this paragraph shall only apply  
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to the daily rate of delay damages under Sub-Clause 8.7 [Delay Damages] and shall not affect the 
maximum amount of these damages. 

 

10.3 Interference with Tests on Completion 

 

10.3.1 If the Contractor is prevented, for more than 14 days, from carrying out the Tests on Completion by a 
cause for which the Procuring Entity is responsible, the Procuring Entity shall be deemed to have taken 
over the Works or Section (as the case may be) on the date when the Tests on Completion would 
otherwise have been completed. 

 

10.3.2 The Architect shall then issue a Taking-Over Certificate accordingly, and the Contractor shall carry out 
the Tests on Completion as soon as practicable, before the expiry date of the Defects Notification 
Period. The Architect shall require the Tests on Completion to be carried out by giving 14 days' notice 
and in accordance with the relevant provisions of the Contract. 

 

10.3.3 If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the Tests on 
Completion, the Contractor shall give notice to the Architect and shall be entitled subject to Sub-Clause 
20.1 [Contractor's Claims] to:  
 an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 

8.4 [Extension of Time for Completion], and  
 payment of any such accrued costs, which shall be included in the Contract Price. 

 

10.3.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

 

10.4 Surfaces Requiring Reinstatement 

 

Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part of the Works 
shall not be deemed to certify completion of any ground or other surfaces requiring reinstatement. 

 

 DEFECTS LIABILITY 
 

11.1 Completion of Outstanding Work and Remedying Defects 

 

11.1.1 In order that the Works and Contractor's Documents, and each Section, shall be in the condition 
required by the Contract (fairwear and tear excepted) by the expiry date of the relevant Defects 
Notification Period or as soon as practicable there after, the Contractor shall: 

 
 complete any work which is outstanding on the date stated in a Taking-Over Certificate, within 

such reasonable time as is instructed by the Engineer, and  
 execute all work required to remedy defects or damage, as may be notified by (or on behalf of) the 

Procuring Entity on or before the expiry date of the Defects Notification Period for the Works or 
Section (as the case may be). 

 

11.1.2 If a defect appears or damage occurs, the Contractor shall be notified accordingly by the Engineer. 
 

11.2 Cost of Remedying Defects 

 

11.2.1 All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of Outstanding Work and 
Remedying Defects] shall be executed at the risk and cost of the Contractor, if and to the extent that the 
work is attributable to:  
 Any design for which the Contractor is responsible,  
 Plant, Materials or workmanship not being in accordance with the Contract, or  
 Failure by the Contractor to comply with any other obligation. 

 

11.2.2 If and to the extent that such work is attributable to any other cause, the Contractor shall be notified promptly by 

(or on behalf of) the Procuring Entity, and Sub-Clause 13.3 [Variation Procedure] shall apply. 
 

11.3 Extension of Defects Notification Period 

 

11.3.1 The Procuring Entity shall be entitled subject to Sub-Clause 2.5 [Procuring Entity's Claims] to an extension of the 

Defects Notification Period for the Works or a Section if and to the extent that the Works, Section or a major item 

of Plant (as the case may be, and after taking over) cannot be used for the purposes for which they   
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are intended by reason of a defect or by reason of damage attributable to the Contractor. However, a 
Defects Notification Period shall not be extended by more than two years. 

 

11.3.2 If delivery and/ or erection of Plant and/ or Materials was suspended under Sub-Clause 8.8 [Suspension 
of Work] or Sub-Clause 16.1 [Contractor's Entitlement to Suspend Work], the Contractor's obligations 
under this Clause shall not appl yto any defectsor damage occurring more than two years after the 
Defects Notification Period for the Plant and/ or Materials would otherwise have expired. 

 

11.4 Failure to Remedy Defects 

 

11.4.1 If the Contractor fails to remedy any defect or damage within a reasonable time, a date may be fixed by 
the Engineer, on or by which the defect or damage is to be remedied. The Contractor shall be given 
reasonable notice of this date. 

 
11.4.2 If the Contractor fails to remedy the defect or damage by this notified date and this remedial work was 

to be executed at the cost of the Contractor under Sub-Clause 11.2[ Costo f Remedying Defects], the 
Procuring Entity may (at his option):  

 Carry out the work itself or by others, in a reasonable manner and at the Contractor's cost, but the 
Contractor shall have no responsibility for this work; and the Contractor shall subject to Sub -
Clause 2.5 [Procuring Entity's Claims] pay to the Procuring Entity the costs reasonably incurred 
by the Procuring Entity in remedying the defect or damage;  

 Requirethe Architect to agree or determine a reasonable reduction in the Contract Price in 
accordance with Sub-Clause 3.5 [Determinations]; or  

 if the defect or damage deprives the Procuring Entity of substantially the whole benefit of the 
Works or any major part of the Works, terminate the Contractas a whole, or in respect of such 
major part which cannot be put to the intended use. Without prejudice to any other rights, under 
the Contractor otherwise, the Procuring Entity shall then be entitled to recover all sums paid for 
the Works or for such part (as the case may be), plus financing costs and the cost of dismantling 
the same, clearing the Site and returning Plant and Materials to the Contractor. 

 

11.5 Removal of Defective Work 

 

If the defector damage cannot be remedied expeditiously on the Site and the Procuring Entity gives consent, the 

Contractor may remove from the Site for the purposes of repair such items of Plant as are defective or damaged. 

This consent may require the Contractor to increase the amount of the Performance Security by the full 

replacement cost of these items, or to provide other appropriate security. 
 

11.6 Further Tests 

 

11.6.1 If the work of remedying of any defector damage may affect the performance of the Works, the 
Architect may require the repetition of any of the tests described in the Contract. The requirement shall 
be made by notice within 14 days after the defect or damage is remedied. 

 

11.6.2 These tests shall be carried out in accordance with the terms applicable to the previous tests, except that 
they shall be carried out at the risk and cost of the Party liable, under Sub-Clause 11.2 [Cost of 
Remedying Defects], for the cost of the remedial work. 

 

11.7 Right of Access 

 

Unti lthe Completion Certificate has been issued, the Contractor shall have such right of access to the 
Works as is reasonably required in order to comply with this Clause, except as may be inconsistent with 
the Procuring Entity's reasonable security restrictions. 

 

11.8 Contractor to Search 

 

The Contractor shall, if required by the Engineer, search for the cause of any defecton parts of the 
works that have already accepted, under the direction of the Engineer. Unless the defect is to be 
remedied at the cost of the Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], the Cost of 
the search plus profit shall be agreed or determined by the Architect in accordance with Sub -Clause 
3.5 [Determinations] and shall be included in the Contract Price. 

 

11.9 Completion Certificate 

 

11.9.1   Performance of the Contractor's obligations shall not be considered to have been completed until the Architect 

has issued the Completion Certificate to the Contractor, stating the date on which the Contractor completed  
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his obligations under the Contract. 
 

11.9.2 The Architect shall issue the Completion Certificate within 30days after the latest of the expiry dates of 
the Defects Liability Period, or as soon there after as the Contractor has supplied all the Contractor's 
Documents and completed and tested all the Works, including remedying any defects. A copy of the 
Completionn Certificate shall be issued to the Procuring Entity. 

 

11.9.3 Only the Completion Certificate shall be deemed to constitute acceptance of the Works. 
 

 

11.10 Unfulfilled Obligations 

 

After the Completion Certificate has been issued, each Party shall remain liable for the fulfilment of 
any obligation which remains unperformed at that time. For the purposes of determining the nature 
and extent of unperformed obligations, the Contract shall be deemed to remain in force. 

 

11.11 Clearance of Site 

 

11.11.1 Upon receiving the Completion Certificate, the Contractor shall remove any remaining Contractor's 
Equipment, surplus material, wreckage, rubbish and Temporary Works from the Site. 

 

11.11.2 If all these items have not been removed within 30 days after receipt by the Contractor of the 
Completion Certificate, the Procuring Entity may sell or otherwise dispose of any remaining items. 
The Procuring Entity shall be entitled to be paid the costs incurred in connection with, or attributable 
to, such sale or disposal and restoring the Site. 

 

11.11.3   Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys are less 
than the Procuring Entity's costs, the Contractor shall pay the outstanding balance to the Procuring Entity. 

 

 MEASUREMENT AN DEVALUATION 
 
12.1Works to be Measured 

 

12.1.1 The Works shall be measured, and valued for payment, in accordance with this Clause. The Contractorshall 

show in each application under Sub-Clauses 14.3 [Application for Interim Payment Certificates], 14.10 

[Statement on Completion] and 14.11 [Application for Final Payment Certificate] the quantities and other 

particulars detailing the amounts which he considers to be entitled under the Contract. 
 

12.1.2 Whenever the Architect requires any part of the Works to be measured, reasonable notice shall be 
given to the Contractor's Representative, who shall:  
 promptly either attend or send another qualified representative to assist the Architect in 

making the measurement, and 
 supply any particulars requested by the Engineer. 

 

12.1.3 If the Contractor fails to attend or send a representative, the measurement made by the Architect shall 
be accepted as accurate. 

 

12.1.4 Except as otherwise stated in the Contract, wherever any Permanent Works are to be measured from 
records, these shall be prepared by the Engineer. The Contractor shall, as and when requested, attend 
to examine and agreet her ecords with the Engineer, and shall sign the same when agreed. If the 
Contractor does not attend, the records shall be accepted as accurate. 

 

12.1.5 If the Contractor examines and disagrees the records, and/ or does not sign them as agreed, then the Contractor 

shall give notice to the Architect of the respects in which the records are asserted to be inaccurate. After 

receiving this notice, the Architect shall review the records and either confirm or vary them and certify the 

paymentofthe undisputed part. If the Contractor does not so give notice to the Architect within 14 days after 

being requested to examine the records, they shall be accepted as accurate. 
 

12.2 Method of Measurement 
 

Except as otherwise stated in the Contract: 
 Measurement shall be made of the net actual quantity of each item of the Permanent Works, and 
 the method of measurement shall be in accordance with the Bill of Quantities or other 

applicable Schedules.  
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12.3 Evaluation 
 

12.3.1 Except as otherwise stated in the Contract, the Architect shall proceed in accordance with Sub-Clause 
3.5 [Determinations] to agree or determine the value of workd one by evaluating each item of work, 
applying the measurement agreed or determined in accordance with the above Sub -Clauses 12.1 and 
12.2 and the appropriate rate or price for the item. 

 

12.3.2 For each item of work, the appropriate rate or price for the item shall be the rate or price specified for 
such item in the Contractor, if there is no such item, specified for similar work. 

 

12.3.3 Any item of work included in the Bill of Quantities for which no rate or price was specified shall be considered as 

included in other rates and prices in the Bill of Quantities and will not be paid for separately. 
 

12.3.4 However, for a new item of work, a new rate or price shall be appropriate for such item of work if:  
 The work is instructed under Clause13 [Variations and Adjustments],  
 no rate or price is specified in the Contract for this item, and  
 no specified rate or price is appropriate because the item of work is not of similar character, or 

is not executed under similar conditions, as any item in the Contract. 
 

12.3.5 Each new rate or price shall be derived from any relevant rates or prices in the Contract. If no rates or 
prices are relevant for the new item of work, it shall be derived from the reasonable Cost of executing 
such work, prevailing market rates, together with profit, taking account of any other relevant matters. 

 

12.3.6 Until such time as an appropriate rate or price is agreed or determined, the Architect shall deter mine a 
provisional rate or price for the purposes of Interim Payment Certificates as soon as the concerned 
work commences. 

 

12.3.7 Where the contract price is different from the corrected tender price, in order to ensure the contractor is not paid 

less or more relative to the contract price (which would be the tender price), payment valuation certificates and 

variation orders on omissions and additions valued based on rates in the Bill of Quantities or schedule of rates in 

the Tender, will be adjusted by a plus or minus percentage. The percentage already worked out during tender 

evaluation is worked out as follows: (corrected tender price– tender price)/ tender price X  
 
 

12.4 Omissions  
Whenever the omission of any work forms part (or all) of a Variation, the value of which has not been agreed, if:  

 The Contractor will incur (or has incurred) cost which, if the work had not been omitted, 

wouldhavebeen deemed to be covered by a sum forming part of the Accepted Contract Amount;  
 The omission of the work will result (or has resulted) in this sum not forming part of the Contract 

Price; and  
 this cost is not deemed to be included in the evaluation of any substituted work; then the 

Contractor shall give notice to the Architect accordingly, with supporting particulars. Upon 
receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine this cost, which shall be included in the Contract Price. 

 

 VARIATIONS AND ADJUSTMENTS 
 

13.1 Right to Vary  
13.1.1 Variations may be initiated by the Architect at any time prior to issuing the Taking-Over Certificate for 

the Works, either by an instruction or by a request for the Contractor to submit a proposal. No Variation 
instructed by the Architect under this Clause shall in any way vitiate or in validate the Contract. 

 

13.1.2 The Contractor shall execute and be bound by each Variation, unless the Contractor promptly gives notice to the 

Architect stating (with supporting particulars) that (i) the Contractor cannot readily obtain the Goods required for 

the Variation, or (ii) such Variation triggers a substantial change in the sequence or progress of the Works. Upon 

receiving this notice, the Architect shall cancel, confirm or vary the instruction. 
 

13.1.3 Each Variation may include:  
 changes to the quantities of any item of work included in the Contract (however, such changes do 

not necessarily constitute a Variation),  
 changes to the quality and otherc haracteristics of any item of work,  
 changes to the levels, positions and/ or dimensions of any part of the Works,  
 omission of any work unless it is to be carried out by others,  
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 any additional work, Plant, Materials or services necessary for the Permanent Works, including 
any associated Tests on Completion, boreholes and other testing and exploratory work, or  

 changes to the sequence or timing of the execution of the Works. 
 

13.1.4 The Contractor shall not make any alteration and/or modification of the Permanent Works, unless and 
until the Architect instructs after obtaining approval of the Procuring Entity. 

 

13.2. Variation Order Procedure 

 

13.2.1 Priortoany Variation Order under Sub-Clause 13.1.4 the Architect shall notify the Contractor of the 
nature and form of such variation. As soon as possible after having received such notice, the Contractor 
shall submit to the Engineer:  
 A description of work, if any, to be performed and a programme for its execution, and  
 the Contractor's proposals for any necessary modifications to the Programme according to Sub-

Clause 8.3 or to any of the Contractor's obligations under the Contract, and  
 the Contractor's proposals for adjustment to the Contract Price. 

 

Following the receipt of the Contractor's submission the Architect shall, after due consultation with the 
Employer and the Contractor, decide as soon as possible whether or not the variation shall be carried 
out. If the Architect decides that the variation shall be carried out, he shall issue a Variation Order 
clearly identified as such in accordance with the Contractor's submission or as modified by agreement. 

 

If the Architect and the Contractor are unable to agree the adjustment of the Contract Price, the 
provisions of Sub-Clause 13.2.2 shall apply. 

 

13.2.2 Disagreement on Adjustment of the Contract Price 
 

If the Contractor and the Architecture unable to agree on the adjustment of the Contract Price, the 
adjustment shall be determined in accordance with the rates specified in the Bills of Quantities or 
Schedule of Daywork Prices. If the rates contained in the Bills of Quantities or Dayworks Prices are 
not directly applicable to the specific work in question, suitable rates shall be established by the 
Architect reflecting the level of pricing in the Dayworks Prices. Where rates are not contained in the 
said Prices, the amount shall be suc h as is in all the circumstances reasonable, reflecting a market 
price. Due account shall be taken of any over-or under-recovery of overheads by the Contractor in 
consequence of the variation. The Contractor shall also be entitled to be paid:  
 The cost of any partial execution of the Work srendered useless by any such variation, 
 Thecostof making necessary alterations to Plant already manufactured or in the course of 

manufacture or of any work done that has to be altered in consequence of such a variation,  
 any additional costs incurred by the Contractor by the disruption of the progress of the 

Works as detailed in the Programme, and  
 the net effect of the Contractor's financec osts, including interest, caused by the variation. 

 

The Architect shall on this basis determine the rates or prices to enable on-account payment to be 
included in certificates of payment. 

 

13.2.3 Contractor to Proceed 

 

On receipt of a Variation Order, the Contractor shall forth with proceed to carry out the variation and 
be bound to these Conditions in so doing as if such variation was stated in the Contract. The work shall 
not be delayed pending the granting of an extension of the Time for Completion or an adjustment to the 
Contract Price under Sub-Clause31.3. 

 

13.3 Value Engineering 

 

13.3.1 TheContractor may, at anytime, submit to the Architect written proposal which (in the Contractor's 
opinion) will, if adopted, (i) accelerate completion, (ii) reduce the cost to the Procuring Entity of 
executing, maintaining or operating the Works, (iii) improve the efficiency or value to the Procuring 
Entity of the completed Works, or 

(iv) otherwise be of benefit to the Procuring Entity. 
 

13.3.2 The proposal shall be prepared at the cost of the Contractor and shall include the items listed in Sub-Clause 

13.3 [Variation Procedure]. 
 

13.2.3 If a proposal, which is approved by the Engineer, includes a change in the design of part of the Permanent   
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Works, then unless otherwise agreed by both Parties: 
 The Contractor shall design this part, 

 
 sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor's General Obligations] shall apply, and 
 if this change results in a reduction in the contract value of this part, the Architect shall proceed in 

accordance with Sub-Clause 3.5 [Determinations] to agree or determine a fee, which shall be included in 

the Contract Price. This fee shall behalf (50%) of the difference between the following amounts:  
          Ā Ѐ ȀĀ          ȀĀ⤀Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            ̀  Ā          Ȁ ⸀Ā ȀĀ          ĀĀĀ ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ          s

uch reduction in contract value, resulting from the change, excluding adjustments under Sub-Clause 13.8 

[Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for Changes in Cost], 

and 
          Ā Ѐ ȀĀ          ȀĀ⤀Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            ̀  Ā          Ȁ ⸀Ā ȀĀ          ĀĀĀ ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ          t

he reduction (if any) in the value to the Procuring Entity of the varied works, taking 
account of any improvement in quality, anticipated life or operational efficiencies. 

 

13.3.4 However, if the amount established in item 13.2.3 (c) (i) is less than amount established in item 13.2.3 
(c (ii), there shall not be a fee. However, if the if the amount established in item 13.2.3 (c) (i) is more 
than amount established in item 13.2.3 (c (ii), it shall result in a price variation to the Procuring Entity. 

 

13.4 Variation Procedure for Value Engineering proposal 

 

13.4.1 If the Architect requests a proposal, prior to instructing a Variation, the Contractor shall respond in writinga s 

soon as practicable, either by giving reasons why he cannot comply (if this is the case) or by submitting: 

 A description of the proposed work to be performed and a programme for its execution, 
 the Contractor's proposal for any necessary modifications to the programme according to Sub-

Clause 8.3 [Programme] and to the Time for Completion, and  
 the Contractor's proposal for evaluation of the Variation. 

 

13.4.2 The Architect shall, as soon as practicable after receiving such proposal (under Sub-Clause 13.2 [Value 
Project Engineering] or otherwise), respond with approval, disapproval or comments. The Contractor 
shall not delay any work whilst a waiting a response. 

 

13.4.3 Each instruction to execute a Variation, with any requirements for the recording of Costs, shall be 
issued by the Architect to the Contractor, who shall acknowledge receipt. 

 

13.4.4 Each Variation shall be evaluated in accordance with Clause 12 [Measurement and Evaluation], unless 
the Architect instructs or approves otherwise in accordance with this Clause. 

 

13.5 Paymentin Applicable Currencies 

 

If the Contract provides for payment of the Contract Price in more than one currency, then whenever an 
adjustment is agreed, approved or determined as stated above, the amount payable in each of the 
applicable currencies shall be specified. For this purpose, reference shall be made to the actual or 
expected currency proportions of the Cost of the varied work, and to the proportions of various 
currencies specified for payment of the Contract Price. 

 

13.6 Provisional Sums 

 

13.6.1 Each Provisional Sum shall only be used, in whole or inpart, in accordance with the Architect 
instructions, and the Contract Price shall be adjusted accordingly. The total sum paid to the Contractor 
shall include onlysuch amounts, for the work, supplies or services to which the Provisional Sum relates, 
as the Architect shall have instructed. For each Provisional Sum, the Architect May instruct: 

 
 Work to be executed (including Plant, Materialso r services to be supplied) by the Contractor 

and valued under Sub-Clause 13.3 [Variation Procedure]; and/or 
 

 Plant, Materials or services to be purchased by the Contractor, from a nominated Subcontractor 
(as defined in Clause 5 [Nominated Subcontractors]) or otherwise; and for which there shall be 
included in the Contract Price: 

 
 The actual amounts paid (or due to be paid) by the Contractor, and 

 
 a sum for overhead charges and profit, calculated as a percentage of these actual amounts by 

applying the relevant percentage rate (if any) stated in the appropriate Schedule. If there is no 
such rate, the percentage rate stated in the Special Conditions of Contract shall be applied. 

 

13.6.2 The Contractor shall, when required by the Engineer, produce quotations, invoices, vouchers and 
accounts or receipts in substantiation.  
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13.7 Dayworks 
 

13.7.1 For work of a minor or incidental nature, the Architect may instruct that a Variation shall be executed 
on a daywork basis. The work shall then be valued in accordance with the Daywork Schedule included 
in the Contract, and the following procedure shall apply. If a Daywork Schedule is not included in the 
Contract, this Sub-Clause shall not apply. 

 

13.7.2 Before ordering Goods for the work, the Contractor shall submit quotations to the Engineer. When applying for 

payment, the Contractor shall submit invoices, vouchers and accounts or receipts for any Goods. 
 

13.7.3 Except for any items for which the Daywork Schedule specifies that payment is not due, the Contractor 
shall delive reach day to the Architect accurate statements induplicate which shall include the following 
details of the resources used in executing the previous day's work:  
 The names, occupations and time of Contractor's Personnel, 
 the identification, type and time of Contractor's Equipment and Temporary Works, and  
 the quantities and types of Plant and Materials used. 

 

13.7.4 One copy of each statement will, if correct, or when agreed, be signed by the Architect and returned to the 

Contractor. The Contractor shall then submit priced statements of these resources to the Engineer, prior to their 

inclusion in the next Statement under Sub-Clause 14.3 [Application for Interim Payment Certificates]. 
 

13.8 Adjustments for Changes in Legislation 

 

13.8.1 The Contract Price shall be adjusted to take account of any increase or decrease in Cost resulting from a 
change in the Laws of Kenya (including the introduction of new Laws and the repeal or modification of 
existing Laws) or in the judicial or official governmental interpretation of such Laws, made after the 
Base Date, which affect the Contractor in the performance of obligations under the Contract. 

 

13.8.2 If the Contractor suffers (or will suffer) delay and/or incurs (or will incur) additional Cost as a result of 
these changes in the Laws or in such interpretations, made after the Base Date, the Contractor shall give 
notice to the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:  
 an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 

8.4 [Extension of Time for Completion], and 
 payment of any such Cost, which shall be included in the Contract Price. 

 

13.8.3 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

 

13.8.4 Not withstanding the foregoing, the Contractor shall not be entitled to an extension of time if the 
relevant delay has already been taken into account in the determination of a previous extension of time 
and such Cost shall not be separately paid if the same shall already have been taken into account in the 
indexing of any inputs to the table of adjustment data in accordance with the provisions of Sub-Clause 
13.8 [Adjustments for Changes in Cost]. 

 

13.9 Adjustments for Changes in Cost 

 

13.9.1 In this Sub-Clause, “table of adjustment data” means the completed table of adjustment data for local 
and foreign currencies included in the Schedules. If there is no such table of adjustment data, this Sub-
Clause shall not apply. 

 

13.9.2 If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted for rises or falls in the cost of 

labor, Goods and other inputs to the Works, by the addition or deduction of the amounts determined by the 

formulae prescribed in this Sub-Clause. To the extent that full compensation for any rise or fall in Costs is not 

covered by the provisions of this or other Clauses, the Accepted Contract Amount shall be deemed to have 

included a mounts to cover the contingency of other rises and falls in costs. 

 

13.9.3 The adjustment to be applied to the amount otherwise payable to the Contractor, as valued in accordance with the 

appropriate Schedule and certified in Payment Certificates, shall be determined from formulae for each of the 

currencies in which the Contract Price is payable. No adjustment is to be applied to work valued on the basis of 

Cost or current prices. The formulae shall be of the following general type:  
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Price Adjustment Formula 
 

Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the SCC. 
If so provided, the amounts certified in each payment certificate, before deducting for Advance 
Payment, shall be adjusted by applying the respective price adjustment factor to the payment 
amounts due in each currency. A separate formula of the type specified below applies: 

 

P = A + B Im/Io 

where: 
P is the adjustment factor for the portion of the Contract Price payable.  
A and B a recoefficients specified in the SCC, representing then on adjustable 

and adjustable portions, respectively, of the Contract Price payable and  
I m is the index prevailing at the end of the month being invoiced and Ioc is the index 

prevailing 30 days before Bid opening for inputs payable. 
 

NOTE: The sum of the two coefficients A and B should be 1 (one) in the formula for each 
currency. Normally, both coefficients shall be the same in the formulae for all 
currencies, since coefficient A, for the non adjustable portion of the payments, is a 
very approximate figure (usually 0.15) to take account of fixed cost elements or other 
nonadjustable components. The sum of the adjustments for each currency are added to 
the Contract Price. 

 

 

13.9.4 The cost indices or reference prices stated in the table of adjustment data shall be used. If their source is 
in doubt, itshall be determined by the Engineer. Forth is purpose, reference shall be made to the values 
of the indices at stated dates (quoted in the fourth and fifth columns respectively of the table) for the 
purposes of clarification of the source; although these dates (and thus these values) may not correspond 
to the base cost indices. 

 

13.9.5 Incases where the “currency of index” is not the relevant currency of payment, each index shall be 
converted into the relevant currency of payment at the selling rate, established by the Central Bank of 
Kenya, of this relevant currency on the above date for which the index is required to be applicable. 

 

13.9.6 Until such time as each current cost index is available, the Architect shall determine a provisional index 
for the issue of Interim Payment Certificates. When a current cost index is available, the adjustment 
shall be recalculated accordingly. 

 

13.9.7 If the Contractor fails to complete the Works within the Time for Completion, adjustment of prices 
there after shall be made using either (i) each index or price applicableo n the date 49 days prior to the 
expiry of the Time for Completion of the Works, or (ii) the current index or price, whichever is more 
favorable to the Procuring Entity. 

 

13.9.8 The weightings (coefficients) for each of the factors of cost stated in the table(s) of adjustment data shall only be 

adjusted if they have been rendered unreasonable, unbalanced or in applicable, as a result of Variations. 

 

 CONTRACT PRICE AND PAYMENT 

14.1 The Contract Price 

 
14.1.1 Unless otherwise stated in the Special Conditions:  

 The value of the payment certificate shall be agreed or determined under Sub-Clause 12.3 
[Evaluation] and be subject to adjustments in accordance with the Contract;  

 the Contractor shall pay all taxes, duties and fees required to be paid by him under the Contract, 
and the Contract Price shall not be adjusted for any of these costs except as stated in Sub -Clause 
13.7 [Adjustments for Changes in Legislation];  

 any quantities which may be set out in the Bill of Quantities or other Schedule are estimated 
quantities and are not to be taken as the actual and correct quantities:  
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 of the Works which the Contractor is required to execute, or  
 for the purposes of Clause12 [Measurement and Evaluation]; and 

 
 the Contractor shall submit to the Engineer, within 30 days after the Commencement Date, a 

proposed breakdown of each lump sum price in the Schedules. The Architect may take account of 
the break down when preparing Payment Certificates but shall not be bound by it. 

 

14.1.2 Notwithstanding the provisions of subparagraph (b), Contractor's Equipment, including essential spare 
parts there for, imported by the Contractor for the sole purpose of executing the Contract shall not be 
exempt from the payment of import duties and taxes upon importation. 

 

14.2 Advance Payment 

 

14.2.1 The Procuring Entity shall make an advance payment, as an interest-free loan for mobilization and 
cashflow support, when the Contractor submits a guarantee in accordance with this Clause. The total 
advance payment, the number and timing of instalments (if more than one), and the applicable 
currencies and proportions, shall be as stated in the Special Conditions of Contract. 

 

14.2.2 Unless and until the Procuring Entity receives this guarantee, or if the total advance payment is not 
stated in the Special Conditions of Contract, this Sub-Clause shall not apply. 

 

14.2.3 The Architect shall deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate 
for the advance payment or its first instalment after receiving a Statement (under Sub-Clause 14.3 
[Application for Interim Payment Certificates]) and after the Procuring Entity receives (i) the 
Performance Security in accordance with Sub-Clause 4.2 [Performance Security] and (ii) a guarantee 
in amounts and currencies equal to the a dvance payment. This guarantee shall be issued by a reputable 
bank or financial institutions elected by the Contractor and shall be in the form annexed to the Special 
Conditions or in another form approved by the Procuring Entity. 

 

14.2.4 The Contractor shall ensure that the guarantee is valid and enforceable until the advance payment has 
been repaid, but its amount shall be progressively reduced by the amount repaid by the Contractor as 
indicated in the Payment Certificates. If the terms of the guarantee specify its expiry date, and the 
advance payment has not been repaid by the date 30 days prior to the expiry date, the Contractor shall 
extend the validity of the guarantee until the advance payment has been repaid. 

 

14.2.5 Unless stated otherwise in the Special Conditions of Contract, the advance payment shall be repaid through 

percentage deductions from the interim payments determined by the Architect in accordance with Sub-Clause 

14.6 [Issue of Interim Payment Certificates], as follows:  
 Deductions shall commence in the next interim Payment Certificate following that in which the total of all 

certified interim payments (excluding the advance payment and deductions and repayments of retention) 

exceeds 30 percent (30%) of the Accepted Contract Amount less Provisional Sums; and  
 deductions shall be made at the amortization rate stated in the Special Conditions of Contract of 

the amount of each Interim Payment Certificate (excluding the advance payment and deductions 
for its repayments as well as deductions for retention money) in the currencies and proportions of 
the advance payment until such time as the advance payment has been repaid; provided that the 
advance payment shall be completely repaid prior to the time when 90 percent (90%) of the 
Accepted Contract Amount less Provisional Sums has been certified for payment. 

 

14.2.6 If the advance payment has not been repaid prior to the issue of the Taking-Over Certificate for the 
Works or prior to termination under Clause 15 [Termination by Procuring Entity], Clause 16 
[Suspension and Termination by Contractor] or Clause 19 [Force Majeure] (as thec ase may be), the 
whole of the balance then outstanding shall immediately become due and in case of termination under 
Clause 15 [Termination by Procuring Entity], except for Sub-Clause 14.2.7 [Procuring Entity's 
Entitlement to Termination for Convenience], payable by the Contractor to the Procuring Entity. 

 

14.3 Application for Interim Payment Certificates 

 

14.3.1 The Contractor shall submit a Statement (in number of copies indicated in the Special Conditions of Contract) 

to the Architect after the end of each month, in aform approved by the Engineer, showing in detail  
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the amounts to which the Contractor considers itself to be entitled, together with supporting documents 
which shall include there porton the progress during this month in accordance with Sub-Clause4.21 
[Progress Reports]. 

 

14.3.2 The Statement shall include the following items, as applicable, which shall be expressed in the various 
currencies in which the Contract Price is payable, in the sequence listed:  
 the estimated contract value of the Works executed and the Contractor's Documents produced up 

to the end of the month (including Variations but excluding items described in sub-paragraphs (b) 
to (g) below);  

 any amounts to be added and deducted for changes in legislation and changes in cost, in 
accordance with Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 
[Adjustments for Changes in Cost];  

 any amount to be deducted for retention, calculated by applying the percentage of retention stated 
in the Special Conditions of Contract to the total of the above amounts, until the amount so 
retained by the Procuring Entity reaches the limit of Retention Money (if any) stated in the 
Special Conditions of Contract;  

 any amounts to be added for the advance payment and (if more than one instalment) and to be 
deducted for its repayments in accordance with Sub-Clause 14.2 [Advance Payment];  

 any amounts to be added and deducted for Plant and Materials in accordance with Sub-Clause 
14.5 [Plant and Materials intended for the Works];  

 any other additions or deductions which may have become due under the Contractor otherwise, 
including those under Clause 20 [Claims, Disputes and Arbitration]; and  

 the deduction of amounts certified in all previous Payment Certificates. 
 

14.4 Schedule of Payments 

 

14.4.1 I fthe Contract includes a schedule of payments specifying the instalments in which the Contract Price 
will be paid, then unless otherwise stated in this schedule: 

 
 The instalments quoted in this schedule of payments shall be the estimated contract values for the 

purposes of sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment Certificates];  
 Sub-Clause 14.5 [Plant and Materials intended for the Works] shall not apply; and 

 
 If these instalments are not defined by reference to the actual progress achieved in executing the 

Works, and if actual progress is found to be less or more than that on which this schedule of 
payments was based, then the Architect may proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine revised instalments, which shall take account of the extent 
to which progress is less or more than that on which the instalments were previously based. 

 

14.4.2 If the Contract does not include a schedule of payments, the Contractor shall submit non-binding 
estimates of the payments which he expects to become due during each quarterly period. The first 
estimate shall be submitted within 42 days after the Commencement Date. Revised estimates shall be 
submitted at quarterly intervals, until the Taking-Over Certificate has been issued for the Works. 

 

14.5 Plant and Materials intended for the Works 

 

14.5.1 If this Sub-Clause applies, Interim Payment Certificates shall include, under sub-paragraph (e) of Sub-Clause 

14.3, (i) an amount for Plant and Materials which have been sent to the Site for incorporation in the Permanent 

Works, and (ii) a reduction when the contract value of such Plant and Materials is included as part of the 

Permanent Works under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment Certificates]. 

 

14.5.2 If the lists referred to in sub-paragraphs (b)(i) or (c)(i) below are not included in the Schedules, this 
Sub-Clause shall not apply. 

 

14.5.3 The Architect shall determine and certify each addition if the following conditions a resatisfied:  
 The Contractor has: 

 kept satisfactory records (including the orders, receipts, Costs and use of Plant and 
Materials) which are available for inspection, and 

 submitted statement of the Cost of acquiring and delivering the Plant and Materials to the 
Site, supported by satisfactory evidence; 

 

and either:  
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 the relevant Plant and Materials:  
 are those listed in the Schedules for payment when shipped,  
 have been shipped to Kenya, enroute to the Site, in accordance with the Contract; and  
 are described in a clean shipped bill of lading or other evidence of shipment, which has been 

submitted to the Architect together with evidence of payment of freight and insurance, any 
other documents reasonably required, and a bank guarantee in a form and issued by an 
entity approved by the Procuring Entity in amounts and currencies equal to the amount due 
under this Sub-Clause: this guarantee may be in a similar form to the form referred to in 
Sub-Clause14.2 [Advance Payment] and shall be valid until the Plant and Materials are 
properly stored on Site and protected against loss, damage or deterioration; or 

 
 the relevant Plant and Materials:  

 are those listed in the Schedules for payment when delivered to the Site, and  
 have been delivered to and are properly stored on the Site, are protected against loss, 

damage or deterioration and appear to be in accordance with the Contract. 

 

14.5.4 The additional amount to be certified shall be the equivalent of eighty percent (80%) of the Architect 
determination of the cost of the Plant and Materials (including delivery to Site), taking account of the 
documents mentioned in this Sub-Clause and of the contract value of the Plant and Materials. 

 

14.5.5 The currencies for this additional amount shall be the same as those in which payment will become due 
when the contract value is included under sub-paragraph (a) of Sub-Clause 14.3 [Application for 
Interim Payment Certificates]. At that time, the Payment Certificate shall include the applicable 
reduction which shall be equivalent to, and in the same currencies and proportions as, this additional 
amount for the relevant Plant and Materials. 

 

14.6 Issue of Interim Payment Certificates 

 

14.6.1 No amount will be certified or paid until the Procuring Entity has received and approved the 
Performance Security. Thereafter, the Architect shall, within 30 days after receiving a Statement and 
supporting documents, deliver to the Procuring Entity and to the Contractor an Interim Payment 
Certificate which shall state the amount which the Architect fairly determines to be due, with all 
supporting particulars for any reduction or withholding made by the Architect on the Statemen tif any. 

 

14.6.2 However, prior to issuing the Taking-Over Certificate for the Works, the Architect shall not be bound to issue an 

Interim Payment Certificate in an amount which would (after retention and other deductions) be less than the 

minimum amount of Interim Payment Certificates (if any) stated in the Special Conditions of Contract. In this 

event, the Architect shall give notice to the Contractor accordingly. 

 

14.6.3 An Interim Payment Certificate shall not be withheld for any other reason, although:  
 if anything supplied or work done by the Contractor is not in accordance with the Contract, the 

cost of rectification or replacement may be withheld until rectification or replacement has been 
completed; and/or  

 if the Contractor was or is failing to perform any work or obligation in accordance with the 
Contract, and had been so notified by the Engineer, the value of this work or obligation may be 
withheld until the work or obligation has been performed. 

 

4.6.4 The Architect may in any Payment Certificate make any correction or modification that should 
properly be made to any previous Payment Certificate. A Payment Certificate shall not be deemed to 
indicate the Architect acceptance, approval, consent or satisfaction. 

 

14.7 Payment 

 

14.7.1 The Procuring Entity shall pay to the Contractor:  
 The advance payment shall be paid within 60 days after signing of the contract by both parties or 

within 60 days after receiving the documents in accordance with Sub-Clause 4.2 [Performance 
Security] and Sub- Clause 14.2 [Advance Payment], which ever is later;  

 The amount certified in each Interim Payment Certificate within 60 days after the Architect Issues 
Interim Payment Certificate; and 

 the amount certified in the Final Payment Certificate within 60 days after the Procuring Entity Issues  
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Interim Payment Certificate; or after determination of any disputed amount shown in the Final 
Statement in accordance with Sub-Clause 16.2 [Terminationby Contractor]. 

 

14.7.2 Payment of the amount due in each currency shall be made into the bank account, nominated by the 
Contractor, in the payment country (forth is currency) specified in the Contract. 

 

14.8 Delayed Payment 

 

14.8.1 If the Contractor does not receive payment in accordance with Sub-Clause 14.7 [Payment], the 
Contractor shall be entitled to receive financing charges (simple interest) monthly on the amount 
unpaid during the period of delay. This period shall be deemed to commence on the date for payment 
specified in Sub-Clause 14.7 [Payment], irrespective (in the case of its sub -paragraph (b) of the date on 
which any Interim Payment Certificate isissued. 

 

14.8.2 These financing charges shall be calculated at the annual rate of three percentage points above the mean 
rate of the Central Bank in Kenya of the currency of payment, or if not available, the inter bank offered 
rate, and shall be paid in such currency. 

 

14.8.3 The Contractor shall be entitled to this payment without formal notice and certification, and without 
prejudice to any other right or remedy. 

 

14.9 Payment of Retention Money 

 

14.9.1 When the Taking-Over Certificate has been issued for the Works, the first half of the Retention Money 
shall be certified by the Architect for payment to the Contractor. If a Taking-Over Certificate is issued 
for a Section or part of the Works, a proportion of the Retention Money shall be certified and paid. This 
proportion shall behalf (50%) of the proportion calculated by dividing the estimated contract value of 
the Section or part, by the estimated final Contract Price. 

 

14.9.2 Promptly after the latest of the expiry dates of the Defects Liability Periods, the outstanding balance of 
the Retention Money shall be certified by the Architect for payment to the Contractor. If a Taking-Over 
Certificate was issued for a Section, a proportion of the second half of the Retention Money shall be 
certified and paid promptly after the expiry date of the Defects Notification Period for the Section. This 
proportion shall behalf (50%) of the proportion calculated by dividing the estimated contract value of 
the Section by the estimated final Contract Price. 

 

14.9.3 However, if any work remains to be executed under Clause 11 [Defects Liability], the Architects hall be 
entitled to withhold certification of the estimated cost of this work until it has been executed. 

 

14.9.4 When calculating these proportions, no account shall be taken of any adjustments under Sub -Clause 
13.7 [Adjustments for Changes in Legislation] and Sub-Clause13.8 [Adjustments for Changes in Cost]. 

 

14.9.5 Unless otherwise stated in the Special Conditions, when the Taking-Over Certificate has been issued for the 

Works and the first half of the Retention Money has been certified for payment by the Engineer, the Contractor 

shall be entitled to substitute a Retention Money Security guarantee, in the form annexed to the Special 

Conditions or in another form approved by the Procuring Entity and issued by a reputable bank or financial 

institution selected by the Contractor, for the second half of the Retention Money. 

 

14.9.6 The Procuring Entity shall return the Retention Money Security guarantee to the Contractor within 14 
days after receiving a copy of the Completion Certificate. 

 

14.10 Statement at Completion 

 

14.10.1 Within 84 days after receiving the Taking-Over Certificate for the Works, the Contractor shall submit 
to the Architect three copies of a Statement at completion with supporting documents, in accordance 
with Sub-Clause 14.3 [Application for Interim Payment Certificates], showing:  

 the value of all work done in accordance with the Contract up to the date stated in the Taking-
Over Certificate for the Works, 

 any further sums which the Contractor considers to be due, and  
 an estimate of any other amounts which the Contractor considers will become due to him under the  
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Contract. Estimated amounts shall be shown separately in this Statement at completion. 

 

14.10.2 The Architect shall then certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates]. 
 

14.11 Application for Final Payment Certificate 

 

14.11.1 Within 60 days after receiving the Completion Certificate, the Contractor shall submit, to the Engineer, 
six copies of a draft final statement with supporting documents showing in detail in a form appro ved 
by the Engineer:  
 The value of all work done in accordance with the Contract, and  
 Any further sums which the Contractor considers to be due to him under the Contractor otherwise. 

 

14.11.2 If the Architect disagrees with or cannot verify any part of the draft final statement, the Contractor 
shall submit such further information as the Architect may reasonably require within 30 days from 
receipt of said draft and shall make such changes in the draft as may be agreed between them. The 
Contractor shall then prepare and submit to the Architect the final statement as agreed. This agreed 
statement is referred to in these Conditions as the “Final Statement”. 

 

14.11.3 However, if, following discussions between the Architect and the Contractor and any changes to the 
draft final statement which are agreed, it be comes evident that a dispute exists, the Architect shall 
deliver to the Procuring Entity (with a copy to the Contractor) an Interim Payment Certificate for the 
agreed parts of the draft final statement. Thereafter, if the dispute is finally resolved under Sub-Clause 
20.4 [Obtaining Dispute Board's Decision] or Sub-Clause 20.5 [Amicable Settlement], the Contractor 
shall then prepare and submit to the Procuring Entity (with a copy to the Engineer) a Final Statement. 

 

14.12 Discharge 
 

When submitting the Final Statement, the Contractor shall submit a discharge which confirms that the total 
of the Final Statement represents full and final settlement of all moneys due to the Contractor under or 
in connection with the Contract. This discharge may state that it becomes effective when the 
Contractor has received the Performance Security and the out standing balance of this total, in which 
event the discharge shall be effective on such date. 

 

14.13 Issue of Final Payment Certificate 

 

14.13.1 Within 30days after receiving the Final Statement and discharge in accordance with Sub -Clause 14.11 
[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect shall 
deliver, to the Procuring Entity and to the Contractor, the Final Payment Certificate which shall state:  
 The amount which he fairly determines is finally due, and 
 After giving credit to the Procuring Entity for all amounts previously paid by the Procuring Entity and for 

all sums to which the Procuring Entity is entitled, the balance (if any) due from the Procuring Entity to the 

Contractor or from the Contractor to the Procuring Entity, as the case may be. 

 

14.13.2 If the Contractor has not applied for a Final Payment Certificate in accordance with Sub-Clause 14.11 

[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect shall request 

theContractor to do so. If the Contractor fails to submit an application within a period of 30 days, the Architect 

shall issue the Final Payment Certificate for such amount as he fairly determines to be due. 
 

 

14.14 Cessation of Procuring Entity's Liability 

 

14.14.1 The Procuring Entity shall not be liable to the Contractor for any matter or thing under or in connection 
with the Contract or execution of the Works, except to the extent that the Contractor shall have 
included an amount expressly for it:  
 in the Final Statement and also, 
 (except for matters or things arising after the issue of the Taking-Over Certificate for the Works) 

in the Statement at completion described in Sub-Clause 14.10 [Statement at Completion]. 

 

14.14.2   However, this Sub-Clause shall not limit  the Procuring Entity's liability  under his in  demnification 
obligations, or the Procuring Entity's liability in any case of fraud, deliberate default or reckless misconduct   
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by the Procuring Entity. 

 

14.15 Currencies of Payment 

 

The Contract Price shall be paid in the currency or currencies named in the Schedule of Payment 

Currencies. If more than one currency is so named, payments shall be made as follows:  
 If the Accepted Contract Amount was expressed in Local Currency only:  

 the proportions or amounts of the Local and Foreign Currencies, and the fixed rates of 
exchange to be used for calculating the payments, shall be as stated in the Schedule of 
Payment Currencies, except as otherwise agreed by both Parties;  

 payments and deductions under Sub-Clause 13.5 [Provisional Sums] and Sub-Clause 13.7 
[Adjustments for Changes in Legislation] shall be made in the applicable currencies and 
proportions; and  

 otherpaymentsanddeductions under sub-paragraphs (a) to (d) of Sub-Clause 14.3 
[Application for Interim Payment Certificates] shall be made in the currencies and 
proportions specified in sub-paragraph (a) (i) above;  

 payment of the damages specified in the Special Conditions of Contract, shall be made in 
the currencies and proportions specified in the Schedule of Payment Currencies;  

 other payments to the Procuring Entity by the Contractor shall be made in the currency in which the sum 

was expended by the Procuring Entity, or in such currency as may be agreed by both Parties;  
 if any amount payable by the Contractor to the Procuring Entity in a particular currency exceeds the sum 

payable by the Procuring Entity to the Contractor in that currency, the Procuring Entity may recover the 

balance of this amount from the sums otherwise payable to the Contractor in other currencies; and  
 if no rates of exchange are stated in the Schedule of Payment Currencies, they shall be those 

prevailing on the Base Date and determined by the Central Bank of Kenya. 

 

 TERMINATION BY PROCURING ENTITY 
 

15.1Notice to correct any defects or failures 

 

If the Contractor fails to carry out any obligation under the Contract, the Architect may by notice 
require the Contractor to make good the failure and to remedy it within 30 days. 

 

15.2 Termination by Procuring Entity 

 

15.2.1 The Procuring Entity shall be entitled to terminate the Contract if the Contractor breaches the 
contract based on following circumstances which shall include but not limited to: 

 
 fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice under Sub-Clause 

15.1 [Notice to Correct],  
 abandons the Works or otherwise plainly demonstrates the intention not to continue 

performance of his obligations under the Contract, 
 

 without reasonable excuse fails:  
          Ā Ѐ ȀĀ          ȀĀ⤀Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            ̀  Ā          Ȁ ⸀Ā ȀĀ          ĀĀĀ ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ          t

o proceed with the Works in accordance with Clause 8 [Commencement, Delays 
and Suspension], or  

          Ā Ѐ ȀĀ          ȀĀ⤀Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            ̀  Ā          Ȁ ⸀Ā ȀĀ          ĀĀĀ ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ          t
o comply with a notice issued under Sub-Clause 7.5 [Rejection] or Sub-Clause 7.6 
[Remedial Work], within 30 days after receiving it,  

 subcontracts the major part or whole of the Works or assigns the Contract without the consent 
of the Procuring Entity,  

 becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration order made 
against him, compounds with his creditors, or carries on business under a receiver, trustee or 
manager for the benefit of his creditors, or if any act is done or event occurs which (under 
applicable Laws) has a similar effect to any of theseacts or events, or  

 gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, 
commission or other thing of value, as an induce mentor reward:  

 for doing or for bearing to do any action in relation to the Contract, or  
 for showing or for bearing to show favor or disfavor to any person in relation to the Contract, or  
 if any of the Contractor's Personnel, agents or Subcontractors gives or offers to give (directly or indirectly) 

to any person any such induce mentor reward as is described in this sub-paragraph (f). However, lawful 

inducements and rewards to Contractor's Personnel shall not entitle termination, or  
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 If the contract or repeatedly fails to remedy delivers defective work,  
 based on reasonable evidence, has engaged in Fraud and Corruption as defined in paragraph 2.2 of the  

Appendix B to these General Conditions, incompeting for or in executing the Contract. 
 

15.2.2 In any of these events or circumstances, the Procuring Entity may, upon giving 14 days' notice to the Contractor, 

terminate the Contract and expel the Contractor from the Site. However, in the case of sub-paragraph (e) or (f) or 

(g) or (h), the Procuring Entity may by notice terminate the Contract immediately. 

 

15.2.3 The Procuring Entity's election to terminate the Contract shall not prejudice any other rights of the 
Procuring Entity, under the Contractor otherwise. 

 

15.2.4 The Contractor shall then leave the Site and deliver any required Goods, all Contractor's Documents, and other 

design documents made by or for him, to the Engineer. However, the Contractor shall use his best efforts to 

comply immediately with any reasonable instructions included in the notice (i) for the assignment of any 

subcontract, and (ii) for the protection of life or property or for the safety of the Works. 

 

15.2.5 After termination, the Procuring Entity may complete the Works and/ or arrange for any other entities 
to do so. The Procuring Entity and these entities may then use any Goods, Contractor's Documents and 
other design documents made by or on behalf of the Contractor. 

 

15.2.6 The Procuring Entity shall then give notice that the Contractor's Equipment and Temporary Works will 
be released to the Contractor at or near the Site. The Contractor shall promptly arrange their removal, 
at the risk and cost of the Contractor. However, if by this time the Contractor has failed to make a 
payment due to the Procuring Entity, these items may be sold by the Procuring Entity in order to 
recover this payment. Any balance of the proceeds shall then be paid to the Contractor. 

 

15.3 Valuation at Date of Termination 

 

Assoon as practicable after a notice of termination under Sub-Clause 15.2 [Termination by Procuring 
Entity] has taken effect, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine the value of the Works, Goods and Contractor's Documents, 
and any other sums due to the Contractor for work executed in accordance with the Contract. 

 

15.4 Payment after Termination 

 

After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] has taken effect, the 

Procuring Entity may: 
 Proceed in accordance with Sub-Clause 2.5 [Procurin Entity's Claims], 
 withhold further payments to the Contractor until the costs of execution, completion and 

remedying of any defects, damages for delay in completion (if any), and all other costs incurred 
by the Procuring Entity, have been established, and/ or 

 
 recover from the Contractor any losses and damages incurred by the Procuring Entity and any 

extra costs of completing the Works, after allowing for any sum due to the Contractor under Sub-
Clause 15.3 [Valuation at Date of Termination]. After recovering any such losses, damages and 
extra costs, the Procuring Entity shall pay any balance to the Contractor. 

 

15.5 Procuring Entity's Entitlement to Termination for Convenience 

 

The Procuring Entity shall be entitled to terminate the Contract, at any time at the Procuring Entity's convenience, by 

giving notice of such termination to the Contractor. The termination shall take effect 30 days after the later of the 

dates on which the Contractor receives this notice or the Procuring Entity returns the Performance Security. The 

Procuring Entity shall not terminate the Contract under this Sub-Clausein order to execute the Works itself or to 

arrange for the Works to be executed by another contractor or to avoid a termination of the Contract by the 

Contractor under Clause 16.2 [Termination by Contractor]. After this termination, the Contractor shall proceed 

in accordance with Sub -Clause 16.3 [Cessation of Work and Removal of Contractor's Equipment] and shall be 

paid in accordance with Sub -Clause 16.4 [Payment on Termination]. 
 

15.6 Fraud and Corruption 

 

The Contractor shall ensure compliance with the Kenya Government's Anti-Corruption Laws and its 
prevailing sanctions.  
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15.7 Corrupt gifts and payments of commission 
 

15.7.1 The Contractor shall not;  
 Offer or give or agree to give to any person in the service of the Procuring Entity any gift or 

consideration of any kind as an inducement or reward for doing or for bearing to door for having 
done or for borne to do any act in relation to the obtaining or execution of this or any other 
Contract for the Procuring Entity or for showing or for bearing to show favor or disfavor to any 
person in relation to this or any other contract for the Procuring Entity.  

 Enter into this or any other contract with the Procuring Entity in connection with which 
commission has been paid or agreed to be paid by him or on his behalf or to his knowledge, unless 
before the Contract is made particulars of any such commission and of the terms and conditions of 
any agreement for the payment there of have been disclosed in writing to the Procuring Entity. 

 

15.7.2 Any breach of this Condition by the Contractor or by anyone employed by him or acting on his behalf 
(whether with or without the knowledge of the Contractor) shall be an offence under the provisions of 
the Public Procurement and Asset Disposal Act (2015) and the Anti-Corruption and Economic Crimes 
Act (2003) of the Laws of Kenya. 

 

 SUSPENSION AND TERMINATION BY CONTRACTOR 
 
16.1Contractor's Entitlement to Suspend Work 

 

16.1.1 If the Architect fails to certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates] or 

Sub-Clause 14.7 [Payment],or not receiving instructions that would enable the contractor to proceed with the 

works in accordance with the program, the Contractor may, after giving not less than 30 days' notice to the 

Procuring Entity, suspend work (or reduce the rate of work) unless and until the Contractor has received the 

Payment Certificate, reasonable evidence or payment, as the case may bea nd as described in the notice. 
 

16.1.2 The Contractor's action shall not prejudice his entitlements to financing charges under Sub -Clause 
14.8 [Delayed Payment] and to termination under Sub-Clause 16.2 [Terminationby Contractor]. 

 

16.1.3 If the Contractor subsequently receives such Payment Certificate, evidence or payment (as described in 
the relevant Sub-Clause and in the above notice) before giving a notice of termination, the Contractor 
shall resume normal working as soon as is reasonably practicable. 

 

16.1.4 If the Contractor suffers delay and/ori ncurs Cost as a result of suspending work (or reducing the rate 
of work) in accordance with this Sub-Clause, the Contractor shall give notice to the Architect and shall 
be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

 

 an extension of time for any such delay, if completion is or will be delayed, under Sub -Clause 8.4 
[Extension of Time for Completion], and 

 payment of any such Cost-plus profit, which shall be included in the Contract Price. 
 

16.2 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

 

16.3 Termination by Contractor 
 

16.3.1 The Contractor shall be entitled to terminate the Contract if:  
 the Architect fails, within 60 days after receiving a Statement and supporting documents, to issue 

the relevant Payment Certificate,  
 the Contractor does not receive the amount due under an Interim Payment Certificate within 90 

days after the expiry of the time stated in Sub-Clause1 4.7 [Payment] within which payment is to 
be made (except for deductions in accordance with Sub-Clause 2.5 [Procuring Entity's Claims]),  

 the Procuring Entity substantially fails to perform his obligations under the Contract in such 
manner as to materially and adversely affect the economic balance of the Contract and/or the 
ability of the Contractor to perform the Contract,  

 a prolonged suspension affects the whole of the Works as described in Sub-Clause 8.11 
[Prolonged Suspension], or  

 the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration 

order made against him, compounds with his creditors, or carries on business under a receiver, trustee or 

manager for the benefit of his creditors, or if any act is done or event occurs which 

(under applicable Laws) has a similar effect to any of these acts or events.   
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 the Contractor does not receive the Architect instruction recording the agreement of both Parties 
on the fulfilment of the conditions for the Commencement of Works under Sub-Clause 8.1 
[Commencement of Works]. 

 

16.3.2 In any of these events or circumstances, the Contractor may, upon giving 14 days' notice to the 
Procuring Entity, terminate the Contract. However, in the case of sub-paragraph (f) or (g), the 
Contractor may by notice terminate the Contract immediately. 

 

16.3.3 The Contractor's election to terminate the Contract shall not prejudice any other rights of the 
Contractor, under the Contractor otherwise. 

 

16.4 Cessation of Work and Removal of Contractor's Equipment 

 

After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination for 
Convenience], Sub-Clause 16.2 [Termination by Contractor] or Sub -Clause 19.6 [Optional 
Termination, Payment and Release] has taken effect, the Contractor shall promptly: 
 cease all further work, except for such work as may have been instructed by the Architect for the 

protection of life or property or for the safety of the Works,  
 hand over Contractor's Documents, Plant, Materials and other work, for which the Contractor has 

received payment, and  
 remove all other Goods from the Site, except as necessary for safety, and leave the Site. 

 

16.5 PaymentonTermination 
 

After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has taken effect, the 
Procuring Entity shall promptly:  
 Return the Performance Security to the Contractor,  
 pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination, Payment and 

Release], and  
 pay to the Contractor the amount of any loss or damage sustained by the Contractor as a result of 

this termination. 
 

 

 RISK AND RESPONSIBILITY 
 

17.1Indemnities 

 

17.1.1 The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring Entity's 
Personnel, and their respective agents, against and from all claims, damages, losses and expenses 
(including legal fees and expenses) in respect of:  
 Bodily injury, sickness, disease or death, of any person what so ever arising outo for in the course of or by 

reason of the Contractor's design (if any), the execution and completion of the Works and the remedying of 

any defects, unless attributable to any negligence, willful actor breach of the Contract by the Procuring 

Entity, the Procuring Entity's Personnel, or any of their respective agents, and  
 damage to or loss of any property, real or personal (other than the Works), to the extent that such 

damage or loss arises out of or in the course of or by reason of the Contractor's design (if any), the 
execution and completion of the Works and the remedying of any defects, unless and to the extent 
that any such damage or loss is attributable to any negligence, willful act or breach of the Contract 
by the Procuring Entity, the Procuring Entity's Personnel, their respective agents, or anyone 
directly or indirectly employed by any of them. 

 

17.1.2 The Procuring Entity shall indemnify and hold harmless the Contractor, the Contractor's Personnel, and their 

respective agents, against and from all claims, damages, losses and expenses (including legal fees and expenses) 

in respect of (1) bodily injury, sickness, disease or death, which is attributable to any negligence, willful act or 

breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, or any of their respective 

agents, and (2) the matters for which liability may be excluded from insurance cover, as described in sub-

paragraphs (d)(i), (ii) and (iii) of Sub-Clause 18.3 [Insurance Against Injury to Persons and Damage to 

Property], unless and to the extent that any such damage or loss is attributable to any negligence, willful actor 

breach of the Contract by the contractor, the contractor's Personnel, their respective agents, or anyone directly or 

indirectly employed by any of them. 
 

17.2 Contractor's Care of the Works 
 

17.2.1 The Contractor shall take full responsibility for the care of the Works and Goods from the Commencement  
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Date until the Taking-Over Certificate is issued (or is deemed to be issued under Sub-Clause 10.1 [Taking Over 

of the Works and Sections]) for the Works, when responsibility for the care of the Works shall pass to the 

Procuring Entity. If a Taking-Over Certificate is issued (or is so deemed to be issued) for any Section or part of 

the Works, responsibility for the care of the Section or part shall then pass to the Procuring Entity. 

 

17.2.2 After responsibility has accordingly passed to the Procuring Entity, the Contractor shall take 
responsibility for the care of any work which is outstanding on the date stated in a Taking-Over 
Certificate, until this outstanding work has been completed. 

 

17.2.3 If any loss or damage happens to the Works, Goods or Contractor's Documents during the period when 
the Contractorisresponsiblefor their care, from any cause not listed in Sub-Clause 17.3 [Procuring 
Entity's Risks], the Contractor shall rectify the loss or damage at the Contractor's risk and cost, so that 
the Works, Goods and Contractor's Documents conform with the Contract. 

 

17.2.4 The Contractor shall be liable for any loss or damage caused by any actions performed by the 
Contractor after a Taking-Over Certificate has been issued. The Contractor shall also be liable for any 
loss or damage which occurs after a Taking-Over Certificate has been issued and which arose from a 
previous event for which the Contractor was liable. 

 

17.3 Procuring Entity's Risks 

 

The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] below, in so far as they 
directly affect the execution of the Works in Kenya, are:  
 War hostilities (whether war be declared or not),  
 rebellion, riot, commotion or disorder, terrorism, sabotage by persons other than the Contractor's 

Personnel,  
 explosive materials, ionizing gradiation or contamination by radio-activity, except as may be 

attributable to the Contractor's use of such explosives, radiation or radio-activity,  
 pressure waves caused by aircraft or other aerial devices traveling at sonic or supersonic speeds, 

 
 use or occupation by the Procuring Entity of any part of the Permanent Works, except as 

may be specified in the Contract, 
 design of any part of the Works by the Procuring Entity's Personnel or by others for whom 

the Procuring Entity is responsible, and 
 any operation of the forces of nature which is Unforeseeable or against which an experienced contractor 

could not reasonably have been expected to have taken adequate preventive precautions. 
 

17.4 Consequences of Procuring Entity's Risks 

 

17.4.1 If and to the extent that any of the risks listed in Sub-Clause 17.3 above results in loss or damage to the 
Works, Goods or Contractor's Documents, the Contractor shall promptly give notice to the Architect 
and shall rectify this loss or damage to the extent required by the Engineer. 

 

17.4.2 If the Contractor suffers delay and/ or incurs Cost from rectifying this loss or damage, the Contractor 
shall give a further notice to the Architect and shall be entitled subject to Sub-Clause 20.1 
[Contractor's Claims] to: 

 

 An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of TimeforCompletion], and  

 paymentofany such Cost, which shall be included in the Contract Price. In the case of sub-paragraphs (e)and  
 of Sub-Clause 17.3 [Procuring Entity's Risks], Accrued Costs shall be payable. 

 

17.4.3 After receiving this further notice, the Architect shall proceed in accordance with Sub -Clause 3.5 
[Determinations] to agree or determine these matters. 

 

17.5 Intellectual and Industrial Property Rights 

 

17.5.1 In this Sub-Clause, “infringement” shall refer to an infringement (or alleged infringement) of any 
patent, registered design, copyright, trade mark, trade name, trade secret or other intellectual or 
industrial property right relating to the Works; and “claim” shall refer to a claim (or proceedings 
pursuing a claim) alleging an infringement. 

 

17.5.2 Whenever a Party does not give notice to the other Party of any claim within 30 days of receiving the 
claim, the first Party shall be deemed to have waived any right to indemnity under this Sub-Clause.  
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17.5.3 The Procuring Entity shall indemnify and hold the Contractor harmless against and from any claim 
alleging an infringement which is or was: 
 An un avoidable result of the Contractor's compliance with the Contract, or 
 A result of any Works be ingused by the Procuring Entity:  

 for a purpose other than that indicated by, or reasonably to be inferred from, the Contract, or 
 in conjunction with anything not supplied by the Contractor, unless such use was disclosed 

to the Contractor prior to the Base Date or is stated in the Contract. 
 

17.5.4 The Contractor shall indemnify and hold the Procuring Entity harmless again stand from any other 
claim which arises out of or in relation to (i) the manufacture, use, sale or import of any Goods, or (ii) 
any design for which the Contractor is responsible. 

 

17.5.5 IfaPartyisentitledtobeindemnified under this Sub-Clause, the indemnifying Party may (at its cost) 
conduct negotiations for the settlement of the claim, and any litigation or arbitration which may arise 
from it. The other Party shall, at the request and cost of the indemnifying Party, assist in contesting the 
claim. This other Party (and its Personnel) shall not make any admission which might be prejudicial to 
the indemnifying Party, unless the indemnifying Party failed to take over the conduct of any 
negotiations, litigation or arbitration upon being requested to do so by such other Party. 

 

17.5.6 For operation and maintenance of any plan to requipment installed, the contractor shall grant a non-
exclusive and non-transferable license to the Procuring Entity under the patent, utility models ,or other 
intellectual rights owned by the contractor or a third party from whom the contract or has received the 
rights to grant sub-licenses and shall also grant to the Procuring Entity a non-exclusive and non-
transferable rights (without the rights to sub-license) to use the know how and other technical 
information disclosed to the contract or under the contract. Nothing contained here-in shall be 
construed as transferring ownership of any patent, utility model, trademark, design, copy right, know-
how or other intellectual rights from the contractor or any other third party to the Procuring Entity. 

 

17.6 Limitation of Liability 

 

17.6.1 Neither Party shall be liable to the other Party for loss of use of anyW orks, loss of profit, loss of any contractor 

for any in director consequential loss or damage which may be suffered by the other Party in connection with the 

Contract, other than as specifically provided in Sub-Clause 8.7 [Delay Damages]; Sub-Clause 11.2 [Cost of 

Remedying Defects]; Sub-Clause 15.4 [Payment after Termination]; Sub -Clause 16.4 [Payment on 

Termination]; Sub-Clause 17.1 [Indemnities]; Sub-Clause 17.4(b) [Consequences of Procuring Entity's Risks] 

and Sub-Clause 17.5 [Intellectual and Industrial Property Rights]. 

 

17.6.2 The total liability of the Contractor to the Procuring Entity, under or in connection with the Contract other than 

under Sub-Clause 4.19 [Electricity, Water and Gas], Sub-Clause 4.20 [Procuring Entity's Equipment and Free- 

Issue Materials], Sub-Clause 17.1 [Indemnities] and Sub-Clause 17.5 [Intellectual and Industrial Property 

Rights], shall not exceed the sum resulting from the application of a multiplier (less or greater than one) to the 

Accepted Contract Amount, as stated in the Special Conditions of Contract, or (if such multiplier or other sum 

is not so stated) the Accepted Contract Amount. 

 

17.6.3 This Sub-Clause shall not limit liability in any case of fraud, deliberate default or reckless misconduct 
by the defaulting Party. 

 

17.7 Use of Procuring Entity's Accommodation/Facilities 

 

17.7.1 The Contractor shall take full responsibility for the care of the Procuring Entity provided 
accommodation and facilities, if any, as detailed in the Specification, from the respective dates of 
hand-over to the Contractor until cessation of occupation (where hand-over or cessation of occupation 
may take place after the date stated in the Taking-Over Certificate for the Works). 

 

17.7.2 If any loss or damage happens to any of the above items while the Contractor is responsible for their 
care arising from any cause whatsoever other than those for which the Procuring Entity is liable, the 
Contractor shall, at his own cost, rectify the loss or damage to the satisfaction of the Engineer. 

 

 INSURANCE 
 

18.1 General Requirements for Insurances 

 

18.1.1 In this Clause, “insuring Party” means, for each type of insurance, the Party responsible for effecting 
and maintaining the insurance specified in the relevant Sub-Clause.  
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18.1.2 Wherever the Contractor is the insuring Party, each insurance shall be effected with insurers and in 
terms approved by the Procuring Entity. These terms shall be consistent with any terms agreed by both 
Parties before the date of the Letter of Acceptance. This agreement of terms shall take precedence over 
the provisions of this Clause. 

 

18.1.3 Wherever the Procuring Entity is the insuring Party, each insurance shall be effected with insurers and 
in terms acceptable to the Contractor. These terms shall be consistent with any terms agreed by both 
Parties before the date of the Letter of Acceptance. This agreement of terms shall take precedence over 
the provisions of this Clause. 

 

18.1.4 If a policy is required to indemnify joint insured, the cover shall apply separately to each insured as though 

 separate policy had been issued for each of the joint insured. If a policy indemnifies additional joint 
insured, namely in addition to the insured specified in this Clause, (i) the Contractor shall act under the 
policy on behalf of these additional joint insured except that the Procuring Entity shall act for 
Procuring Entity's Personnel, (ii) additional joint insured shall not be entitled to receive payments 
directly from the insurer or to have any other direct dealings with the insurer, and (iii) the insuring 
Party shall require all additional joint insured to comply with the conditions stipulated in the policy. 

 

18.1.5 Each policy insuring against loss or damage shall provide for payments to be made in the currencies 
required to rectify the loss or damage. Payments received from insurers shall be used for the 
rectification of the loss or damage. 

 

18.1.6 The relevant insuring Party shall, within the respective periods stated in the Special Conditions of 
Contract (calculated from the Commencement Date), submit to the other Party: 

 

 Evidence that the insurances described in this Clause have been affected, and 
 copies of the policies for the insurances described in Sub -Clause 18.2 [Insurance for Works and 

Contractor's Equipment] and Sub-Clause 18.3 [Insurance against Injury to Persons and Damage to 
Property]. 

 

18.1.7 When each premium is paid, the insuring Party shall submit evidence of payment to the other Party. 
Whenever evidence or policies are submitted, the insuring Party shall also give notice to the Engineer. 

 

18.1.8 Each Party shall comply with the conditions stipulated in each of the insurance policies. The insuring 
Party shall keep the insurers informed of any relevant changes to the execution of the Works and 
ensure that insurance is maintained in accordance with this Clause. 

 

18.1.9 Neither Party shall make any material alteration to the terms of any insurance without the prior 
approval of the other Party. If an insurer makes (or at tempts to make) any alteration, the Party first 
notified by the insurer shall promptly give notice to the other Party. 

 

18.1.10 If the insuring Party fails to effect and keep in force any of the insurances it is required to effect and maintain 

under the Contractor fails to provide satisfactory evidence and copies of policies in accordance with this Sub- 

Clause, the other Party may (at its option and without prejudice to any other right or remedy) effect insurance for 

the relevant coverage and pay the premiums due. The insuring Party shall pay the amount of these premiums to 

the other Party, and the Contract Price shall be adjusted accordingly. 

 

18.1.11 Nothing in this Clause limits the obligations, liabilities or responsibilities of the Contractor or the 
Procuring Entity, under the other terms of the Contractor otherwise. Any amounts not insured or not 
recovered from the insurers shall be borne by the Contractor and/or the Procuring Entity. 

 

18.1.12 Procuring Entity in accordance with these obligations, liabilitieso r responsibilities. However, if the 
insuring Party fails to effect and keep in force an insurance which is available and which it is required 
to effect and maintain under the Contract, and the other Party neither approves the omission nor effects 
insurance for the coverage relevant to this default, any moneys which should have been recoverable 
under this insurance shall be paid by the insuring Party. 

 

18.1.13 Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 [Procuring Entity's Claims] 
or Sub- Clause 20.1 [Contractor's Claims], as applicable. 

 

18.1.14 The Contractor shall be entitled to place all insurance relating to the Contract (including, but not 
limited to the insurance referred to Clause 18) with insurers from any eligible source country.  

 
 

 

120 



18.2 Insurance for Works and Contractor's Equipment 

 

18.2.1 The insuring Party shall insure the Works, Plant, Material sand Contractor's Documents for not less than the full 

reinstatement cost including the costs of demolition, removal of debris and professional fees and profit. This 

insurance shall be effective from the date by which the evidence is to be submitted under sub-paragraph  
 of Sub-Clause 18.1 [General Requirements for Insurances], until the date of issue of the Taking-
Over Certificate for the Works. 

 

18.2.2 The insuring Party shall maintain this insurance to provide cover until the date of issue of the 
Performance Certificate, for loss or damage for which the Contractor is liable arising from a cause 
occurring prior to the issue of the Taking-Over Certificate, and for loss or damage caused by the 
Contractor in the course of any other operations (including those under Clause 11 [Defects Liability]). 

 

18.2.3 The insuring Party shall insure the Contractor's Equipment for not less than the full replacement value, 
including delivery to Site. For each item of Contractor's Equipment, the insurance shall be effective 
while it is being transported to the Site and until it is no longer required as Contractor's Equipment. 

 

18.2.4 Unless otherwise stated in the Special Conditions, insurances under this Sub-Clause:  
 Shal lbe effected and maintained by the Contractor as insuring Party, 

 
 shall be in the joint names of the Parties, who shall be jointly entitled to receive payments from 

the insurers, payments being held or allocated to the Party actually bearing the costs of rectifying 
the loss or damage,  

 shall cover all loss and damage from any cause not listed in Sub-Clause 17.3 [Procuring Entity's Risks],  
 shall also cover, to the extent specifically required in the tendering documents of the Contract, 

loss or damage to a part of the Works which is attributable to the use or occupation by the 
Procuring Entity of another part of the Works, and loss or damage from the risks listed in sub-
paragraphs (c), (g) and (h)of Sub-Clause 17.3 [Procuring Entity's Risks], excluding (in each case) 
risks which are not insurable at commercially reasonable terms, with deductibles per occurrence 
of not more than the amount stated in the Special Conditions of Contract (if an amount is not so 
stated,t his sub-paragraph (d) shall not apply), and  

 may however exclude loss of, damage to, and reinstatement of:  
 a part of the Works which is in a defective condition due to a defect in its design, materials 

or workmanship (but cover shall include any other parts which are lost or damaged as a 
direct result of this defective condition and not as described in sub-paragraph (ii) below),  

 apart of the Works which is lost or damaged inorder to reinstate any other part of the Works if this 

other part is in a defective condition due to a defect in its design, materials or workmanship,  
 apart of the Works which has been taken over by the Procuring Entity, except to the extent 

that the Contractor is liable for the loss or damage, and  
 Goods while they are not in Kenya, subject to Sub-Clause 14.5 [Plant and Materials 

intended for the Works]. 
 

18.2.5 If, more than one year after the Base Date, the cover described in sub-paragraph (d) above ceases to be 
available at commercially reasonable terms, the Contractor shall (as insuring Party) give notice to the 
Procuring Entity, with supporting particulars. The Procuring Entity shall then (i) be entitled subject to 
Sub-Clause 2.5 [Procuring Entity's Claims] to payment of an amount equivalent to such commercially 
reasonable terms asthe Contractor should have expected to have paid for such cover, and (ii) be 
deemed, unless he obtains the cover at commercially reasonable terms, to have approved the omission 
under Sub-Clause 18.1 [General Requirements for Insurances]. 

 

18.3 Insurance against Injury to Persons and Damage to Property 

 

18.3.1 The insuring Party shall insure against each Party's liability for any loss, damage, death or bodily 
injury which may occur to any physical property (except things insured under Sub-Clause 18.2 
[Insurance for Works and Contractor's Equipment]) or to any person (except persons insured under 
Sub -Clause 18.4 [Insurance for Contractor's Personnel]), which may arise out of the Contractor's 
performance of the Contract and occurring before the issue of the Performance Certificate. 

 

18.3.2 This insurance shall be for a limit per occurrence of not less than the amount stated in the Special 
Conditions of Contract, with no limit on the number of occurrences. If an amount is not stated in the 
Special Conditions of Contract, this Sub-Clause shall not apply. 

 

18.3.3 Unless otherwise stated in the Special Conditions, the insurances specified in this Sub-Clause:  
a) Shall be effected and maintained by the Contractor as insuring Party,  
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 shall be in the joint names of the Parties,  
 shall be extended to cover liability for all loss and damage to the Procuring Entity's property (except things 

insured under Sub-Clause 18.2) arising out of the Contractor's performance of the Contract, and  
 may however exclude liability to the extent that it arises from:  

 the Procuring Entity's right to have the Permanent Works executed on, over, under, in or  
 through any land, and to occupy this land for the Permanent Works,  
 damage which is an unavoidable result of the Contractor's obligations to execute the  
 Works and remedy any defects, and  
 a cause listed in Sub-Clause 17.3 [Procuring Entity's Risks], except to the extent that 

cover is available at commercially reasonable terms. 
 

18.4 Insurance for Contractor's Personnel 

 

18.4.1 The Contractor shall effect and maintain insurance against liability for claims, damages, losses and 
expenses (including legal fees and expenses) arising from injury, sickness, disease or death of any 
person employed by the Contractor or any other of the Contractor's Personnel. 

 

18.4.2 The insurance shall cover the Procuring Entity and the Architect against liability for claims, damages, 
losses and expenses (including legal fees and expenses) arising from injury, sickness, disease or death 
of any person employed by the Contractoror any othe rof the Contractor's Personnel, except that this 
insurance may exclude losses and claims to the extent that they arise from any act or neglect of the 
Procuring Entity or of the Procuring Entity's Personnel. 

 

18.4.3 The insurance shall be maintained in full force and effect during the whole time that these personnel 
are assisting in the execution of the Works. For a Subcontractor's employees, the insurance may be 
effected by the Subcontractor, but the Contractor shall be responsible for compliance with this Clause. 

 

 FORCE MAJEURE 
 

19.1 Definition of Force Majeure 
 

19.1.1 In this Clause, “Force Majeure” means an exceptional event or circumstance:  
 Which is beyond a Party's control,  
 Which such Party could not reasonably have provided against before entering into the Contract,  
 which, having arisen, such Party could not reasonably have avoided or over come, and  
 which is not substantially attributable to the other Party. 

 

19.1.2 Force Majeure may include, but is not limited to, exceptional events or circumstances of the kind listed 
below, s olong as conditions (a) to (d) above are satisfied:  
 war, hostilities (whether war be declared or not), invasion, act of foreign enemies,  
 rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, 

revolution, insurrection, military or usurped power, or civil war,  
 riot, commotion, disorder, strike or lock out by persons other than the Contractor's Personnel,  
 munitions of war, explosive materials, ionizing radiation or contamination by radio-activity, except as 

maybeattributabletotheContractor'suseofsuchmunitions, explosives, radiation or radio-activity, and  
 natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity. 

 

19.2 Notice of Force Majeure 
 
19.2.1 If a Party is or will be prevented from performing its substantial obligations under the Contract by 

Force Majeure, then it shall give notice to the other Party of the event or circumstances constituting the 
Force Majeure and shall specify the obligations, the performance of which is or will be prevented. The 
notice shall be given within 14 days after the Party became aware, or should have become aware , of 
the relevant event or circumstance constituting Force Majeure. 

 

19.2.2 The Party shall, having given notice, be excused performance of its obligations for so long as such 
Force Majeure prevents it from performing them. 

 

19.2.3 Not withstanding any other provision of this Clause, Force Majeure shall not apply to obligations of 
either Party to make payments to the other Party under the Contract. 

 

19.3 Duty to Minimize Delay 
 

Each Party shall at all times use all reasonable endeavors to minimize any delay in the performance of the  
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Contract as a result of Force Majeure. A Party shall give notice to the other Party when it ceases to be 
affected by the Force Majeure. 

 

19.4 Consequences of Force Majeure 

 

19.4.1 If the Contractor is prevented from performing his substantial obligations under the Contract by Force Majeure 

of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure], and suffers delay and/ or 

incurs Cost by reason of such Force Majeure, the Contractor shall be entitled subject to Sub -Clause 

20.1 [Contractor's Claims] to: 
 

 an extension of time for any such delay, if completion is or will be delayed, under Sub -Clause 8.4 
[Extension of Time for Completion], and  

 if the event or circumstance is of the kind described in sub -paragraphs (i) to (iv) of Sub-Clause 19.1 

[Definition of Force Majeure] and, in sub-paragraphs (ii) to (iv), occurs in Kenya, payment of any such 

Cost, including the costs of rectifying or replacing the Works and/or Goods damaged or destroyed by  
Force Majeure, to the extent they are not indemnified through the insurance policy referred to in 
Sub-Clause18.2 [Insurance for Works and Contractor's Equipment]. 

 

19.4.2 After receiving this notice, the Architect shall proceed in a ccordance with Sub-Clause 
3.5 [Determinations] to agree or determine these matters. 

 

19.5 Force Majeure Affecting Subcontractor 

 

If any Subcontractor is entitled under any contract or agreement relating to the Works to relief from force 
majeure on terms additional to or broader than those specified in this Clause, such additional or 
broader force majeure events or circumstances shall not excuse the Contractor's non -performance or 
entitle him to relief under this Clause. 

 

19.6 Optional Termination, Payment and Release 

 

19.6.1 If the execution of substantially all the Works in progress is prevented for a continuous period of 84 
days by reason of Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice of 
Force Majeure], or for multiple periods which total more than 140 days due to the same notified Force 
Majeure, then either Party may give to the other Party a notice of termination of the Contract. In this 
event, the termination shall take effect 7 days after the notice is given, and the Contractor shall proceed 
in accordance with Sub -Clause 16.3 [Cessation of Work and Removal of Contractor's Equipment]. 

 

19.6.2 Upon such termination, the Architect shall determine the value of the work done and issue a 
Payment Certificate which shall include:  
 theamountspayableforanyworkcarriedoutforwhichapriceisstatedintheContract;  
 the Cost of Plant and Materials ordered for the Works which have been delivered to the 

Contractor, or of which the Contractor is liable to accept delivery: this Plant and Materials shall 
become the property of (and be at the risk of) the Procuring Entity when paid for by the Procuring 
Entity, and the Contractor shall place the same at the Procuring Entity'sdisposal;  

 other Cost or liabilities which in the circumstances were reasonably and necessarily incurred by 
the Contractor in the expectation of completing the Works;  

 the Cost of removal of Temporary Works and Contractor's Equipment from the Site and the return of these 

items to the Contractor's works in his country (or to any other destination at no greater cost); and  
 the Cost of repatriation of the Contractor's staff and lab or employed wholly in connection with 

the Works at the date of termination. 
 

19.7 Release from Performance 

 

Not withstanding any other provision of this Clause, if any event or circumstance outside the control of the 
Parties (including, but not limited to, Force Majeure) arises which makes it impossible or unlawful for 
either or both Parties to fulfil its or their contractual obligations or which, under the law governing the 
Contract, entitles the Parties to be released from further performance of the Contract, then upon notice 
by either Party to the other Partyofsucheventorcircumstance: 

 
 The Parties shall be discharged from further performance, without prejudice to the rights of either 

Party in respect of any previous breach of the Contract, and  
 The sum payable by the Procuring Entity to the Contractor shall be the same as would have been 

payable under Sub-Clause 19.6 [Optional Termination, Payment and Release] if the Contract had 
been terminated under Sub-Clause 19.6.  
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 SETTLEMENT OF CLAIMS AND DISPUTES 
 
20.1Contractor's Claims 

 

20.1.1 If the Contractor considers itself to be entitled to any extension of the Time for Completion and/or any 
additional payment, under any Clause of these Conditions or otherwise in connection with the 
Contract, the Contractor shall give Notice to the Engineer, describing the event or circumstance giving 
rise to the claim. The notice shall be given as soon as practicable, and not later than 30 days after the 
Contractor became aware, or should have become aware, of the event or circumstance. 

 

20.1.2 If the Contractor fails to give notice of a claim within such period of 30 days, the Time for Completion 
shall not be extended, the Contractor shall not be entitled to additional payment, and the Procuring 
Entity shall be discharged from all liability in connection with the claim. Otherwise, the fo llowing 
provisions of this Sub-Clause shall apply. 

 

20.1.3 The Contractor shall also submit any other notices which are required by the Contract, and supporting 
particulars for the claim, all as relevant to such event or circumstance. 

 

20.1.4 TheContractorshallkeepsuch contemporary records as may be necessary to substantiate any claim, either on the 

Site or at an other location acceptable to the Engineer. Without admitting the Procuring Entity's liability, the 

Architect may, after receiving any notice under this Sub-Clause, monitor the record-keeping and/ or instruct the 

Contractor to keep further contemporary records. The Contractor shall permit the Architect to inspect all these 

records and shall (if instructed) submit copies to the Engineer. 
 

20.1.5 Within 42days after the Contractor became aware (or should have become aware) of the event or circumstance 

giving rise to the claim, or within such other period as may be proposed by the Contractor and approved by the 

Engineer, the Contractor shall send to the Architect fully detailed claim which includes full supporting particulars 

of the basis of the claim and of the extension of time and/ or additional payment claimed. If the event or 

circumstance giving rise to the claim has a continuing effect:  
 This fully detailed claim shall be considered as interim;  
 The Contractor shall send further interim claims at monthly intervals, giving the accumulated delay and/ or 

amount claimed, and such further particulars as the Architect may reasonably require; and  
 The Contractor shall send a final claim within 30 days after the end of the effects resulting from 

the eventor circumstance, or within such other period as may be proposed by the Contractor and 
approved by the Engineer. 

 

20.1.6 Within 42 days after receiving a Notice of a claim or any further particulars supporting a previous 
claim, or within such other period as may be proposed by the Architect and approved by the 
Contractor, the Architect shall respond with approval, or with disapproval and detailed comments. He 
may also request any necessary further particulars but shall nevertheless give his response on the 
principles of the claim within the above defined time period. 

 

20.1.7 Within the above defined period of 42 days, the Architect shall proceed in accordance with Sub -Clause 
3.5 [Determinations] to agree or determine (i) the extension (if any) of the Time for Completion (before 
or after its expiry) in accordance with Sub-Clause 8.4 [Extension of Time for Completion], and/or (ii) 
the additional payment (if any) to which the Contractor is entitled under the Contract. 

 

20.1.8 Each Payment Certificate shall include such additional payment for any claim as has been reasonably 
substantiated as due under the relevant provision of the Contract.Unless and until the particulars 
supplied are sufficient to substantiate the whole of the claim, the Contractor shall only be entitled to 
payment for such part of the claim as he has been able to substantiate. 

 

20.1.9 If the Architect does not respond within the time frame defined in this Clause, either Party may 
consider that the claim is rejected by the Architect and any of the Parties may refer the dispute for 
amicable settlement in accordance with Clause 20.3. 

 

20.1.10 The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may apply 
to a claim. If the Contractor fails to comply with this or another Sub-Clause in relation to any claim, 
any extension of time and/ or additional payment shall take account of the extent (if any) to which the 
failure has prevented or prejudiced proper investigation of the claim, unless the claim is excluded under 
the second paragraph of this Sub-Clause 20.3.  
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20.2 Procuring Entity's Claims 

 

20.2.1 If the Procuring Entity considers itself to be entitled to any payment under any Clause of these Conditionsor 

otherwise in connection with the Contract, and/or to any extension of the Defects Notification Period, the 

Procuring Entity or the Architect shall give notice and particulars to the Contractor. However, notice is not 

required for payments due under Sub-Clause 4.19 [Electricity, Water and Gas], under Sub-Clause 4.20 

[Procuring Entity's Equipment and Free-Issue Materials], or for other services requested by the Contractor. 

 

20.2.2 The notice shall be given as soon as practicable and no longer than 30 days afte rthe Procuring Entity became 

aware, or should have become aware, of the event or circumstances giving rise to the claim. A notice relating to 

any extension of the Defects Notification Period shall be given before the expiry of such period. 

 

20.2.3 The particulars shall specify the Clause or other basis of the claim and shall include substantiation of the amount 

and/or extension to which the Procuring Entity considers itself to be entitled in connection with the Contract. 

The Architect shall then proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine (i) 

the amount (if any) which the Procuring Entity is entitled to be paid by the Contractor, and/ or  
 the extension (if any) of the Defects Notification Period in accordance with Sub-Clause 11.3 
[Extension of Defects Notification Period]. 

 

20.2.4 This amount may be included as a deduction in the Contract Price and Payment Certificates. The Procuring 

Entity shall only be entitled to set off against or make any deduction from an amount certifie d in a Payment 

Certificate, or to otherwise claim against the Contractor, in accordance with this Sub-Clause. 
 

20.3 Amicable Settlement 

 

Where a notice of a claim has been given, both Parties shall attempt to settle the dispute amicably before the 

commencement of arbitration. However, unless both Parties agree otherwise, the Party giving a notice of a claim 

in accordance with Sub-Clause 20.1 above should move to commence arbitrationa fter 60 days from the day on 

which a notice of a claim was given, even if no attempt at an amicable settlement has been made. 
 

20.4 Matters that may be referred to arbitration 

 

Notwithstanding anything stated herein the following matters may be referred to arbitration before 
the practical completion of the Works or abandonment of the Works or termination of the Contract 
by either party:  
 Whether or not the issue of an instruction by the Architect is empowered by these Conditions.  
 Whether or not a certificate has been improperly withheld or is not in accordance with these Conditions.  
 Any dispute arising in respect risks arising from matters referred to in Clause 17.3 and Clause 19.  
 All other matters shall only be referred to arbitration after the completion or alleged completion 

of the Works or termination or alleged termination of the Contract, unless the Procuring Entity 
and the Contractor agree otherwise in writing. 

 

20.5 Arbitration 

 

20.5.1 Any claim or dispute between the Parties arising out of or in connection with the Contract not settled 
amicably in accordance with Sub-Clause 20.3 shall be finally settled by arbitration. 

 

20.5.2 No arbitration proceedings shall be commenced on any claim or dispute where notice of a claim or 
dispute has not been given by the applying party within ninety days of the occurrence or discovery of 
the matter or issue giving rise to the dispute. 

 

20.5.3 Not withstanding the issue of a notice as stated above, the arbitration of such a claim or dispute shall not 

commence unless an attempt has in the first instance been made by the parties to settle such claim or dispute 

amicably with or without the assistance of third parties. Proof of such attempt shall be required. 

 

20.5.4 The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such 
measurements, computations, tests or valuations as may in his opinion be desirable in order to 
determine the rights of the parties and assess and a ward any sums which ought to have been the 
subject of or included in any certificate.  
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20.5.5 The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up, review 
and revise any certificate, opinion, decision, requirement or notice and to determine all matters in 
dispute which shall be submitted to him in the same manner as if no such certificate, opinion, decision 
require mentor notice had been given. 

 

20.5.6 The arbitrators shall have full power to open up, review and revise any certificate, determination, 
instruction, opinion or valuation of the Engineer, relevant to the dispute. Nothing shall disqualify 
representatives of the Parties and the Architect from being called as a witness and giving evidence 
before the arbitrators on any matter whatsoever relevant to the dispute. 

 

20.5.7 Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the reasons 
for dissatisfaction given in its Notice of Dissatisfaction. 

 

20.5.7 Arbitration may be commenced prior to or after completion of the Works. The obligations of the 
Parties, and the Architect shall not be altered by reason of any arbitration being conducted during the 
progress of the Works. 

 

20.5.8 Thetermsofthere muneration of each or all the members of Arbitration shall be mutually agreed upon 
by the Parties when agreeing the terms of appointment. Each Party shall be responsible for paying one-
half of this remuneration. 

 

20.6 Arbitration with National Contractors 

 

20.6.1 If the Contractis with national contractors, arbitration proceedings will be conducted in accordance 
with the Arbitration Laws ofKenya. In case of any claim or dispute, such claim or dispute shall be 
notified in writing by either party to the other with a request to submit it to arbitration and to concur in 
the appointment of an Arbitrator within thirty days of the notice. The dispute shall be referred to the 
arbitration and final decision of a person to be agreed between the parties. Failing agreement to concur 
in the appointment of an Arbitrator, the Arbitrator shall be appointed, on the request of the applying 
party, by the Chairman or Vice Chairman of any of the following professional institutions;  
 Architectural Association of Kenya 
 Institute of Quantity Surveyors of Kenya 
 Association of Consulting Engineers of Kenya  
 Chartered Institute of Arbitrators (Kenya Branch)  
 Institution of Engineers of Kenya 

 

20.6.2 The institution written to first by the aggrieved party shall take precedence over all other institutions. 
 

20.7 Arbitration with Foreign Contractors 

 

20.7.1 Arbitration with foreign contractors shall be conducted in accordance with the arbitration rules of the 
United Nations Commission on International Trade Law (UNCITRAL); or with proceedings 
administered by the International Chamber of Commerce (ICC) and conducted under the ICC Rules of 
Arbitration; by one or more arbitrators appointed in accordance with said arbitration rules. 

 

20.7.2 The place of arbitration shall be a location specified in the SCC; and the arbitration shall be conducted 
in the language for communications defined in Sub-Clause1.4 [Law and Language]. 

 

20.8 Alternative Arbitration Proceedings 

 

Alternatively, the Parties may refer the matter to the Nairobi Centre for International Arbitration 
(NCIA) which offers a neutral venue for the conduct of national and international arbitration with 
commitment to providing institutional support to the arbitral process. 

 

20.9 Failureto Comply with Arbitrator's Decision 
 

20.9.1 The award of such Arbitrator shall be final and binding up on the parties. 
 

20.9.2    In the even tthat a Party fails to comply with a final and binding Arbitrator's decision, then the other 
Party may, without prejudice to any other rights it may have, refer the matter to a competent court of law.  
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20.10 Contract operations to continue 
 

Notwithstanding any reference to arbitration herein, 
 

1.1.1 the parties shall continue to perform their respective obligations under the Contract unless 
they otherwise agree; and 

 

1.1.2 the Procuring Entity shall pay the Contractor any monies due the Contractor.  
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Section IX - Special Conditions of Contract 
 

The following Special Conditions shall supplement the GCC. Whenever there is a conflict, the provisions here in 

shall prevail over those in the GCC.  
 
 
 

 

Conditions  

 
 
 

 

Sub-  
Clause 

 
 
 

 

Data  

 
Part A - Contract Data 

Procuring Entity’s name and Heading  Insert 
address        

Name and Reference No. of the Heading  Insert 
Contract and 1.1       

        

Engineers Name and address Heading  Insert 
 and 3.1.1       

Contractor’s Representative’s 4.3.1  [insert the name of the Contractor’s Representative 
name   agreed by the Procuring Entity prior to Contract 

   signature] 

Key Personnel names 16.9.1  [insert the name of each Key Personnel agreed by 
   the Procuring Entity prior to Contract signature] 

Time for Completion 1.1.  _____________days 
        

   If Sections are to be used, refer to Table: Summary of 
   Sections below 

Defects Notification Period 1.1  _____________days 
Sections 1.1  If Sections are to be used, refer to Table: Summary of 

   Sections below 
Electronic transmission systems 1.3       

Time for the Parties entering into a 1.6  Within 30days 
Contract Agreement        

Commencement Date 8.1.1       

Time for access to the Site 2.1.1  No later than the Commencement Date, and not later 
   than _______________days after Commencement 
   Date 

Architect Duties and Authority 3.1.6 (b)  Variations resulting in an increase of the Accepted 
 (ii)  Contract Amount in excess of ____% shall require 
       

   approval of the Procuring Entity. 
     

Performance Security 4.2.1  The performance security will be in the form of a 
   ____ [insert either one of “demand guarantee” or 
   “performance bond”] in the amount(s) of [insert 
   related figure(s)] percent of the Accepted Contract 
   Amount and in the same currency(ies) of the 
   Accepted Contract Amount. 

Normal working hours 6.5  Specify 
Delay damages for the Works 8.7 &   % of the Contract Price per day. 

 14.15(b)  If Sections are to be used, refer to Table: Summary of 
   Sections below 

Maximum amount of delay 8.7.1  ______% of the final Contract Price. 
damages        

Provisional Sums 13.6. (b)(ii)  [If there are Provisional Sums, insert a percentage 
   for adjustment of Provisional Sums] 
   _______%    

Adjustments for Changes in Cost 13.9  Period “n” applicable to the adjustment multiplier 
   “Pn”: __________ [Insert the period if different from 
   one (1) month; if period “n” is one (1) month, insert 
   “not applicable”] 
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 Conditions Sub-  Data  

  Clause     
 Total advance payment 14.2.1   % Percentage of the Accepted Contract Amount  

    payable in the currencies and proportions in which  

    the Accepted Contract Amount is payable  
    [Insert number and timing of installments if  

    applicable]  

 Repayment amortization rate of 14.2.5 (b)  _______%  

 advance payment      

 Percentage of Retention 14.3.2 (c)  _______%  

 Limit of Retention Money 14.3.2 (c)  _______% of the Accepted Contract Amount  

 Plant and Materials   If Sub-Clause 14.5 applies:  

  14.5.3(b)(i)  Plant and Materials for payment Free on Board  

    ______________ [list].  

  14.5.3(c)(i)  Plant and Materials for payment when delivered to  

    the Site ___________________ [list].  

 Minimum Amount of Interim 14.6.2  _____________ % of the Accepted Contract  

 Payment Certificates   Amount.  

 Publishing source of commercial 14.8  Specify ___________% rate per month of delayed  

 interest rates for financial charges   payment.  

 in case of delayed payment      

 Maximum total liability of the 17.6.2  [Select one of the two options below as appropriate]  
 Contractor to the Procuring Entity   The product of_____________ [insert a multiplier  

    less or greater than one] times the Accepted  
    Contract Amount,  

    or  

    _____________ [insert amount of the maximum total  

    liability]  

 Periods for submission of 18.1.6  [Insert period for submission of evidence of  

 insurance:   insurance and policy. Period may be from 14 days to  
    30days.]  

 a. evidence of insurance.   _____days  

 b. relevant policies   _____days  

 Maximum amount of deductibles 18.2.4 (d)  [Insert maximum amount of deductibles]  

 for insurance of the Procuring      

 Entity's risks      

 Minimum amount of third-party 18.3.2  [Insert amount of third-party insurance]  

 insurance      

 The place of arbitration 20.7.2  Insert city and Country   
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SECTION X - CONTRACT FORMS 
 
 
 

FORM No. 1 - NOTIFICATION OF INTENTION TO 

AWARD FORM NO. 2 – REQUEST FOR REVIEW FORM 

No. 3-LETTEROF AWARD 

 
FORM No. 4 - CONTRACT AGREEMENT 
 

FORM No. 5 - PERFORMANCE SECURITY [Option 1 - Unconditional Demand Bank Guarantee] 

 

FORM No. 6- PERFORMANCE SECURITY [Option 2– Performance Bond] 

FORM No. 7 - ADVANCE PAYMENT SECURITY 
 

FORM No. 8 - RETENTION MONEY SECURITY  
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FORM No 1: NOTIFICATION OF INTENTION TOAWARD OF CONTRACT 
 

This Notification of Award shall be sent to each Tenderer that submitted a Tender and was not successful. 
Send this Notification to the Tenderer's Authorized Representative named in the Tender Information 
Form on the format below. 
 

FORMAT 
 

 For the attention of Tenderer's Authorized Representative 
 

 Name: [insert Authorized Representative's name] 
 

 Address: [insert Authorized Representative's Address] 
 

 Telephone: [insert Authorized Representative's telephone/fax numbers] 
 

 Email Address: [insert Authorized Representative's email address] 
 

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The Notification must be sent to 

all Tenderers simultaneously. This means on the same date and as close to the same time as possible.] 
 

 Date of transmission: [email] on [date] (local time) 
 

This Notification is sent by (Name and designation) 
 
 Notification of Award 
 

 Procuring Entity: [insert the name of the ProcuringEntity] 
 

 Project: [insert name ofproject] 
 

 Contract title: [insert the name of thecontract] 
 

 ITT No: [insert ITT reference number from ProcurementPlan]  
 

This Notification of Intention to Award (Notification) notifies you of our decision to award the above contract. 

The transmission of this Notification begins the Standstill Period. During the Standstill Period, you may: 
 

 Request a debriefing in relation to the evaluation of your tender by submitting a Procurement-
related Complaint in relation to the decision to award the contracts. 

 

 The successful tenderers 
 

 Name of successful Tender 
 

 

 Address of the successful Tender 
 
 
 

 Contract price of the successful Tender Kenya Shillings   

(in words )  
 

 The reasons for your tender being unsuccessful are as follows: 
 

 OtherTenderers 
 

Names of all Tenderers that submitted a Tender. If the Tender's price was evaluated include the evaluated 
price as well as the Tender price as read out.  
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SNo Name of Tender Tender Price Tender’s evaluated One Reason Why Not Evaluated 
  as read out price (Note a)  

1     

2     

3     

4     

5     

     

(Note a) State NE if not evaluated   

 

 How to request a debriefing 
 

 DEADLINE: The dead line to request a debriefing expires at midnight on [insert date] (local time). 
 

 You may request a debriefing in relation to the results of the evaluation of your Tender. If you decide 
to request a debriefing your written request must be made within three (5) Business Days of receipt 
of this Notification of Intention to Award. 

 
 Provide the contract name, reference number, name of the Tenderer, contact details; and address the 

request for debriefing as follows:  
          Ā Ѐ ȀĀ          ȀĀ⤀Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            ̀  Ā          Ȁ ⸀Ā ȀĀ          ĀĀĀ ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ          A

ttention: [insert full name of person, if applicable]  
          Ā Ѐ ȀĀ          ȀĀ⤀Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            ̀  Ā          Ȁ ⸀Ā ȀĀ          ĀĀĀ ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ          T

itle/position: [insert title/position]  
          Ā Ѐ ȀĀ          ȀĀ⤀Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            ̀  Ā          Ȁ ⸀Ā ȀĀ          ĀĀĀ ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ          A

gency: [insert name of Procuring Entity]  
          Ā Ѐ ȀĀ          ȀĀ⤀Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            ̀  Ā          Ȁ ⸀Ā ȀĀ          ĀĀĀ ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ          E

mail address: [insert email address] 
 

 If your request for a debriefing is received within the 3 Days deadline, we will provide the debriefing within 

five (3) Business Days of receip tof your request. If we are unable to provide the debriefing within this period, 

the Standstill Period shall be extended by five (3) Days after the date that the debriefing is provided. 

If this happens, we will notify you and confirm the date that the extended Standstill Period will end. 
 

 The debriefing may be in writing, by phone, video conference call or in person. We shall promptly 
advise you in writing how the debriefing will take place and confirm the date and time. 

 
 If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, we 

will provide the debriefing as soon as practicable, and normally no later than fifteen (15) Days from 
the date of publication of the Contract Award Notice. 

 
 How to make a complaint 
 

 Period: Procurement-related Complaint challenging the decision to award shall be submitted by 
midnight, [insert date] (local time). 

 
 Provide the contract name, reference number, name of the Tenderer, contact details; and address the 

Procurement-related Complaint as follows:  
          Ā Ѐ ȀĀ          ȀĀ⤀Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            ̀  Ā          Ȁ ⸀Ā ȀĀ          ĀĀĀ ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ          A

ttention: [insert full name of person, if applicable]  
          Ā Ѐ ȀĀ          ȀĀ⤀Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            ̀  Ā          Ȁ ⸀Ā ȀĀ          ĀĀĀ ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ          T

itle/position: [insert title/ position]  
          Ā Ѐ ȀĀ          ȀĀ⤀Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            ̀  Ā          Ȁ ⸀Ā ȀĀ          ĀĀĀ ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ          A

gency: [insert name of Procuring Entity]  
          Ā Ѐ ȀĀ          ȀĀ⤀Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            ̀  Ā          Ȁ ⸀Ā ȀĀ          ĀĀĀ ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ          E

mail address: [insert email address] 
 

 At this point in the procurement process, you may submit a Procurement-related Complaint 
challenging the decision to award the contract. You do not need to have requested, or received, a 
debriefing before making this complaint. Your complaint must be submitted within the Standstill 
Period and received by us before the Standstill Period ends. 



 
 Further information: For more information refer to the Public Procurement and Disposals Act 2015 

and its Regulations a vailable from the Website www.ppra.go.ke.  
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You should read these documents before preparing and submitting your complaint. 
 

          Ā Ѐ ȀĀ          ȀĀ⤀Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            ̀  Ā          Ȁ ⸀Ā ȀĀ          ĀĀĀ ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ            Ā ᜀ          T
here are four essential requirements:  
 You must be an 'interested party'. In this case, that means a Tenderer who submitted a Tender 

in this tendering process and is the recipient of a Notification of Intention to Award.  
 The complaint can only challenge the decision to award the contract.  
 You must submit the complaint within the period stated above.  
 You must include, in your complaint, all of the information required to support your complaint. 

 
 Standstill Period 

 

 DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time).  
 The Standstill Period lasts ten (14) Days after the date of transmission of this Notification of Intention to  

Award.  
 The Standstill Period may be extended as stated in paragraph Section 5(d) above. 

 

If you have any questions regarding this Notification please do not hesitate to contact us. 
On behalf of the Procuring Entity: 

 

Signature:  
 

Name:  
 

Title/position:  
 
 

 

Telephone:  
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FORM NO. 2- REQUEST FOR REVIEW 

 

FORM FOR REVIEW (r.203(1)) 
 

 

PUBLIC PROCUREMENT  ADMINISTRATIVE  REVIEW BOARD 
 

APPLICATION NO…………….OF……….….20……... 
 

BETWEEN 
 

…………………………...……………………………….APPLICANT 
 

AND 
 

…………………………………RESPONDENT  (Procuring Entity) 
 

 

Request  for  review of the decision of the…………… (Name of the  Procuring Entity of ……………dated the…day of  
………….20……….in the matter of Tender No………..…of …………..20….. for ......... (Tender description). 
 

REQUEST FOR REVIEW 
 
I/We……………………………,the  above named Applicant(s), of address: Physical address…………….P. O. Box No………….  

Tel. No……..Email ……………, hereby request the Public Procurement Administrative Review Board to review the whole/part of 
the above mentioned decision on the following grounds , namely: 
 
1. 
 
2. 
 
By this memorandum, the Applicant requests the Board for an order/orders that: 
 
1. 
 
2. 
 
SIGNED ……………….(Applicant) Dated on…………….day of ……………/…20…… 
 
___________________________________________________________________________ 
 
FOR OFFICIAL USE ONLY Lodged with the Secretary Public Procurement Administrative Review Board on…………day of 
………....20….……… 
 
SIGNED 
 
Board Secretary  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

134 



 
 

FORM NO 3: LETTER OF AWARD 
 

letterhead paper of the Procuring Entity] 
 

[date] 
 

 

To: [name and address of the Contractor] 
 

This is to notify you that your Tender dated [date] for execution of the [name of the Contract and 
identification number, as given in the Contract Data] for the Accepted Contract Amount [amoun tin numbers 
and words] [name of currency], as corrected and modified in accordance with the Instructions to Tenderers, is 
here by accepted by……………… (name of Procuring Entity). 

 

You are requested to furnish the Performance Security within in accordance with the Conditions of Contract, using, for that 

purpose, one of the Performance Security Forms included in Section VIII, Contract Forms, of the Tender Document. 
 

Authorized Signature: ........................................................................................................................ 
 

Name and Title of Signatory: .............................................................................................................. 
 

Name of Procuring Entity: .................................................................................................................. 
 

Attachment: Contract Agreement: .....................................................................................................  
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FORM NO 4: CONTRACT AGREEMENT 
 

THIS AGREEMENT made the day of…………………………. 20……………., between………………………. 
…………………………………………...of……………………………………………. (hereinafter “the Procuring 
Entity”), of the one part, and  of  (hereinafter 

“the Contractor”), of the other part:    

WHEREAS the Procuring Entity desires that the Worksknownas   should be  
executed by the Contractor, and has accepted a Tender by the Contractor for the execution and completion of 
these Worksand the remedying of any defects there in, 

 

The Procuring Entity and the Contractor agree as follows: 
 

 In this Agreement words and expressions shall have the same meanings as are respectively assigned to 
them in the Contract documents referred to. 

 
 The following documents shall be deemed to form and be read and construed as part of this Agreement. 

This Agreement shall prevail over all other Contract documents. 
 

 theNotification of Award  
 the Form of Tender  
c) the addenda Nos (if any)   
 the Special Conditions of Contract  
 the General Conditions of Contract;  
 the Specifications  
 the Drawings; and  
 the completed Schedules and any other documents forming part of the contract. 

 
 In consideration of the payments to be made by the Procuring Entity to the Contractor as specified in this  

Agreement, the Contractor here by covenants with the Procuring Entity to execute the Works and to 
remedy defects therein in conformity in all respects with the provisions of the Contract. 

 
 The Procuring Entity here by covenants to pay the Contractor in consideration of the execution and completion of 

the Works and the remedying of defects there in, the Contract Price or such other sum as may become payable 

under the provisions of the Contract at the times and in the manner prescribed by the Contract. 

 

INWITNESS where of the parties here to have caused this Agreement to be executed in accordance 
with the Laws of Kenya on the day, month and year specified above. 

 

 

Signeda nd sealed by (for the Procuring Entity)  
 
 

 

Signed and sealed by (for the Contractor).  
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FORM NO. 5 - PERFORMANCE SECURITY 

 

[Option 1 - Unconditional Demand Bank Guarantee] 
 

[Guarantor letterhead] 
 

Beneficiary: [insert name and Address of Procuring Entity] 
 

Date:  [Insert date of issue]       

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]   

1.   We have been informedthat     (hereinafter called "the 
           

 Contractor") has entered into Contract No.    dated   with (name of 

 Procuring Entity)      (the Procuring Entity as the Beneficiary), for the execution of 

 (hereinafter called "the Contract").       

 

 Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is required. 

 

 Atthe request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the Beneficiary any sum  
or sums not exceeding in total an amount of (in words ),1 such sum being payable in the types and   
proportions of currencies in which the Contract Price is payable, upon receipt by us of the Beneficiary's 

complying demand supported by the Beneficiary's statement, whether in the demand it self or in a 

separate signed document accompanying or identifying the demand, stating that the Applicant is in breach 

of its obligation(s) under the Contract, without the Beneficiary needing to prove or to show grounds for 

your demand or the sum specified therein. 
 

 This guarantee shall expire, no later than the………………...Day of…………,2...…2, and any demand for 

payment under it must be received by us at the office indicated above on or before that date. 

 
 The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year], 

inresponse tot he Beneficiary's written request for such extension, such request to be presented to the Guarantor 

before the expiry of the guarantee.” ....................................................................... 

 
 

[Name of Authorized Official, signature(s) and seals/stamps] 
 

 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the 
final product.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
1 The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the Letter of Ac ceptance, less provisional sums, 
if any, and denominated either in the currency of the Contract or a freely convertible currency acceptable to the Beneficiary.  
2 Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The Procuring Entity should note that in the event of an extension 

of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request   
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must be in writing and must be made prior to the expiration date established in the guarantee.  
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FORM No. 6- PERFORMANCE SECURITY 
 

[Option 2– Performance Bond] 
 

[Note: Procuring Entities a readvised to use Performance Security – Unconditiona lDemand Bank 
Guarantee in stead of Performance Bond due to difficulties involved in calling Bond holder to action] 
 
 

[Guarantor letterhead or SWIFT identifier code] 

Beneficiary: [insertnameandAddressofProcuringEntity] 
 
Date: [Insert date of issue]   

PERFORMANCE BONDNo.:   

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 

1. By this Bond_________________________________ as Principal (hereinafter called “the Contractor”) and 
      ] as Surety (hereinafter called 
 “the Surety”),are held and firmly bound unto ] as Obligee (hereinafter called “the Procuring Entity”) in the 
 amount of    for the payment of which sum well and truly to be made in the 
 types and proportions of currencies in which the Contract Price is payable, the Contractor and the Surety bind 
 themselves, their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these 
 presents.        

2. WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity dated the  day 

 of ,20 , for  in accordance with the documents, plans,  
specifications, and amendments there to, which to the extent here in provided for, are by reference made 
part here of and are here in after referred to as the Contract. 

 

 NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly and 
faithfully perform the said Contract (including any amendments thereto), then this obligation shall be null 
and void; otherwise, it shall remain in full force and effect. Whenever the Contractor shall be, and declared 
by the Procuring Entity to be, in default under the Contract, the Procuring Entity having performed the 
Procuring Entity's obligations there under, the Surety may promptly remedy the default, or shall promptly: 

 
 Complete the Contract in accordance with its terms and conditions; or 

 
 Obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity for 

completing the Contract in accordance with its terms and conditions, and upon determination by the 
Procuring Entity and the Surety of the lowest responsive Tenderers, arrange for a Contract between 
such Tenderer, and Procuring Entity and make a vailable as work progresses (even though there 
should be a default or a succession of defaults under the Contract or Contracts of completion arranged 
under this paragraph) sufficient funds to pay the cost of completion less the Balance of the Contract 
Price; but not exceeding, including other costs and damages for which the Surety may be liable 
hereunder, the amount set forth in the first paragraph hereof. The term “Balance of the Contract 
Price,” as used in this paragraph, shall mean the total amount payable by Procuring Entity to 
Contractor under the Contract, less the amount properly paid by Procuring Entity to Contractor; or 

 
 Pay the Procuring Entity the amount required by Procuring Entity to complete the Contract in 

accordance with its terms and conditions upto a total not exceeding the amount of this Bond. 
 
 The Surety shall not be liable for a greater sum than the specified penalty of this Bond. 
 
 Any suit under this Bond must be instituted before the expiration of one year from the date of the issuing 

of the Taking-Over Certificate. No right of action shall accrue on this Bond to or for the use of any person 
or corporation other than the Procuring Entity named here in or the heirs, executors, administrators, 
successors, and assigns of the Procuring Entity. 

 
 In testimony whereof, the Contractor has here unto set his hand and affixed his seal, and the Surety has caused these 

presents to be sealed with his corporate seal duly at tested by the signature of his legal representative, this 

day of 20 .  
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SIGNED ON      on behalf of  
              

By  in the capacity of         
             

Inthepresenceof          

SIGNED ON     on behalf of  
           

By  in the capacity of         
            

Inthepresence of          
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

140 



FORM NO. 7 - ADVANCE PAYMENT SECURITY 
 

[Demand Bank Guarantee] 

[Guarantor letterhead]  
Beneficiary:   [Insert name and Address of ProcuringEntity] 

Date:     [Insert date of issue] 

ADVANCE PAYMENT GUARANTEE No.:  [Insert guarantee reference number] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

1.  We have been informed that   (hereinafter called “the Contractor”) has entered into Contract 
No. dated 

    

  with the Beneficiary, for the execution of  
(hereinafter called" the Contract"). 

 

 Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the 
sum (in words ) is to be made against an advance payment guarantee. 

 
 At the request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the Beneficiary any sum  

or sums not exceeding in total an amount of (in words )1  upon  
receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement, whether in 
the demand itself or in a separate signed document accompanying or identifying the demand, stating either 
that the Applicant:  
 Has used the advance payment for purposes other than the costs of mobilization in respect of the Works; or  
 Has failed to repay the advance payment in accordance with the Contract conditions, 

specifying the amount which the Applicant has failed to repay. 
 

 A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from the 

Beneficiary's bank stating that the advance payment referred to above has been credited to the Contractor on 

its account number at .  
 

 The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment repaid 

by the Contractor as specified in copies of interim statements or payment certificates which shall be presented to us. 

This guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment  
certificate indicating that ninety (90) percent of the Accepted Contract Amount, less provisional sums, has been  
certified for payment, oronthe dayof ,2 ,2 whichever is earlier. Consequently, any demand for payment 

under this guarantee must be received by us at this office on or before that date.  
 
 

 The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year], in 

response to the Beneficiary's written request for such extension, such request to be presented to the 

Guarantor before the expiry of the guarantee. 
 
 
 
 

 

[Name of Authorized Official, signature(s) and seals/stamps] 
 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the 
final product.  

 
 
 
 
 
 
 
 
 
 
1 The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency of the advance paymen tas 

specified in the Contract.  
 Insert the expected expiration date of the Time for Completion. The Procuring Entity should note that in the event of an extension of the time for completion of the 

Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the 

expiration date established in the guarantee. 
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FORM NO. 8 – RETENTION MONEY SECURITY 

 

[Demand Bank Guarantee] 
 
[Guarantor letterhead]  
Beneficiary:     [Insert name and Address of Procuring Entity]  

Date:   [Insert date of issue]  

Advance payment guarantee no. [Insert guarantee reference number]  

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

1.   We have been informed that   [insert name of Contractor, which in the case of a joint venture 
 shall be the name of the joint venture] (hereinafter called "the Contractor") has entered into Contract No. 
     [insert reference number of the contract] dated with the Beneficiary, for the 
          

 executionof     [insert name of contract and brief description of Works] (hereinafter 

 called "the Contract").      
 

 Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains moneys upto the 

limit set forth in the Contract (“the Retention Money”), and that when the Taking-Over Certificate has been issued 

under the Contract and the first half of the Retention Money has been certified for payment, and payment of [insert 

the second half of the Retention Money] is to be made against a Retention Money guarantee. 
 

 At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum 
or sums not exceeding in total an amount of [insert amount in figures]  _  ([insert amount in 

words ])1 upon receipt by us of the Beneficiary's complying demands upported by  
the Beneficiary's statement, whether in the demand itself or in a separate signed document accompanying 
or identifyingthedemand, stating that the Contractor is in breach of its obligation(s) under the Contract, 
without your needing to prove or showgrounds for your demand or the sum specified there in. 

 

 A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from the 

Beneficiary's bank stating that the second half of the Retention Money as referred to above has been credited 
to the Contractor on its account number  at [insert name and address ofApplicant's 
bank].     

 

 This guarantee shall expire no later than the....................Day of...................2...........2, and any demand for 
payment under it must be received by us at the office indicated above on or before that date. 

 
 The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one 

year], in response to the Beneficiary's written request for such extension, such request to be presented to 
the Guarantor before the expiry of the guarantee. 

 

_____________________________________________________________________________ 
 

[Name of Authorized Official, signature(s) and seals/stamps] 
 

 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the 
final product. 

 
 
 
 
 
 
 
 
 
 
 

 
1 The Guarantor shall insert an amount representing the amount of the second half of the Retention Money. 

 Insert a date that is twenty-eight days after the expiry of retention period after the actua lcompletion date of the contract. The Procuring Entity should note that in the 

event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such 

request must be in writing and must be made prior to the expiration date established in the guarantee.  
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FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM  

 

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM 

 

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer. In 
case of joint venture, the tenderer must submit a separate Form for each member. The beneficial 
ownership information to be submitted in this Form shall be current as of the date of its submission. 

 

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately 
owns or controls the Tenderer by meeting one or more of the following conditions: 

 

 Directly or indirectly holding 25% or more of the shares. 
 Directly or in directly holding 25% or more of the voting rights. 
 Directly or indirectly having the right to appoint a majority of the board of directors or 

equivalent governing body of the Tenderer. 
 
 
 
 
 

 

Tender Reference No.:    [insert identification no] 

Name of the Assignment:  [insert name of the assignment] to: 

   [insert complete name of Procuring Entity] 

In response to your notification of award dated  [insert date of notification of award] to furnish 
additional information on beneficial ownership:    [select one option as applicable and delete the 
options that are not applicable]     

 

 We here by provide the following beneficial ownership information. 
 

Details of beneficial ownership 
 

Identity of Beneficial Directly or Directly or indirectly Directly or indirectly having the right 

Owner indirectly holding holding 25 % or more to appoint a majority of the board of 

 25% or more of the of the Voting Rights the directors or an equivalent 

 shares (Yes / No) governing body of the Tenderer 

 (Yes / No)  (Yes / No) 

    

[include full name    

(last, middle, first),    

nationality, country of    

residence]    

OR    
 

 We declare that there is no Beneficial Owner meeting one or more of the following conditions: directly or 
indirectly holding 25% or more of the shares. Directly or indirectly holding 25% or more of the 
voting rights. Directly or indirectly having the right to appoint a majority of the board of d irectors 
or equivalent governing body of the Tenderer. 

 

OR 
 

We declare that we are unable to identify any Beneficial Owner meeting one or more of the following conditions. [If this 

option is selected, the Tenderer shall provide explanation on why it is unable to identify any Beneficial Owner] 
 

 

Directly or indirectly holding 25% or more of the shares. Directly or indirectly holding25% or more of the 

voting rights. 
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Directly or indirectly having the right to appoint a majority of the board of directors or equivalent governing 

body of the Tenderer]” 
 
 

 

Name of the Tenderer: .......................*[insert complete name of the Tenderer]  
 

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert complete name of 
person duly authorized to sign the Tender] 
 

Title of the person signing the Tender: ....................... [insert complete title of the person signing the Tender] 
 

Signature of the person named above: ....................... [insert signature of person whose name and capac ity are 
shown above] 
 

Date signed ....................... [insert date of signing] day of....................... [Insert month], [insert year]  
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Public Procurement Regulatory Authority (PPRA) 
 

National Bank Building, 11th Floor, Harambee Avenue 
 

P.O Box 58535- 00200, Nairobi Kenya 
 

Telephone: +254 020 3244000, 2213106/7 
 

Email: info@ppra.go.ke 
 

Website: www.ppra.go.ke 
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